Park and
Recreation




Balboa Park

Summary of Project Changes
Park & Recreation

CIP FY 2005
Number Project Title Amount

Tota
Project Cost

Description

21-866.0 Baboa Drive Storm Drain $ 65,000 $

21-861.0 Balboa Park - Bird Park $ -$

21-859.0 Balboa Park - Parking, $ -$
Circulation and Land Use
Study

21-862.0 Balboa Park Aerospace $ -$
Museum - Roof Replacement
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205,000

430,000

975,000

340,000

The total project cost increased by
$55,000 to $205,000 due to design
revisons. A prior year increase of $600
reflects reconciliation of the project
budget with the actual amount Inspiration
Point Landcape funding received. A
proposed increase of $65,000 in TransNet
Commercia Paper funding in Fiscal Year
2005 reflects the annual programmatic
reprioritization and readlocation of
Commercial Paper, consistent with the
City's cash management policies. It is
proposed to  transfer TransNet
Commercia Paper funding in the amount
of $55,000 from CIP 22-950.0, North
Crown Point Storm Drain to this project
through the Fiscal Year 2005 budget
process. In addition, a proposed increase
of $10,000 in TransNet Commercial
Paper funding in Fisca Year 2005
reflects the deferral of that amount from
Fiscak Year 2004 appropriations,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. This
project is funded.

No change is anticipated for this project.

No change is anticipated for this project.

This revision provides for changes as a
result of funding availability. Funding in
the amount of $150,000 - 2000 Park
Bond per Capita funding ($120,000) and
Balboa Park Improvements and Matching
Funds ($30,000), shown in continuing
appropriations, is added as a result of
Council Resolution R-298893.
Unidentified funding is eliminated. This
project is funded.

City of San Diego
Annual Fiscal Year 2005 Budget



Summary of Project Changes

Park & Recreation Balboa Park
CIpP FY 2005 Total

Number Project Title Amount  Project Cost Description

21-855.0 Balboa Park $ 100,000 $ 6,200,134 This revision provides for changes as a

Historical/Cultural Projects

21-863.0 BaboaPark Improvements  $
and Matching Funds

21-844.9 Balboa Park Organ Pavilion- $
Electrical System Upgrade

21-865.0 Sewer Lateral Replacement  $
for Balboa Park

-$ 10,000

-$ 1,125,000

10,000 $ 2,170,574

result of funding availability. It is
proposed to transfer Regional Parks
Infrastructure funding in the amount of
$100,000 from CIP 21-863.0, Balboa
Park - Park Improvements and Matching
Funds to this project through the Fiscal
Year 2005 budget process to provide for
arevised project cost estimate. The total
project cost increased by $100,000 to
$6,200,134.

This revision provides for changes as a
result of funding availability. It is
proposed to transfer Regional Parks
Infrastructure funding in the amount of
$110,000 to CIP 21-855.0, Balhoa Park
Historical/Cultural Projects ($100,000)
and CIP 21-865.0, Balboa Park - Sewer
Lateral Replacement ($10,000) through
the Fiscal Year 2005 budget process. All
project funding has been allocated. This
project will not be published for Fiscal
Y ear 2006.

No change is anticipated for this project.

This revision provides for changes as a
result of funding availability. It is
proposed to transfer Regional Parks
Infrastructure funding in the amount of
$10,000 from CIP 21-863.0, Balboa Park
- Park Improvements and Matching Funds
to this project through the Fiscal Year
2005 budget process. Unidentified
funding is decreased by a like amount.

Balboa Park Subtotal $ 175,000

Park & Recreation Golf Course

CIP FY 2005 Total

Number Project Title Amount  Project Cost Description

21-843.0 Baboa Park Golf Course - $ -$ 3,504,000 This project is rescheduled as a result of

Clubhouse and Parking Lot changes in funding availability.

Construction is rescheduled from Fisca
Y ear 2005 to Fiscal Year 2009.

City of San Diego - 468 -
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Summary of Project Changes
Park & Recreation

Golf Course
CIP FY 2005 Tota
Number Project Title Amount  Project Cost Description
21-847.0 Baboa Park Golf Course - $ 150,000 $ 758,000 The total project cost increased by
Comfort Station Renovation $150,000 to $758,000 as a result of
changes in project scope. It is proposed
to add Baboa Park Golf Course
Enterprise funding in the amount of
$150,000 in Fisca Year 2005. This
project is funded.
25-003.0 Baboa Park Golf Course, $ -$ 30,000 This project is deferred. This project will
Installation of Wash Racks not be published for Fiscal Y ear 2005.
for All Equipment
25-008.0 Balboa Park Golf Course: $ -3 200,000 This project is deferred and it will not be
Concrete Step and Hand published for Fiscal Y ear 2005.
Railing Replacement
25-007.0 Balboa Park Golf Course: $ -3 120,000 Thisproject is deferred. This project will
Fence Replacement and not be published for Fiscal Y ear 2005.
Repair
25-010.0 Torrey PinesGolf Course-  $ -$ 1,100,000 This revision provides for a proposed
Parking Lot increase to the total project cost. Current
total project cost is $800,000. It is
proposed to increase the total project cost
by $300,000 to $1,100,000 due to a
revised project cost estimate. Funding for
the increase is unidentified.
25-005.0 Torrey PinesGolf Course- $ 3,050,000 $ 4,000,000 The total project cost increased by
Reconstruction of Eighteen $2,500,000 to $4,000,000 as a result of a
Holes (North Course) revised project cost estimate. Funding in
the amount of $3,050,000, shown in
Fiscal Year 2005, is from the Golf Course
Enterprise Fund. This project is funded.
25-002.0 Torrey Pines Golf Course, $ -3 30,000 This project is deferred and it will not be
Installation of Wash Racks published for Fiscal Y ear 2005.
for All Equipment
25-001.0 Torrey Pines Golf Course, $ -$ 750,000 This project is complete. This project
North/South Course will not be published for Fisca Year
Restroom Replacement 2005.
Golf Course Subtotal $ 3,200,000
Mission Bay Park & Recreation
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description
- 469 - City of San Diego
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Summary of Project Changes

Park & Recreation Mission Bay
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description

22-931.0 Dusty Rhodes - Picnic Shelter $ 76,741 $ 176,741 The total project cost increased by
$76,741 to $176,741 due to a revised
project cost estimate. The increase,
shown in Fiscal Year 2005, is from the
Sludge Mitigation Fund. This project is

funded.
22-086.0 Fiestaldand - Improvement $ -$ 564  This revision provides for changes to
Reserve fund Misson Bay projects. It is

proposed to transfer Sludge Mitigation
funding in the amount of $2,763,697 to
CIP 22-960.0, Mission Bay - Fiesta
Isand Infrastructure  Improvements,
through the Fiscal Year 2005 budget
process. This project will not be
published for Fiscal Y ear 2006.

22-951.0 Fiestaldand - Phasel $ -3 30,000 This revision provides for changes to
I mprovements funding for Mission Bay projects. It is
proposed to transfer Sludge Mitigation
funding to the following projects through
the Fiscal Y ear 2005 budget process: CIP
22-958.0, Mission Bay - Fiesta Idland
Access Road ($300,000); CIP 22-959.0,
Mission Bay - Fiesta Island General
Development Plan ($420,000); CIP
22-960.0, Fiesta Idand Infrastructure
Improvements  ($240,000), and CIP
22-945.0, Misson Bay Marshes
($10,000). This project will not be
published for Fiscal Y ear 2006.

22-960.0 Fiestaldand Infrastructure $ 3,003,697 $ 3,003,697 This revision provides for a new project
I mprovements to be added through the Fiscal Y ear 2005
budget process. The project provides for
needed infrastructure improvements in
Mission Bay Park. The total project cost
is $3,003,697. It is proposed to transfer
Sludge Mitigation funding from the
following two projects. CIP 22-086.0,
Fiesta Island - Improvement Reserve
($2,763,697) and CIP 22-951.0, Fiesta
Idand - Phase | Improvements
($240,000). This project is funded.

22-944.0 Hospitality Point - Dock $ -$ 467,186 No changeisanticipated for this project.
Upgrade
City of San Diego - 470 -
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Summary of Project Changes
Park & Recreation

Mission Bay
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description

22-958.0 Mission Bay - Fiestaldand $
Access Road

22-959.0 Mission Bay - Fiestaldand $
General Development Plan

22-953.0 Mission Bay Boat Launching $
Facilities Upgrade

22-962.0 Mission Bay Central
Irrigation System

300,000 $ 2,833,423

420,000 420,000

57,984 $ 3,431,984

$ 1,300,000 $ 1,300,000

This revision provides for a new project
proposed to be added through the Fiscal
Year 2005 budget process. This project
provides for the design and construction
of an access road to Fiesta Island. The
total project cost is $2,833,423. Sludge
Mitigation funding in the amount of
$300,000 is transferred from CIP
22-951.0, Mission Bay Fiesta Idand -
Phase | Improvements to this project.

This revision provides for a new project
proposed to be added through the Fiscal
Year 2005 budget process. This project
provides for the refinement and design
development of the general development
plan for Fiesta Isand proposed in the
Mission Bay Park Master Plan Update.
The tota project cost is $420,000.
Sludge Mitigation funding in the amount
of $420,000 is transferred from CIP
22-951.0, Mission Bay Fiesta Idand -
Phase | Improvements to this project.

This revision provides for changes as a
result of funding availability. It is
proposed to transfer Transient Occupancy
Tax funding in the amount of $57,984
from CIP 21-857.3, Ski Beach Parking
and Boat Ramp Improvements to this
project through the Fiscal Year 2005
budget process. The total project cost is
increased by $57,984 to $3,431,984.

This revision provides for a new project
proposed to be added through the Fiscal
Year 2005 budget process. The project
provides for the upgrade of the existing
Mission Bay Park irrigation system with a
computerized central system.  This
project will consist of replacement of
existing irrigation controllers and valves
at thirty irrigation sites in Mission Bay
Park. The total project cost is
$1,300,000.

- 471 -
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Summary of Project Changes
Park & Recreation

Mission Bay

CIP
Number Project Title

FY 2005
Amount

Totd

Project Cost

Description

22-945.0 Mission Bay Marshes $

22-105.0 Mission Bay Nature Center  $
and Northern Wildlife
Interpretive Walk

22-950.0 North Crown Point Storm $
Drain

22-946.0 Robb Field - Comfort Station $

10,000 $

3,000 $

110,000 $

150,000 $

City of San Diego
Annual Fiscal Year 2005 Budget

-472-

170,000

100,909

125,000

500,000

This revision provides for changes as a
result of a revised project cost estimate
and funding availability. It isproposed to
increase the total project cost by $10,000
to $170,000. It is proposed to transfer
Sludge Mitigation funding in the amount
of $10,000 from CIP 22-951.0, Mission
Bay Fiesta Idand - Phase |
Improvements, to this project through the
Fiscal Y ear 2005 budget process.

This revision provides for changes due to
funding availability. Sludge mitigation
funding in the amount of $3,000, shown
in Fisca Year 2005, is added due to
project reconciliation. This project is
partially funded. The total project cost of
$100,909 includes an unfunded amount of
$22,900.

This revision provides for a proposed
decrease to the total project cost by
$55,000 to $125,000 due to revised
project cost estimate. It is proposed to
transfer TransNet Commercial Paper
funding in the amount of $55,000 to CIP
21-866.0, Baboa Drive Storm Drain
through the Fiscal Year 2005 budget
process. A proposed decrease of $55,000
in TransNet Commercia Paper funding in
Fiscal Year 2005 reflects the annual
programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies. In addition, a
proposed increase of $110,000 in
TransNet Commerical Paper funding in
Fiscal Year 2005 reflects the deferral of
that amount from Fiscal Year 2004
appropriations, consistent with the City's
cash management policies, utilizing
available cash in lieu of issuing new debt.
This project is funded.

The total project cost increased by
$150,000 to $500,000 due to hids
received. It is proposed to alocate
Sludge Mitigation funding in the amount
of $150,000 in Fiscal Year 2005. This
project is funded.



Summary of Project Changes
Park & Recreation

Mission Bay

CIP FY 2005 Total

Number Project Title Amount  Project Cost Description

22-947.0 Robb Field - Walkway $ -$ 327,000 No changeisanticipated for this project.
Improvement

22-948.0 Santa Clara Recreation $ -$ 6575304 Nochangeisanticipated for this project.

Center - Replacement Study

21-857.3 Ski Beach Parking and Boat  $ -$ 1,514,626
Ramp Improvements

22-104.0 South Shores Phase IV - $ -$ 330,000
General Development Plan

22-936.0 Tecolote Shores - Picnic $ 54,632 $ 154,632
Shelter

Mission Bay Subtotal $ 5,486,054

This revision provides for changes as a
result of funding availability. Park and
Recreation Grant Match funding in the
amount of $50,000 was transferred to CIP
29-856.0, Ladera  Street Stairs
Restoration, as a result of Council
Resolution R-299058. It is proposed to
transfer funding in the amount of
$200,000 from Park and Recreation Grant
Match funding to CIP 29-845.0, Presidio
Park Restroom/Picnic Area/Parking Lot,
and $57,984 of Transient Occupancy Tax
funding to CIP 22-953.0, Mission Bay
Boat Launching Facilities Upgrade,
through the Fiscal Year 2005 budget
process. The total project cost decreases
from $1,822,610 to $1,514,626 due to
revised scope of work. This project was
completed in Fiscal Year 2004. This
project will not be published in Fiscal
Y ear 2005.

The total project cost increased by
$255,000 to $330,000, due to a revised
project cost estimate. Funding for this
increase, shown in Fiscal Year 2006, is
unidentified. This project is partially
funded. The total project cost of
$330,000 includes an unfunded amount of
$255,000.

The total project cost increased by
$54,632 to $154,632 due to a revised
project cost estimate. It is proposed to
allocate Sludge Mitigation funding in the
amount of $54,632 in Fiscal Year 2005.
This project is funded.

Park & Recreation

Other Parks
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description
- 473 - City of San Diego
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Summary of Project Changes
Park & Recreation

Other Parks

CIP
Number Project Title

FY 2005
Amount

Tota
Project Cost

Description

29-458.0 252 Corridor Park - North $

29-702.0 39th Street Park - Community $
Center and Future Phases

20-010.0 Annual Allocation - $
Resource-Based Open Space
Parks

29-585.0 AzaeaNeighborhood Park - $
Play Area Upgrade

-$ 1,744,500

-$ 4,283,296

200,030 $

-$

City of San Diego
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200,030

391,000

This revision provides for changes as a
result of availability of funding and
reconciliation of funding  sources.
Federal Land and Water Conservation
grant funding in the amount of $276,550
is alocated to this project as a result of
Council Resolution R-298094. This
increase, shown in continuing
appropriations, is contingent upon
approval of the grant application.
Unidentified funding, shown in Fiscal
Y ear 2006, is reduced by a corresponding
amount. This project is partially funded.
The total project cost of $1,744,500,
includes an unfunded amount of
$967,950.

The total project cost increased by
$2,915211 to $4,283,296 due to a
revised project scope that includes
additional phases. Funding for the
increase is unidentified. This project is
partialy funded. The total project cost
includes an unfunded amount of
$3,585,631.

No change is anticipated for this project.
The total project cost for annual
alocations is reflective of the Fiscal Year
2005 budget only. In addition, annual
allocations do not show prior year
appropriations in the budget.

The total project cost increased by
$141,000 to $391,000 due to a revised
project cost estimate. 2002 State
Resources Bond funding, in the amount
of $191,000, shown in continuing
appropriations, was added to this project
as a result of Council action, Resolution
(R-298699). Unidentified funding in the
amount of $50,000 is eliminated. This
project is funded.



Summary of Project Changes
Park & Recreation

Other Parks
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description

29-581.0 Barnard Elementary School $ 555,000 $ 1,600,000
Joint Use Park |mprovements

29-665.0 Bay Terraces Community $ -$ 1,964,987
Center and Joint Use
Improvements

29-836.0 Bayview Terrace Elementary $ -$ 1,455,000

School - Joint-Use Facility

29-852.0 Beyer Neighborhood Park - $ 212,000 $ 7,474,000

Expansion

29-688.0 Black Mountain $ -$ 2,250,000
Neighborhood Park North

29-623.0 Black Mountain Open Space  $ -$ 50,000

Park - Interpretive Program

29-427.0 Black Mountain Ranch $ 810,225 $ 13,500,000
Community Park -
Acquisition and Development

29-499.0 Black Mountain Ranch $ -$ 7,900,000
Community Park Recreation
Building

29-429.0 Black Mountain Ranch $ -$ 4,000,000
Community Park Swimming
Pool

29-525.0 Black Mountain Ranch $ -$ 4,185,000
Neighborhood Park South
Acquisition and Development

This revision provides for changes as a
result of funding availability. Peninsula
Development Impact Fee funding in the
amount of $555,000 is added to this
project through the Fiscal Year 2005
budget process. Unidentified funding is
reduced in a corresponding amount. This
project is partialy funded. The total
project cost of $1,600,000 includes an
unfunded amount of $1,015,000.

No change is anticipated for this project.

No change is anticipated for this project.

No change is anticipated for this project.

This new project provides for the
acquisition and development of a 5.0
useable-acre neighborhood park adjacent
to a proposed elementary school site.
This project includes the cost of
half-width street improvements for the
local roadway(s) adjacent to the project.
The total project cost of $2,250,000 is
funded by the Black Mountain Ranch
Facilities Benefit Assessment.

No change is anticipated for this project.

This revision provides for changes due to
updated project cost estimate. Schedule
and total project cost reflect the most
recent Black Mountain Ranch Public

Facilities Financing Plan.

No change is anticipated for this project.

No change is anticipated for this project.

This project is complete. This project will
not be published for Fiscal Y ear 2005.
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Summary of Project Changes
Park & Recreation

Other Parks

CIP
Number

Project Title

FY 2005
Amount

Totd

Project Cost

Description

29-739.0

29-589.0

29-606.0

29-756.0

29-573.0

29-532.0

29-689.0

Breen Park Site -
Development

Cabrillo Heights
Neighborhood Park -
Comfort Station

Cabrillo Heights
Neighborhood Park
Off-Leash Area

Camino Ruiz Neighborhood
Park - Devel opment

Canyonside Drainage

Capehart Open Space Park -
Improvements

Carmel Grove Mini-Park -
Play Area Upgrade

$

-$ 3,440,000

-$

-$

280,000

9,430

-$ 9,157,436

-$

600,000

-$ 1,980,000

75,288 $

City of San Diego
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115,365

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Mira Mesa Public Facilities Financing
Plan.

The total project cost increased by
$80,000 to $280,000, due to a revised
project cost estimate for the roof. The
increase, shown in continuing
appropriations, is from 2002 Resources
Bond per Capita as a result of Council
Resolution R-298699. This project is
funded.

As a result of community needs and
priorities this project will not be
implemented at this time. This project
will not be published in Fiscal Y ear 2005.

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Mira Mesa Public Facilities Financing
Plan.

This revision provides for changes as a
result of funding availability. Facilities
Benefit Assessment funding in the
amount of $500,000 is alocated to this
project as a result of Council Resolution
R-298195. Funding in the amount of
$100,000 from the Park Village Estates
Development Agreement is replaced by
an equal amount of the Facilities Benefit
Assessment  funding per  Council
Resolution R-298057. The amount
previously unidentified ($400,000) is
eliminated. The total project cost is
$600,000. This project is funded.

No change is anticipated for this project.

This revision provides for a proposed
increase to the total project cost. Current
project cost is $75,288. It is proposed to
increase the total project cost by $40,077
to $115,365. Funding for this increase,
shown in Fiscal Year 2006, is
unidentified.



Summary of Project Changes
Park & Recreation

Other Parks
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description
29-627.0 Carmel Knolls Renaissance  $ -$ 4,860,850 This project is complete. This project
Parks - Neighborhood #1 will not be published for Fiscal Year
2005.
29-764.0 Carmd Valley Community  $ -$ 8,634,965 Thisrevision provides for changes due to

Park South - Neighborhood
#BA

29-407.0 Carmel Valey Community  $
Park South - Recreation
Building

29-687.0 Carmel Valley Neighborhood $
Park #10 - Sage Canyon
Elementary School

29-482.0 Carmel Valley Neighborhood $
Park - Neighborhood #8

29-840.0 Carmel del Mar $ -$
Neighborhood Park - Play
Area Upgrade

29-757.0 Carroll Neighborhood Park - $
Development

29-514.0 Carson Elementary School - $ 634,662 $
Joint Use Improvements
29-838.0 Colinadel Sol Community  $ -$
Park-Play Area Upgrade
- 477 -

780,000 $ 5,800,000

-$ 9,645453

-$ 1,900,000

150,550

567,000 $ 5,697,000

669,662

303,000

availability of funding. Schedule and
total project cost reflect the most recent
Carmel Valley Public Facilities Financing
Plan.

This revision provides for changes to
reflect the most recent Carmel Valley
Public Fecilities Financing Plan and a
revised project cost estimate. The total
project cost increases by $328,000 to
$5,800,000. Funding for the increase is
unidentified. This project is partially
funded. The total project cost of
$5,800,000 includes an unfunded amount
of $550,000.

This project is complete. This project
will not be published for Fisca Year
2005.

Project schedule has been updated to
reflect the most recent Carmel Valley
South Public Facilities Financing Plan.

This project will be completed in Fiscal
Year 2004. This project will not be
published for Fiscal Y ear 2005.

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Mira Mesa Public Facilities Financing
Plan.

This revision provides for changes as a
result of funding availability. It is
proposed to allocate 2002 Resources
Bond per Capita funding in the amount of
$634,662 to this project through the
Fiscal Year 2005 budget process, to
eliminate unidentified funding. The total
project cost is $669,662. This project is
funded.

This project is complete. This project
will not be published in Fiscal Y ear 2005.

City of San Diego
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Summary of Project Changes
Park & Recreation

Other Parks

CIP
Number Project Title

FY 2005

Amount  Project Cost

Totd

Description

29-615.0 DePortola Fields - Comfort
Station and Storage Facility

29-617.0 Del Mar MesaMultiple
Species Conservation
Program Land Acquisition

29-533.0 Del Mar Mesa Neighborhood
Park

29-408.0 Dennery Ranch
Neighborhood Park -
Acquisition and Construction

29-621.0 Doyle Community Park -
Miscellaneous Improvements

29-440.0 East Clairemont Athletic
Area- Phasell

29-467.0 East Clairemont Athletic
Field - Senior Field
Renovation

29-509.0 Encanto Community Park -
Athletic Fields Irrigation

$

$

700,000 $ 1,000,000

-$ 2,124,000

1,000,000 $ 3,400,000

City of San Diego
Annual Fiscal Year 2005 Budget

-$ 3,465,000
-$ 306178
-$ 533101
-$ 435053
-$ 68950
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This revision provides for changes as a
result of funding availability and a
revised project cost estimate. The total
project cost increases by $400,000 to
$1,000,000. It is proposed to allocate
$700,000 to this project through the
Fiscal Year 2005 budget process from the
following sources: 2002 Resources Bond
per  Capita funding ($518,005),
Tierrasanta ~ Developer Agreement
funding ($111,995) and Fecilities Benefit
Assessment funding ($70,000).
Unidentified funding is eliminated. This
project is funded.

No change is anticipated for this project.

This revision provides for a proposed
increase to the total project cost due to
revised cost estimates. It is proposed to
increase the total project cost by
$1,000,000 to $3,400,000. Funding for
this increase, shown in Fiscal Year 2006,
is unidentified.

Project schedule and cost have been
updated to reflect the most recent Otay
Mesa Public Facilities Financing Plan.

No change is anticipated for this project.

This project is complete. This project
will not be published for Fisca Year
2005.

This project will be completed in Fiscal
Year 2004. This project will not be
published for Fiscal Y ear 2005.

This project will be completed in Fiscal
Year 2004. This project will not be
published for Fiscal Y ear 2005.



Summary of Project Changes
Park & Recreation

Other Parks
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description

29-489.0 Encanto Community Park -  $
General Devel opment

29-483.0 Encanto Community Park -  $
Patio Enclosure

29-717.0 Fairbrook Neighborhood $
Park - Acquisition

29-761.0 Fairbrook Neighborhood $
Park - Devel opment

29-620.0 Famosa Slough Culvert $
Extension

29-586.0 Forestview Mini Park - Play  $
Area Upgrade

60,000 $ 4,739,789

The total project cost increased by
$322,805 to $4,739,789, due to a revised
project cost estimate. Developer Impact
Fee funding in the amount of $60,000 is
added to this project through the Fiscal
Year 2005 budget process. Unidentified
funding shown in Fiscal Year 2006
increases by $262,805. This project is
partially funded. The total project cost of
$4,739,789, includes an unfunded amount
of $4,605,914.

This project is complete. This project
will not be published for Fiscal Year
2005.

Project schedule and cost have been
updated to reflect the most recent Scripps
Ranch Public Facilities Financing Plan.

Project schedule and cost have been
updated to reflect the most recent Scripps
Ranch Public Facilities Financing Plan.

This revision provides for changes as a
result of funding availability and revised
project cost estimate. The total project
cost increased by $142,500 to $290,000.
California Coasta Conservancy funding
in the amount of $19,500, shown in
continuing appropriations, is added to this
project as a result of Council Resolution
R-298698. Unidentified funding
increased by $135,000. The total project
cost of $290,000 includes an unfunded
amount of $200,000.

This revision provides for changes as a
result of funding availability. It is
proposed to transfer 2000 Park Bond per
Capita funding in the amount of $37,000
to CIP 29-858.0, Highland Ranch
Neighborhood Park - Comfort Station
through the Fiscal Year 2005 budget
process. The total project cost decreased
to $140,000. The project isfunded.

-$ 393,000
-$ 1,010,000
-$ 1,821,000
-$ 290,000
-$ 140,000
- 479 -
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Summary of Project Changes

Park & Recreation Other Parks
CIP FY 2005 Tota
Number Project Title Amount  Project Cost Description
29-596.0 Fox Canyon Park - $ -$ 3,500,000 This revision provides for changes as a
Acquisition and Development result of funding availability. Mid-City
Specia Park Fees in the amount of
$900,000, shown in  continuing
appropriations, was alocated to this
project as aresult of Council action. The
amount previously unidentified
(3,470,000) is reduced by a
corresponding amount. The total project
cost of $3,500,000, includes an unfunded
amount of $2,570,000.
29-422.0 Garfield Elementary School  $ -$ 650,000 Nochangeisanticipated for this project.
Joint Use Facility
29-584.0 Golden Hill Recreation $ -$ 287,500 The total project cost increased by
Center - Play Area Upgrade $37,500 to $287,500, due to a revised
project cost estimate. The increase,
shown in continuing appropriations, is
from Park Service District Fees as aresult
of Council action. This project isfunded.
29-534.0 Gonzales Canyon $ -$ 2875000 Nochangeisanticipated for this project.
Neighborhood Park
Acquisition
29-562.0 Grant Hill Neighborhood $ 15,000 $ 285,616 This revision provides for changes as a
Park - Play Area Upgrade result of a revised project cost estimate.
It is proposed to increase the total project
cost by $15,000 to $285,616 through the
Fiscah Year 2005 budget process.
Funding for this increase is from Building
Permit Fees. This project isfunded.
29-555.0 Grantville Neighborhood $ -$ 447,072 This revision provides for changes as a
Park - Play Area Upgrade result of funding availability. The
following funding sources have been
added per Council Resolution R-299331:
Park Service District Fees ($25,000),
Developer Impact Fees ($128,536) and
2002 Resource Bond per Capita funding
($128,536).  Unidentified funding is
eliminated. The total project cost is
$447,072. Thisproject isfunded.
29-535.0 Hidden Trails Neighborhood $ -$ 1,856,400 The schedule and total project cost reflect
Park Acquisition the most recent Otay Mesa Public
Facilities Financing Plan.
City of San Diego 480 -
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Other Parks

Summary of Project Changes
Park & Recreation

CIP
Number Project Title

FY 2005 Total
Amount  Project Cost

Description

29-858.0 Highland Ranch
Neighborhood Park -
Comfort Station

52-709.0 Hiking/Equestrian Trail -
Centrd

52-710.0 Hiking/Equestrian Trail -
Eastern

52-660.0 Hiking/Equestrian Trail -
Neighborhood 10

52-711.0 Hiking/Equestrian Trail -
Northern

52-708.0 Hiking/Equestrian Trail -
Southern

29-282.1 Hilltop Community Park -
Development

$

$

$

$

47,000 $ 195,252

141,000 $ 161,000

209,300 $ 229,300

-$ 380,000

342,933$ 386,000

90,300 $ 110,300

-$ 5,328,169

This revision provides for changes as a
result of funding availability and revised
project cost estimate. It is proposed to
transfer 2000 Park Bond per Capita
funding in the amount of $47,000 to this
project through the Fiscal Year 2005
budget process. 2000 Park Bond per
Capita funding to be transferred is
currently allocated to the following
projects. CIP 29-586.0, Forestview
Mini-Park ($37,000) and CIP 29-588.0,
Semillon Mini Park - Play Area Upgrade
($10,000). The tota project cost
increased to $195,252. This project is
funded.

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Del Mar Mesa Public Facilities Financing
Plan.

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Del Mar Mesa Public Facilities Financing
Plan.

No change is anticipated for this project.

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Del Mar Mesa Public Facilities Financing
Plan.

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Del Mar Mesa Public Facilities Financing
Plan.

No change is anticipated for this project.

- 481 -
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Summary of Project Changes
Park & Recreation

Other Parks

CIP
Number Project Title

FY 2005
Amount

Description

29-865.0 Home Avenue Park $
29-827.0 Jefferson Elementary $
School/Park Playground
29-521.0 John F. Kennedy $
Neighborhood Park - Play
Area Upgrade
29-622.0 Kearny Mesa Park Pool $
Building Improvements
29-592.0 Keiller Neighborhood Park - $
Comfort Station
City of San Diego
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Tota

Project Cost

-$ 3,000,000

-$ 657,000

-$ 350,000

-$ 60,000

-$ 187,750
- 482 -

This revision provides for changes as a
result of funding availability. Mid-City
Specia Park Fees in the amount of
$600,000, shown in  continuing
appropriations, was alocated to this
project as a result of Council Resolution
R-299371. The amount previously
unidentified ($3,000,000) is reduced by a
corresponding amount. The total project
cost of $3,000,000 includes an unfunded
amount of $2,400,000.

This revision provides for changes as a
result of Council action. Park
North/East-Park Development funding in
the amount of $656,735 was transferred
from this project to CIP 29-826.0, North
Park Community Park - Phase Il and
Future Phases. This project is currently
unfunded and will not be published for
Fiscal Y ear 2005.

This revision provides for changes as a
result of Council action. 2000 Park Bond
per Capita funding in the amount of
$119,618 was transferred from this
project to CIP 29-479.0, Martin Luther
King, J. Community Park - Senior
Center, as a result of Council Resolution
R-299100. Unidentified funding is
increased by a corresponding amount.
This project is partially funded. The total
project cost of $350,000, includes an
unfunded amount of $314,618.

This project will be completed in Fiscal
Year 2004. This project will not be
published for Fiscal Y ear 2005.

The total project cost decreased by
$362,360 to $187,750, due to revised
project scope. This project is partialy
funded. The total project cost of
$187,750, includes an unfunded amount
of $40,000.



Summary of Project Changes
Park & Recreation

Other Parks
CIP FY 2005 Tota
Number Project Title Amount  Project Cost Description
29-471.0 Kellogg Park South - -$ 823,000 This revision provides for changes as a
Restroom result of funding availability. 2002
Resources Bond Per Capita funding in the
amount of $280,000, shown in continuing
appropriations, is added to this project as
a result of Council Resolution R-298699.
Unidentified funding is eliminated. This
project is funded.
29-655.0 Kumeyaay Elementary 18,925 $ 654,701 This revision provides for changes as a
School - Joint Use result of funding availability. It is
I mprovements proposed to alocate an additiona
$18,925 from Park and Recreation
Donation Matching funds to this project
through the Fiscal Year 2005 budget
process. The total project cost is
$654,701. This project is funded.
29-671.0 Kumeyaay Lake Berm -$ 757,800 No changeisanticipated for this project.
Replacement
29-495.0 LaJollaCove - Comfort 23,000 $ 165,000 This revision provides for changes as a
Station Improvements result of funding availability. It is
proposed to transfer $23,000 of TOT
Coastal Infrastructure funding from CIP
29-502.0, Torrey Pines City Park -
Miscellaneous Improvements to this
project through the Fiscal Year 2005
budget process. Unidentified funding is
decreased by a like amount. The total
project cost is $165,000. This project is
funded.
29-536.0 LaJollaValley Trail -$ 500,000 No change isanticipated for this project.
29-538.0 LaJollaValley Trail - North -$ 916,000 No change is anticipated for this project.
Loop
29-539.0 LaJollaValley Trail - South -$ 861,000 No changeisanticipated for this project.
Loop
29-657.0 LaMirada Elementary -$ 1,004,470 Thisrevision provides for changes due to
School - Joint Use availability of funding. Pak and
I mprovements Recreation (Donation) Matching funds,
shown in continuing appropriations,
increases by $9,830 to $182,830, to
reflect the actual amount of donation
received.  Unidentified funding is
reduced by a corresponding amount. This
project is partialy funded. The total
project cost of $1,004,470 includes an
unfunded amount of $443,640.
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Summary of Project Changes
Park & Recreation

Other Parks

FY 2005
Amount

Tota
Project Cost

CIP
Number Project Title

Description

29-856.0 Ladera Street Stairs $ -3

Restoration

306,500

29-403.0 Lakeview Neighborhood Park $ -$

- Comfort Station

250,000

29-597.0 LewisMiddle School - Joint  $

Use Improvements

19500 $ 581,500

29-847.0 LindaVista Community Park $ 150,000

- Security Lights

29-469.0 Lindbergh Neighborhood $

Park - Comfort Station

149,000

29-470.0 Lindbergh Neighborhood $

Park - Play Area Upgrade

272,600

29-607.0 Maddox Neighborhood Park  $

Off Leash Area

45,980

City of San Diego
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This revision provides for changes as a
result of Council action. Park and
Recreation Grant Match funding in the
amount of $50,000 was transferred from
CIP 21-857.3, Ski Beach Parking and
Boat Ramp Improvements to this project,
as a result of Council Resolution
R-299058. The tota project cost
increased by $50,000 to $306,500. This
project is funded.

This revision provides for changes as a
result of Council action. Scripps Ranch
Specia Park Fee funding in the amount of
$150,000 was authorized as a result of
Council Resolution, R-299256. The tota
project cost is $250,000. This project is
funded.

This revision provides for changes as a
result of revised project scope and
funding availability. It is proposed to
allocate funding in the amount of $19,500
from the San Diego Unified School
Digtrict to this project through the Fiscal
Year 2005 budget process. The total
project cost is $581,500. This project is
funded.

This project is complete. This project
will not be published for Fiscal Year
2005.

This project is complete. This project
will not be published for Fisca Year
2005.

This project is complete. This project
will not be published for Fiscal Year
2005.

The total project cost decreased by
$5,000 to $45,980, to reflect actua
project expenditures, as well as to
reconcile funding sources and close the
project. This project is complete. This
project will not be published for Fiscal
Y ear 2005.



Summary of Project Changes
Park & Recreation

Other Parks
CIP FY 2005 Tota
Number Project Title Amount  Project Cost Description
29-518.0 Martin Luther King $ -$ 500,000 This revision provides for changes as a
Community Park - Play Area result of Council action, R-299100. Park
Upgrade service digtrict fees in the amount of
$3,169 were transferred to CIP 29-479.0,
Martin Luther King, Jr. Community Park
- George L. Stevens Senior Center as a
result of Council Resolution R-299100.
Unidentified funding is increased to
$500,000 as aresult of this change.
29-479.0 Martin Luther King, Jr. $ 164,000 $ 5,405,508 This revision provides for changes as a

Community Park - George L.
Stevens Senior Center

29-727.0 McAuliffe Community Park - $
Development

29-587.0 McAuliffe Neighborhood $
Park - Tot Lot Upgrade

29-540.0 McGonigle Canyon $
Neighborhood Park
Acquisition and Development

result of funding availability. The total
project cost increased by $860,797 to
$5,405,508 due to bids received.
Funding from the following sources,
shown in continuing appropriations, was
added as a result of Council action,
R-299100: Council District Block Grant
funding ($363,210); Council District
Four Infrastructure funding ($154,000);
EDCO  Recycling and  Transfer
Community Fund ($85,000); Park and
Recreation Community Matching Funds
($80,000);  Building Permit Fees
($15,000); Park Service District Fees
($6,969); 2000 Park Bond per Capita
($119,618) and Development Impact
Fees ($27,000). Through the Fiscal Y ear
2005 budget process, it is proposed to
make the following additional changes:
add  $10,000 from  Community
Development Block Grant funding and
exchange  Council  District  Four
Infrastructure funding in the amount of
$154,000 for alike amount of Fiscal Year
2005 Community Development Block
Grant funding. This project isfunded.

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Mira Mesa Public Facilities Financing
Plan.

No change is anticipated for this project.

No change is anticipated for this project.

-$ 396,529
-$ 360,000
-$ 4,000,000
- 485 -
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Summary of Project Changes
Park & Recreation

Other Parks

CIP
Number Project Title

FY 2005

Amount  Project Cost

Totd

Description

29-505.0 Memorial Community Park -
Play Area Upgrade

29-515.0 Memorial Community Park -
Skateboard Park

29-414.0 MesaVerde Neighborhood
Park - Play Area
Improvements

29-633.0 Mesa Viking Neighborhood
Park - Play Area Upgrade

29-846.0 Mid-City Parkland
Acquisition and Development

29-738.0 MiraMesa Community Park
#3 (Hourglass Field) - Dev.
Phase Il - Field House

29-593.0 MiraMesa Community Park -
Sports Field Lighting

29-425.0 MiraMesa Community Park
Sr. Citizens Center Parking
Lot Expansion

$

City of San Diego
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-$ 185000
-$ 1,410,777
-$ 270,000
-$ 560,000
-$ 1,385,000
-$ 3,670,000
-$ 192,000

86,136 $ 606,136
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This project is complete. This project
will not be published for Fiscal Year
2005.

This project is complete. This project
will not be published for Fisca Year
2005.

This project is complete. This project
will not be published for Fiscal Year
2005.

Thisrevision provides for a change dueto
funding availability as a result of Council
Resolution R-298931. Mira Mesa
Facilities Benefit Assessment funding in
the amount of $92,000, is alocated to this
project and unidentified funding is
eliminated. The total project cost is
$560,000. This project isfunded.

No change is anticipated for this project.

No significant changes are anticipated for
this project.

This project is complete. This project
will not be published for Fisca Year
2005.

This revision provides for changes due to
revised project scope and funding
availability. It is proposed to transfer
$86,136 from the Mira Mesa Community
Fund currently alocated in the following
projects. CIP 37-252.1, Mira Mesa Teen
Center - Phase 2 ($13,000) and CIP
37-252.2, MiraMesa Teen Center - Phase
3 ($73,136), to CIP 29-425.0, Mira Mesa
Community Park, Senior Citizens Center
Parking Lot Expansion, through the
Fiscal Year 2005 budget process. The
total project cost increased to $606,136.
This project is funded.



Summary of Project Changes
Park & Recreation

Other Parks
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description
29-436.0 MiraMesa Community $ -$ 3,401,000 This revision provides for changes as a
Recreation Building result of funding availability. MiraMesa
Facilities Benefit Assessment Fund
funding in the amount of $102,000, was
transferred from this project as a result of
Council Resolution R-298931, ($92,000
to CIP 296330, Mesa Viking
Neighborhood Park - Play Area Upgrade
and $10,000 to CIP 294100, Sandburg
Neighborhood Park Tot Lot
Improvements). The total project cost of
$3,401,000, includes an unidentified
amount of $102,000.
29-770.0 MiraMesa Community $ -$ 4,000,000 Thisrevision provides for changes due to
Swimming Pool availability of funding. Schedule and
total project cost reflect the most recent
MiraMesa Facilities Financing Plan.
29-690.0 MiraMesaParks- Tree $ 56,000 $ 56,000 This new project provides for
Replacement replacement of trees in parks in the Mira
Mesa Community. Funding in the
amount of $56,000, shown in continuing
appropriations, is from the Mesa
Shopping Center - East Subdivision Oak
Tree Trust Fund. This project isfunded.
52-533.0 Mission Beach - Boardwalk $  144,825% 3,890,481 A proposed incresse of $144,825 in
Widening TransNet Commercial Paper funding in
Fiscal Year 2005 reflects the deferral of
that amount from Fiscal Year 2004
appropriations, consistent with the City's
cash management policies, utilizing
available cash in lieu of issuing new debt.
52-719.0 Mission Beach Bulkhead $ 220,000$% 3,740,000 It is proposed to allocate $220,000 in
Preservation Transnet funding to this project in Fiscal
Y ear 2005.
20-100.3 Mission DamDredgingand $ -$ 821,000 No changeisanticipated for this project.
Mitigation
20-101.3 Mission TrailsRegional Park $ -$ 2,600,000 No changeisanticipated for this project.
- East Fortuna Equestrian
Staging Area
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Summary of Project Changes

Park & Recreation Other Parks

CIP FY 2005 Total

Number Project Title Amount  Project Cost Description

29-866.0 Montgomery-Waller $ 225000% 260,000 This revision provides for changes as a
Community Park Sports Field result of Council action and funding
Lighting availability. Community Development

29-833.0 Mountain View Community $
Park - Recreation Center

29-718.0 Nobel Athletic Area-
Development

150,000 $ 5,781,250

$ 2,011,247 $ 12,836,247

29-667.0 North Chollas Community $ - $ 12,000,000
Park - Master Plan and
Development

City of San Diego 488 -
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Block Grant funding in the amount of
$10,000, shown in  continuing
appropriations, was added to this project
as a result of Council action, Resolution
R-298927. It is proposed to add Park
Developer Impact Fee funding in the
amount of $225,000 to this project
through the Fiscal Year 2005 budget
process, reducing unidentified funding.
This project is partially funded. The total
project cost of $260,000, includes an
unidentified amount of $25,000.

This revision provides for a proposed
increase to the total project cost as a
result of revised project scope. It is
proposed to increase the total project cost
by $150,000 to $5,781,250 through the
Fiscal Year 2005 budget process.
Funding for thisincrease is from Park and

Recreation Department Grant Match
funds ($100,000) and Pak and
Recreation  Department ~ Community

Matching funds ($50,000). This project
is funded.

Project schedule and cost have been
updated to reflect the most recent
University City Public Facilities
Financing Plan.

The total project cost increased by
$2,664,453 to $12,000,000 due to a
revised project cost estimate. Funding for
the increase is unidentified. This project
is partialy funded. The total project cost
includes an unfunded amount of
$8,677,967.



Other Parks

Summary of Project Changes
Park & Recreation

CIP
Number Project Title

FY 2005
Amount

Tota
Project Cost

Description

29-826.0 North Park Community Park $
- Phase |1 and Future Phases

29-646.0 North Park Community Park  $
- Security Lighting

29-519.0 Oak Neighborhood Park - $
Play Area Upgrade

29-675.0 Ocean Beach Fishing Pier $
Structural Survey

29-661.0 Ocean Beach Recreation $
Center - Play Area Upgrade

29-541.0 Ocean View Hills
Community Park -
Acquisition, Design, and
Construction

-$ 3,452,000

-$

- 489 -

150,000

181,755

205,000

172,375

$ 4,000,000 $ 13,750,000

This revision provides for changes as a
result of Council action. Park
North/East-Park Development funding in
the amount of $656,735 was transferred
from CIP 29-827.0, Jefferson Elementary
School/Park Playground, to this project
per Council Resolution R-299093.
Unidentified funding is reduced by a
corresponding amount. This project is
partially funded. The total project cost of
$3,452,000 includes an unfunded amount
of $543,265.

This revision provides for changes as a
result of Council action. 2000 Park Bond
per Capita funding in the amount of
$150,000 was transferred to this project
as a result of Council Resolution
R-299093. The total project cost is
$150,000. The project isfunded.

This project is complete. This project
will not be published for Fisca Year
2005.

This new project was added to the Fiscal
Year 2003 Capitad Improvements
Program budget as a result of Council
Resolution R-298125. The project
provides for a structural integrity survey
analysis and report for the Ocean Beach
Fishing Pier in the Ocean Beach
community. The total estimated project
cost is $205,000. Funding, shown in
continuing appropriations, is from
Cdlifornia State Coastal Conservancy
fund ($125,000) and Ocean Beach Pier
Concession Revenue fund ($80,000).
This project is funded.

This project is complete. This project
will not be published for Fisca Year
2005.

This revision provides for changes as a
result of funding availability. Schedule
and available funding are consistent with
the most recent Otay Mesa Public
Facilities Financing Plan.

City of San Diego
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Summary of Project Changes

Park & Recreation Other Parks
CIP FY 2005 Tota
Number Project Title Amount  Project Cost Description
29-542.0 Ocean View Hills $ -$ 4,500,000 This revision provides for changes as a
Community Park - Recreation result of funding availability. Facilities
Center Benefit Assessment funding in the
amount of $3,300,000, shown in Fiscal
Y ear 2010 and Fiscal Year 2011, replaces
a like amount of unidentified funding.
This project is funded.
29-583.0 Old Trolley Barn $ -$ 400,000 The tota project cost increased by
Neighborhood Park - Play $100,000 to $400,000, due to a revised
Area Upgrade project cost estimate. This increase,
shown in continuing appropriations, is
from 2002 State Resources Bond funding,
as aresult of Council action. This project
isfunded.
29-550.0 Otay Valley Athletic $ -$ 22,000,000 This revison provides for a proposed
Complex increase to the total project cost. Current
total project cost is $10,124,437. It is
proposed to increase the total project cost
by $11,875,563 to $22,000,000, due to
revised project scope. Funding for the
increase is unidentified. This project is
partially funded. The total project cost of
$22,000,000, includes an unfunded
amount of $21,800,000.
29-765.0 Pacific Beach Community $ 100,000 $ 621,840 The total project cost increased by
Park - Requirements $100,000 to $621,840 due to a revised
scope of work. Funding for this increase,
shown in Fiscal Year 2005, is from
Pacific Beach Development Impact Fees.
This project is funded.
29-658.0 Pacific Beach Elementary $ -$ 570,200 The total project cost increased by
School - Joint Use $50,000 to $570,200 due to bids
I mprovements received. Pacific Beach Development
Impact Fee funding in the amount of
$50,000, shown in  continuing
appropriations, is added to this project as
a result of Council action, Resolution
R-299116. Thisproject isfunded.
29-543.0 Pacific Highlands $ -$ 17,800,000 No changeisanticipated for this project.
Community Park Acquisition
and Devel opment
29-544.0 Pacific Highlands $ -$ 4,500,000 Nochangeisanticipated for this project.
Community Park Recreation
Building
City of San Diego - 490 -
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Summary of Project Changes
Park & Recreation

Other Parks

CIpP FY 2005 Tota

Number Project Title Amount  Project Cost Description

29-432.0 Paradise Hills Community $ -$ 800,742 The tota project cost decreased by

29-709.0

29-635.0

29-684.0

29-520.0

Park

Park System Master Plan $ 140,000 $ 4,092,000

Park and Recreation Building $ -$
Roof Replacements -

Citywide

168,000

Park de laCruz/38th Street  $
Canyon

958,210 $ 1,983,518

Parkside Neighborhood Park  $
- Play Area Upgrade

-$ 293,000

$1,557,750 to $800,742, due to a revised
project scope. The decrease is shown in
Fiscal Year 2006. This project is
partially funded. The total project cost of
$800,742, includes an unfunded amount
of $423,750.

This revision provides for changes as a
result of funding availability. It is
proposed to alocate $140,000 to this
project through the Fiscal Year 2005
budget process. Funding for this increase
is from Telecommunication Facilities
Lease revenue. The total project cost of
$4,092,000 includes an unfunded amount
of $3,952,000.

This project is complete. This project
will not be published for Fiscal Year
2005.

This revision provides for changes as a
result of funding availability. Funding
from a previoudly authorized California
Department of Transportation Federal
TEA-21 funds were allocated in the
amount of $685,250. Unidentified
funding decreases by a corresponding
amount. This project is partially funded.
The total project cost of $1,983,518,
includes an unfunded amount of
$337,058.

This revision provides for changes as a
result of Council action. 2000 Park Bond
per Capita funding in the amount of
$33,000 was transferred to this project
from CIP 29-522.0, Skyview
Neighborhood Park - Play Area Upgrade,
as a result of Council Resolution
R-299254. The total project cost
increased to $293,000. The project is
funded.

- 491 -
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Summary of Project Changes
Park & Recreation

Other Parks

CIP
Number Project Title

FY 2005
Amount

Tota
Project Cost

Description

29-531.0 Pershing Middle School - $
Joint-Use Turfing

29-844.0 Point Loma Community Park $
- Parking Lot Improvements

29-477.0 Presidio Park Master Plan $

29-845.0 Presidio Park $
Restroom/Picnic
Area/Parking Lot

29-556.0 Princess Del Cerro $
Neighborhood Park - Play

Area Upgrade

29-867.0 Proposition 12 Tree Planting $

Grant - Various Parks

-$ 3,257,473

-$

-$

200,000 $

-$

-$

City of San Diego
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339,000

465,000

618,625

230,000

63,570

This revision provides for changes as a
result of funding availability. San Diego
Unified School District funding in the
amount of $180,000, shown in continuing
appropriations, is added as a result of
Council Resolution R-298727. Other
funding sources are updated based on
actual amounts allocated. This project is
partially funded. The total project cost of
$3,257,473 includes an unfunded amount
of $2,200,839.

This project is complete. This project
will not be published for Fiscal Year
2005.

No change is anticipated for this project.

This revision provides for changes as a
result of funding availability. It is
proposed to transfer Park and Recreation
Grant Match funding in the amount of
$200,000 from CIP 21-857.3, Ski Beach
Parking and Boat Ramp Improvements to
this project through the Fiscal Year 2005
budget process, to eiminate unidentified
funding. Thisproject isfunded.

This project is complete. This project
will not be published for Fiscal Year
2005.

This revision provides for a new project
added as a result of Council Resolution
R-299120. This project will provide
funding for trees at various community
and neighborhood park sites. Funding,
shown in continuing appropriations, is
from 2000 Park Bond per Capita funding
($42,250) and Community Development
Block Grant funding ($21,320). The total
project cost is $63,570. This project is
funded.



Summary of Project Changes
Park & Recreation

Other Parks
CIP FY 2005 Total
Number Project Title Amount  Project Cost Description
29-598.0 Rancho Bernardo Community $ -3 760,000 Thisrevision provides for changes due to
Park - Acquisition and funding availability. It is proposed to
Off-Leash Area transfer $150,000 of TransNet funding
from this project to CIP 52-742.0, West
Bernardo Drive Median Improvements at
Rancho Bernardo Park. 2002 State
Resources Bond per Capita funding in the
amount of $473,500, shown in continuing
appropriations, was allocated per Council
Resolution  R-299386. Unidentified
funding is eliminated. The total project
cost is$760,000. This project isfunded.
29-476.0 Rancho Bernardo Community $ -$ 607,000 This project is complete. This project
Park - Sportsfield Lighting will not be published for Fiscal Year
2005.
29-611.0 Rancho EncantadaBicycle, $ 200,000 $ 1,000,000 No changeis anticipated for this project.
Pedestrian, and Equestrian
Trail System
29-610.0 Rancho Encantada Park - $ 2,600,000 % 2,600,000 No changeisanticipated for this project.
Neighborhood Number One
29-612.0 Rancho Encantada Park - $ 2,400,000$% 5,000,000 The total project cost increased by
Neighborhood Number Two $800,000 to $5,000,000 due to a revised
project cost estimate. The increase is
shown in Fiscal Year 2006. This project
is funded.
29-864.0 Rancho Penasquitos Parks-  $ 300,000 $ 1,100,000 Thisnew project provides for upgrades of
Playground Upgrades play area and replacement of playground
equipment. The upgrade includes
improvements which comply with state
and federa safety and accessibility
regulations. The total project cost is
$1,100,000. Funding is from Rancho
Penasquitos Facilities Benefit
Assessment. This project is funded.
29-516.0 Rancho Penasquitos Skate $ -$ 1,304,402 No changeisanticipated for this project.
Park
29-651.0 RivieraDel Sol $ -$ 2,744,000 No changeisanticipated for this project.
Neighborhood Park -
Acquisition
29-561.0 San Carlos Community Park - $ -$ 248,000 Design and construction are complete.
Play Area Upgrade This project is in closing stages and will
not be published for Fiscal Y ear 2005.
- 493 - City of San Diego
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Summary of Project Changes
Park & Recreation

Other Parks

Description

CIP FY 2005 Total

Number Project Title Amount  Project Cost

29-666.0 San Diego River Park Master $ 100,000 $ 1,350,000
Plan

29-410.0 Sandburg Neighborhood Park $ -$ 368111
Play Area lmprovements

29-618.0 Scripps Ranch Community — $ -$ 268,000
Park - Sports Field Lighting

29-588.0 Semillon Mini Park - Play $ -$ 140,000
Area Upgrade

29-850.0 SerraMesa Community Park  $ -$ 487,900
- Play Area Upgrade

29-660.0 SerraMesa Community Park  $ -$ 98,500
Recreation Center - Game
Room Remodel

29-497.0 Silver Terrace Park $ -$ 566,760

29-522.0 Skyview Neighborhood Park  $ -$ 227,000
- Play Area Upgrade

City of San Diego - 494 -
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This revision provides for changes as a
result of funding availability. It is
proposed to allocate Environmental
Growth Fund in the amount of $100,000
to this project through the Fiscal Year
2005 budget process. The total project
cost of $1,350,000 includes an unfunded
amount of $450,000.

This project is complete. This project
will not be published for Fisca Year
2005.

This project is complete. This project
will not be published for Fiscal Year
2005.

This revision provides for a proposed
decrease in total project cost from
$200,000 to $140,000, due to revised
project scope. It is proposed to transfer
2000 Park Bond per Capita funding in the
amount of $10,000 to CIP 29-858.0,
Highland Ranch Neighborhood Park -
Comfort Station through the Fiscal Year
2005 budget process. Unidentified
funding in the amount of $50,000 is
eliminated. The total project cost
decreased to $140,000. This project is
funded.

No change is anticipated for this project.

The total project cost decreased by the
unfunded amount of $200,000 due to
revised project scope. The total project
cost is $98,500. This project isfunded.

This project is complete. This project
will not be published for Fisca Year
2005.

This revision provides for changes as a
result of Council action. 2000 Park Bond
per Capita funding in the amount of
$33,000 was transferred from this project
to CIP 29-520.0, Parkside Neighborhood
Park - Play Area Upgrade, as a result of
Council Resolution R-299254. The total
project cost decreased to $227,000. The
project is funded.



Other Parks

Summary of Project Changes
Park & Recreation

CIP FY 2005
Number Project Title Amount

Tota
Project Cost

Description

29-841.0 SolanaHighlands $ -$
Neighborhood Park - Tot Lot
Upgrade

29-851.0 South Clairemont Community $ -$
Park - Pool Filter
Replacement

52-688.0 Sunset Cliffs- Erosion $
Protection

17,150 $

- 495 -

305,000

90,000

217,150

This project is complete. This project
will not be published for Fiscal Year
2005.

This project is complete. This project
will not be published for Fisca Year
2005.

This revision provides for changes as a
result of revised project scope. It is
proposed to close this project and address
erosion protection for Sunset Cliffs in a
new project, CIP 29-871.0, Sunset Cliffs
Natural Park - Drainage Study. It is
proposed to transfer remaining TransNet
Commercia Paper funding in the amount
of $30,000 to the new project, CIP
29-871.0, Sunset Cliffs Natural Park -
Drainage Study, through the Fiscal Year
2005 budget process. A proposed
increase of $17,150 in TransNet
Commercia Paper funding in Fiscal Year
2005 reflects the annual programmatic
reprioritization and readlocation of
Commercial Paper, consistent with the
City's cash management policies, utilizing
available cash in lieu of issuing new debt.

City of San Diego
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Summary of Project Changes
Park & Recreation

Other Parks

CIP
Number Project Title

FY 2005
Amount

Tota
Project Cost

Description

29-871.0 Sunset CliffsNatural Park - $
Drainage Study

130,000 $

28-005.0 Sunset Cliffs Natural Park - $
Master Plan

100,000 $

29-796.0 Tecolote Canyon Natural $
Park Resource Management
Plan

29-488.0 Tecolote Nature Center - $
Expansion

City of San Diego
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500,000

739,487

131,000

785,000
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This revision provides for a new project
proposed to be added through the Fiscal
Year 2005 budget process. This project
provides for a study to identify and
analyze drainage and erosion issues,
recommend solutions, and provide
environmental review of the
recommendations. It is proposed to
alocate funding in the amount of
$100,000, shown in Fiscal Year 2005,
from Sunset Cliffs Natural Park Trust
Fund to this project. In addition it is
proposed to  transfer TransNet
Commercia Paper funding in the amount
of $30,000 from CIP 52-688.0, Sunset
Cliffs - Erosion Protection to this project
through the Fiscal Year 2005 budget
process. A proposed increase of $30,000
in TransNet Commercia Paper funding in
Fiscal Year 2005 reflects the annual
programmatic reprioritization and
reallocation of Commercial Paper,
consistent with the City's cash
management policies, utilizing available
cash in lieu of issuing new debt. The
total project cost of $500,000 includes an
unfunded amount of $370,000.

The total project cost increased by
$100,000 to $739,487 due to a revised
project cost estimate. It is proposed to
alocate funding in the amount of
$100,000 from the Sunset Cliffs Natural
Park Trust Fund through the Fiscal Year
2005 budget process. This project is
funded.

No change is anticipated for this project.

This revision provides for changes due to
funding availability. 2002 Resources
Bond per Capita funding in the amount
of $40,000, shown in continuing
appropriations, was added to this project
as a result of Council Resolution
R-298699. Unidentified funding is
eliminated. This project isfunded.



Summary of Project Changes
Park & Recreation

Other Parks

CIP FY 2005 Total

Number Project Title Amount  Project Cost Description

29-685.0 TerataNeighborhood Park - $ 464,750 $ 1,835,960 This revision provides for changes as a
Development result of funding availability. Funding

29-484.0 Tierrasanta Community Park $ 4,000$% 361,000
- Play Area Upgrade

29-868.0 Tierrasanta Recreation Center $ 102,552 $ 102,552
- Acoustical Improvements

29-613.0 Tierrasanta Skate Park $ -$ 1,500,000

from previoudy authorized California
Department of Transportation Federal
TEA-21 funds were allocated in the
amount of $464,750. Unidentified
funding decreases by a corresponding
amount. This project is partially funded.
The total project cost of $1,835,960
includes an unfunded amount of
$415,969.

This revision provides for changes as a
result of revised project scope. It is
proposed to allocate $4,000 from Park
Service District Fee funding to this
project through the Fiscal Year 2005
budget process. The total project cost
increases to $361,000. This project is
funded.

This revision provides for a new project
proposed to be added through the Fiscal
Year 2005 budget process. The project
provides for acoustical panels to be
installed inside the gymnasium and in the
entrance corridor. The total project cost
which is funded from Tierrasanta
Developer Agreement funding is
$102,552. This project is funded.

This revision provides for changes as a
result of funding availability and a
revised project cost estimate. Tierrasanta
Facilities Benefit Assessment funding in
the amount of $25,000 is transferred to
CIP 29-656.0, Vista Grande Elementary
School - Joint Use Improvements.
Current total project cost estimate
increases by $900,000 to $1,500,000.
Funding for the total project cost estimate
is unidentified.
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Summary of Project Changes
Park & Recreation

Other Parks

FY 2005
Amount

Tota
Project Cost

CIP
Number Project Title

Description

29-546.0 Torrey Highlands $ 1,040,000 $ 5,550,000

Neighborhood Park North

29-547.0 Torrey Highlands $ -$ 5,960,089
Neighborhood Park South

29-548.0 Torrey Highlands Trail $ -$ 1,000,000
System

29-502.0 Torrey Pines City Park - $ -$ 2,000
Miscellaneous Improvements

29-437.0 Torrey Pines Pocket Park - $ -$ 1,662,000
Acquisition and Development

29-842.0 University Gardens $ -$ 221,000
Neighborhood Park -
Comfort Station
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This revision provides changes due to a
revised project scope and funding
availability. It is proposed to increase the
total project cost by $1,970,351 to
$5,550,000 through the Fiscal Year 2005
budget process. Funding changes in
Fiscal Years 2005 and 2006 are reflective
of the most recent Torrey Highlands
Public Facilities Financing Plan. This
project is partialy funded. The total
project cost includes an unfunded amount
of $2,210,000.

This revision provides for a decrease to
the total project cost of $123,228.
Schedule and total project cost are
consistent with the most recent Torrey
Highlands Public Facilities Financing
Plan.

This revision provides for changes due to
availability of funding. Schedule and
total project cost reflect the most recent
Torrey Highlands Public Facilities
Financing Plan.

This revision provides for changes as a
result of funding availability. It is
proposed to transfer $23,000 of TOT
Coastal Infrastructure funding to CIP
29-495.0, La Jolla Cove - Comfort
Station through the Fiscal Year 2005
budget process. This project is deferred
and will not be published in Fiscal Year
2006.

No change is anticipated for this project.

The total project cost decreased by
$154,000 to $221,000 due to revised
scope of work. 2000 Park Bond per
Capita funding in the amount of
$221,000, shown in  continuing
appropriations, is alocated to this project
as aresult of Council action. This project
is funded.



Other Parks

Summary of Project Changes
Park & Recreation

CIP
Number Project Title

FY 2005

Tota
Amount  Project Cost

Description

29-513.0 University Gardens
Neighborhood Park - Play
Area Upgrade

29-859.0 University Village Play Area
Upgrade and |mprovements

29-656.0 Vista Grande Elementary
School - Joint Use
Improvements

29-481.0 Vista Pacifica (Robinhood
Ridge) Neighborhood Park -
Acquisition and Development

29-853.0 VistaTerrace Neighborhood
Park - Pool Filter
Replacement

29-680.0 Windansea I mprovements

$

$

$

$

$

$

10,000 $

-$

257,100

281,450

300,697 $ 1,202,786

-$ 2,697,000

-$

50,000 $

- 499 -

85,000

575,000

This revision provides for changes as
result of revised project scope. It is
proposed to alocate $10,000 of 2002
Resources Bond per Capita funding to
this project through the Fiscal Year 2005
budget process. The total project cost
increases to $257,100. This project is
funded.

This revision provides for changes as a
result of funding availability. 2000 Park
Bond per Capita funding in the amount of
$20,450, shown in  continuing
appropriations, is alocated to this project
as aresult of Council action. This project
is partialy funded. The total project cost
of $281,450 includes an unfunded amount
of $261,000.

This revision provides for changes as a
result of funding availability. It is
proposed to allocate $300,697 to this
project through the Fiscal Year 2005
budget process from the following
sources. Tierrasanta Facilities Benefit
Assessment funding ($94,697);
Tierrasanta Development  Agreement
funding ($156,000); Park Service District
Fees  ($25,000); and  additiona
Tierrasanta Facilities Benefit Assessment
funding ($25,000) currently alocated to
CIP 29-613.0, Tierrasanta Skate Park.
The new total project cost is $1,202,786
as a result of a revised project cost
estimate. This project isfunded.

This project is complete. This project
will not be published for Fiscal Year
2005.

This project is complete. This project
will not be published for Fisca Year
2005.

This revision provides for changes as a
result of funding availability. Anincrease
of $50,000 from Park and Recreation
Community Matching Funds is allocated
to the project through the Fiscal Year
2005 budget process.

City of San Diego
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Summary of Project Changes

Other Parks Subtotal $ 22,775,730

Park & Recreation

Storm Drains/Flood Control

CIP
Number Project Title

Description

12-157.0 SanDiego River Dredging, $
Qualcomm Way to State
Route 163

Storm Drains/Flood Control Subtotal $
Park & Recreation

This new project provides for as-needed
dredging within the San Diego River
between Qualcomm Way and State Route
163. This project is funded by the First
San Diego River Improvement Project
Maintenance Assessment District.

Streets and Bridges

CIP
Number Project Title

Description

52-736.0 Black Mountain Road from  $
Canyonside Community Park
North to Park Village Road

53-060.0 Mission Trails Regional $
Park- Bridge

Streetsand Bridges Subtotal $

FY 2005 Total
Amount  Project Cost

425,000 425,000

425,000

FY 2005 Total
Amount  Project Cost

360,000 $ 360,000
50,000 $ 50,000

410,000

Subtotal for Park & Recreation $ 32,471,784
Total for Park & Recreation $ 32,471,784

* A project that isin italics indicates that the project contains phased funding. The department subtotal includes
phase-funded amounts; the department total excludes phase-funded amounts.

City of San Diego
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This new project would provide for the
upgrade of the existing concrete median
to a landscaped median along Black
Mountain Road from Canyonside
Community Park north to Park Village
Road. Thetotal project cost is $360,000.
Funding is from the Park Village
Maintenance Assessment District
($90,000) and developer contribution
($270,000). Thisproject isfunded.

This revision provides for a new project
proposed to be added through the Fiscal
Year 2005 budget process. The project
provides for replacement of structural
elements of the Mission Trails Regional
Park Bridge that were damaged during
the Cedar Fire. It isproposed to fund this
project in the amount of $50,000 shown
in Fiscal Year 2005 from Tierrasanta
Developer Agreement funding. This
project is funded.



Unfunded Needs List

Balboa Park Park & Recreation
Funding Funding
CIP Requiredin  Requiredin
Number Project Title FY 2005-2006 FY2007-2015 Description
21-861.0 Balboa Park - Bird Park $ 400,000 $ - This project provides for approximately
seven artistic upgrades to the existing
Bird Park of Balboa Park. The project is
located in the northeast corner of Balboa
Park, on the corner of 28th Street and
Upas Street. The total project cost is
$430,000, which includes an unfunded
amount of $400,000.
21-868.0 Balboa Park Parking, $ 2,000,000 $ - This project would provide for phase Il
Circulation and Land Use of the Balboa Park - Parking, Circulation
Study - Phase |1 and Land Use Study. This project will

21-865.0 Sewer Lateral Replacement  $
for Balboa Park

190,000 $ 1,800,000

Balboa Park Subtotal $ 2,590,000 $ 1,800,000

evaluate parking aternatives and traffic
circulation in Balboa Park to improve
traffic issues. Phase Il will include plan
amendments. The total project cost of
$2,000,000 is unfunded.

This project would provide for televising
and then, as necessary, replacing and
repairing the sewer laterals that go to all
Balboa Park facilities. This project is
partially funded. The total project cost of
$2,170,574 includes an unfunded amount
of $1,990,000.

Funding Funding
Requiredin  Requiredin
FY2005-2006 FY2007-2015

CIP
Number Project Title

Description

Golf Course Park & Recreation
Funding Funding
CIP Requiredin  Required in
Number Project Title FY2005-2006 FY2007-2015 Description
25-010.0 Torrey PinesGolf Course- $ 1,100,000 $ - This proposed project provides for the
Parking Lot renovation and expansion of the existing
parking lot at Torrey Pines Golf Course.
The total project cost of $1,100,000 is
unidentified.
25-011.0 Torrey PinesGolf Course- $ 3,000,000 $ - This project provides for the design and
Tournament Facilities congtruction of an 8,000 square foot
Tournament Host Facility. The total
project cost of  $3,000,000 is
unidentified.
-501 - City of San Diego
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Unfunded Needs List

Park & Recreation Golf Course
Funding Funding
CIP Requiredin  Requiredin
Number Project Title FY 2005-2006 FY2007-2015 Description
25-009.0 Torrey Pines Golf Course: $ 10,000,000 $ - This proposed project provides for a
Clubhouse Replacement - clubhouse replacement, parking and

Phase |

25-006.0 Torrey Pines Golf Course:
North Maintenance Building
Improvements

$ 1,200,000 $ -

Golf Course Subtotal $ 15,300,000 $ -

maintenance building at Torrey Pines
Golf Course. The total project cost is
estimated to be $10,000,000.

This proposed project provides for
improvements to the Torrey Pines North
Golf Course Maintenance Building to
include a new men's and women's shower
and locker facility. The total estimated
project cost is $1,200,000. Funding is
unidentified.

Park & Recreation Mission Bay
Funding Funding
CIP Requiredin  Requiredin
Number Project Title FY 2005-2006 FY 2007-2015 Description
22-956.0 Fiestaldand Improvements $ 20,000,000 $151,554,410 This project would provide for
construction of recreational

22-958.0 Mission Bay - Fiestalsland
Access Road

$ 1,000,000% 1,533,423

22-955.0 Mission Bay Marshes - $ 3,830,000 $ -
Phase |1
City of San Diego -502-
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improvements consistent with the general
development plan and Mission Bay Park
Master Plan, including an expanded
causeway, turfed multi-purpose aress,
parking lots, playgrounds, comfort
stations, walkways, a personal watercraft
launching and service area, sand area
relocation, south beach jetty, coastal
landscaping, and additional utilities
infrastructure. Total estimated project
cost is $171,554,441. Funding is
unidentified.

This project provides for improvements
to the existing access road across the
Fiesta Idand causeway. Improvements
may include road widening, utility stub
outs and the addition of a small parking
lot on the east side of the causeway. The
total project cost of $2,833,423 includes
an unfunded amount of $2,533,423.

This project would provide for
congtruction of filtration marshes at the
mouth of Tecolote Creek. An existing
project, CIP 22-945.0, Mission Bay
Marshes - Phase |, provides for designing
and permitting these improvements.
Total estimated project cost is
$3,830,000. Funding is unidentified.



Unfunded Needs List

Mission Bay Park & Recreation
Funding Funding
CIP Requiredin  Requiredin
Number Project Title FY 2005-2006 FY2007-2015 Description
22-105.0 Mission Bay Nature Center  $ 22,909 $ - This project would provide for
and Northern Wildlife preliminary design and environmental
Interpretive Walk review of a Nature Interpretive Center to
educate the public on the Mission Bay
environs. The tota project cost of
$100,909 includes an unfunded amount
of $22,909.
22-948.0 Santa Clara Recreation $ 6178518 $ - Phase | of this project provides for an

Center - Replacement Study

22-954.0 South Shores Improvements

22-104.0 South Shores Phase 1V -
General Development Plan

$ 10,222,371 $ 50,000,000

$

255,000 $

Mission Bay Subtotal $ 41,508,798 $203,087,833

independent study to identify areas within
the genera footprint of the entire facility,
including the parking lot, for upgrading
and/or replacing this facility to meet
today's standards. Phase Il provides for
construction of the upgraded facility.
Total project cost increased by
$6,263,804 to $6,575,304 to include the
cost of construction. The total project
cost of $6,575,304 includes an unfunded
amount of $6,178,518.

This project would provide for
construction of recreational
improvements for the remaining
undeveloped portion of South Shores in
Mission Bay Park consistent with the
general  development  plan, (CIp
22-104.0, South Shores Phase IV -
General Development Plan) and the
Mission Bay Park Master Plan. Fina
scope to be determined during design
process. Total estimated project cost is
$60,222,371. Funding is unidentified.

This project provides for the refinement
and design development of the general
development plan for the remaining
undeveloped portion of South Shores
proposed in the Mission Bay Park Master
Plan Update. The total estimated project
cost is $330,000 of which $255,000 is
unfunded.

Other Parks Park & Recreation
Funding Funding
CIP Requiredin  Requiredin
Number Project Title FY 2005-2006 FY 2007-2015 Description
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Unfunded NeedsList
Park & Recreation

Other Parks

Funding Funding
CIP Requiredin  Requiredin
Number Project Title FY2005-2006 FY2007-2015

Description

29-458.0 252 Corridor Park - North $ 967,950 $ -

29-702.0 39th Street Park - Community $ 3,585,631 $ -
Center and Future Phases

29-691.0 Annua Allocation - Court $
Resurfacing

60,000 $ 540,000

29-603.0 Annual Allocation - Park $
Irrigation System Upgrades

100,000 $ 900,000

29-692.0 Annual Allocation - Parking $
Lot and Park Road
Replacement

500,000 $ 4,500,000

29-694.0 Annual Allocation - Storm $
Drains

300,000 $ 2,700,000

29-693.0 Annual Allocation - $
Structural Surveysand
Emergency Consultants

100,000 $ 900,000

City of San Diego
Annual Fiscal Year 2005 Budget
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This project would provide for a 2.72
acre neighborhood park, in the former
State Route 252 corridor, including
amenities such as a playground, turf and
landscaping, picnic shelter, security
lighting and a parking lot. The tota
project cost of $1,744,500 includes an
unfunded amount of $967,950.

Phase | of this project included an
approximately five-acre park. Park
amenities included open turf play area,
tot lot, picnic and seating facilities, and a
baskethall court. Phase Il provides for a
community service center with a central
plaza. Phase Il will include the
development of 1.5 acres of City owned
property. The total project cost of
$4,283,296, includes an unfunded
amount of $3,585,631.

This new project would provide funding
for resurfacing of the athletic courts
within the City's parks. Requested annual
alocation amount of $60,000 is
unfunded.

This new project would provide funding
for park irrigation system upgrades
citywide. The requested annual
alocation amount of $100,000 is
unfunded.

This new project would provide funding
for parking lot and park road replacement
citywide. Requested annual allocation
amount of $500,000 is unfunded.

This new project would provide funding
for park storm drain replacement and
repair citywide. The requested annual
alocation amount of $300,000 is
unfunded.

This new project would provide funding
for sructural surveys and emergency
consultants. Requested annual allocation
amount of $100,000 is unfunded.



Unfunded Needs List

Other Parks Park & Recreation
Funding Funding

CIP Requiredin  Requiredin

Number Project Title FY 2005-2006 FY2007-2015 Description

29-880.0 Annual Allocation - $ 100,000 $ - This project provides for truncated

Truncated Domes

29-581.0 Barnard Elementary School $ 1,015,000 $ -
Joint Use Park Improvements

29-665.0 Bay Terraces Community $ 851,737 $ -
Center and Joint Use
Improvements

29-836.0 Bayview Terrace Elementary $ 595,000 $ -
School - Joint-Use Facility

22-961.0 CANCELLED $ 370,000 $ -

domes required to comply with safety
regulations. The total annual project cost
is $100,000. Funding for this project is
unidentified.

This project would provide for the
design and construction of recreational
facilities on 4.5 acres of surplus school
district-owned property contiguous with
Barnard Elementary School pursuant to a
lease agreement. Recreational facilities
could include turf and irrigation,
playground, walkways, and landscaping.
This project is partially funded. The
total project cost of $1,600,000 includes
an unfunded amount of $1,015,000.

This project provides for the turfing of
approximately two acres of existing
school district owned property to meet
the school and community's athletic and
recreational  needs. An  adjacent
community/senior center and related
parking is proposed for the community
park site. Thisproject is partially funded.
The total project cost of $1,964,987,
includes an unfunded amount of
$851,737.

Phase | of this project provides for
grading, irrigation and turfing of
approximately five acres of school
property to accommodate athletic and
recreational activities pursuant to a
joint-use agreement. Phase Il provides
ballfiedd fencing, backstops and
bleachers. Phase I1l provides for lighting
the little league field. This project is
partially funded. The total project cost
includes an unfunded amount of
$595,000.

This project provides for a study to
identify and analyze drainage and erosion
issues, recommend solutions, and provide
environmental review of the
recommendations.  This project is
partially funded. The total project cost of
$500,000 includes an unfunded amount
of $370,000.
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Unfunded NeedsList
Park & Recreation

Other Parks

Funding Funding

CIP Requiredin  Requiredin

Number Project Title FY 2005-2006 FY2007-2015 Description

29-532.0 Capehart Open SpacePark - $ 1,383,000 $ - This project would provide for
I mprovements developing approximately six acres of

29-689.0 Carmel Grove Mini-Park - $ 40,077 $ -
Play Area Upgrade

29-407.0 Carmel Valley Community $ 550,000 $ -
Park South - Recreation
Building

29-533.0 Del Mar Mesa Neighborhood $ 1,000,000 $ -
Park

29-489.0 Encanto Community Park - $ 4,605,914 $ -
General Development

29-717.0 Fairbrook Neighborhood $ 401541 % -
Park - Acquisition

City of San Diego -506-
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open space to accommodate off-leash
dogs. This project is partially funded.
The total project cost of $1,980,000
includes an unfunded amount of
$1,383,000.

This project would provide for the
upgrade and replacement of playground
equipment to meet state and federal
safety and accessibility requirements.
The total project cost increased by
$40,077 to $115,365 due to a revised
project cost estimate. Funding for this
increase is unidentified.

This project provides for a 16,000 square
foot recreation building to serve the
Torrey Hills and the Carmel Valley South
communities. This project is partialy
funded. The tota project cost of
$5,800,000 includes an unfunded amount
of $550,000.

This project will provide for the
acquisition, design, and construction of a
four useable-acre park to serve the
population. The total project cost of
$3,400,000 includes an unfunded amount
of $1,000,000.

This project would provide for the
genera  development of  Encanto
Community Park. Phase | provided for
updating the existing General
Development Plan by including 0.77
acres of undeveloped park property and a
community swimming pool complex.
Phase Il provides for construction of the
proposed improvements. This project is
partially funded. The total project cost of
$4,739,789 includes an unfunded amount
of $4,605,914.

This project provides for land acquisition
for a neighborhood park south of
Pomerado Road in the Scripps Miramar
Ranch area. This project is partialy
funded. The tota project cost of
$1,010,000, includes an unfunded
amount of $401,541.



Other Parks

Unfunded Needs L ist
Park & Recreation

Funding
CIP Required in

Number Project Title

Funding
Required in

FY2005-2006 FY2007-2015

Description

29-620.0 Famosa Slough Culvert $
Extension

200,000 $

29-409.0 Field Elementary School
Joint-Use Improvements

$ 1,350,000 $

29-596.0 Fox Canyon Park -
Acquisition and Development

$ 2,570,000 $

29-422.0 Garfield Elementary School  $
Joint Use Facility

410,000 $

29-795.0 Hickman Fields $ 18,100,000 $

29-865.0 Home Avenue Park $ 2,400,000 $

This project would provide for
engineering  designs, permits, an
environmental review document and
congtruction for the Famosa Slough
Culvert Extension. The project is to
replace a culvert under Point Loma
Boulevard to increase the tidal flow into
Famosa Slough, thereby improving water
quality for associated marine life. The
total project cost of $290,000 includes an
unfunded amount of $200,000.

This project provides for design and
construction of a 3.6 acre turfed
multi-sports field on the existing joint-use
area of Field Elementary School. Total
project cost is $1,350,000. Funding for
the project is currently unidentified.

This project would provide for the
acquisition and development of park land
in the Mid-City neighborhood of Fox
Canyon. The total project cost of
$3,500,000, includes an unfunded
amount of $2,570,000.

Phase | of this project provided for a
0.75-acre recreational facility at the
Garfield Elementary School for joint use
purposes. Recreational amenities include
aturfed multi-purpose field and sidewalk.
Phase | is complete. Proposed Phase Il
amenities include decorative gateway,
landscaping, and other miscellaneous
park-like elements. The total estimated
project cost of $650,000, includes an
unfunded amount of $410,000.

This project would provide for a 44-acre
athletic area in the Keany Mesa
Community Planning Area to include
multi-purpose fields, recreation building
and a swimming pool. The total project
cost of $18,100,000 is unfunded.

This project provides for the construction
of a new passive park, enhancements to
Chollas Creek, and traffic caming on
Home Avenue. The total project cost of
$3,000,000, includes an unfunded
amount of $2,400,000.
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Unfunded Needs List

Park & Recreation Other Parks
Funding Funding

CIP Requiredin  Requiredin

Number Project Title FY 2005-2006 FY2007-2015 Description

29-521.0 John F. Kennedy $ 314618% - This project would provide for the

Neighborhood Park - Play upgrade of the play area and existing

Area Upgrade comfort station. The total project cost of
$350,000, includes an unfunded amount
of $314,618.

29-592.0 Keiller Neighborhood Park - $ 40,000 $ - This project would provide for a comfort

Comfort Station station at Keiller Neighborhood Park.
This project is partially funded. The total
project cost of $187,750 includes an
unfunded amount of $40,000.

29-671.0 Kumeyaay Lake Berm $ 103,000 $ 544,800  This project would provide for the design

Replacement and reconstruction of a berm on the
Kumeyaay Lake at the Mission Trails
Regional Park. The lake provides habitat
for a variety of resident and migratory
waterfowl as well as other riparian birds.
This project is partially funded. The total
estimated project cost of $757,800
includes an unfunded amount of
$647,800.

29-857.0 Kumeyaay LakesDredging $ 400,000 $ 1,775,000 This project would provide for removal
of approximately 85,000 cubic yards of
siltation from Kumeyaay Lakes and
restoration of lakes to their original
(pre-breach) condition. The entire
project cost of $2,175,000 is unfunded.

29-495.0 LaJollaCove - Comfort $ 27,000 $ - This project would provide for upgrades

Station Improvements to the existing restrooms for compliance
with accessibility requirements. The total
project cost is $165,000, which includes
an unfunded amount of $27,000.

29-657.0 LaMirada Elementary $ 443640 % - This project provides for the turfing of

School - Joint Use approximately two acres in Phase |, and

Improvements 1.7 acres in Phase I, of undeveloped
fields. Improvements include installation
of running track, installation of a softball
field, and relocation of the existing
school garden, for joint use purposes.
The total project cost of $1,004,470
includes an unfunded amount of
$443,640.

29-518.0 Martin Luther King $ 500,000 $ - This project provides for the upgrade of

Community Park - Play Area the play area. The total project cost of

Upgrade $500,000 is unidentified.

City of San Diego -508 -
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Other Parks

Unfunded Needs L ist
Park & Recreation

CIP
Number Project Title

Funding

Required in
FY2005-2006 FY2007-2015

Description

29-738.0 MiraMesaCommunity Park $ 1,816,960 $

#3 (Hourglass Field) - Dev.
Phase Il - Field House

52-533.0 Mission Beach - Boardwalk
Widening

52-719.0 Mission Beach Bulkhead
Preservation

20-100.3 Mission Dam Dredging and
Mitigation

29-668.0 Mission Valley Preserve -
Geological Impact Report

29-866.0 Montgomery-Waller

Community Park Sports Field

Lighting

$

1,709,000 $

3,343,000 $

651,500 $

50,000 $

25,000 $

29-771.0 Mt Hope Cemetery - Divison $ 2,010,000 $

14 Devel opment

- 509 -

This project provides for a 20,000 square
foot field house on five acres of college
district land. The improvement will be a
joint use facility. This project is partialy
funded. The tota project cost of
$3,670,000, includes an unfunded
amount of $1,816,960.

This project provides for the widening of
1.34 miles of boardwak along
Oceanfront Walk and Ocean Boulevard
from Santa Barbara Place to Thomas
Avenue. The total project cost of
$3,890,481, includes an unfunded
amount of $1,709,000.

This project would provide for preserving
the life of the bulkhead from Baboa
Court to Pacific Beach Drive. This
project includes replacing the concrete
deck, restoring the wall backfill and
replacing the parapet. The total project
cost of $3,740,000, includes an unfunded
amount of $3,343,000.

This project would provide for dredging
behind the Old Mission Dam for the
purpose of removing buildup of silt. This
project also provides for mitigation and
monitoring. This project is partially
funded. The tota project cost of
$821,000 includes an unfunded amount
of $651,500.

This project would provide for an
evaluation and recommend solutions
regarding a former burn site within
Mission Valley Preserve. The total
project cost of $50,000 is unidentified.

This project provides for the addition of
lighting to the existing multi-purpose
softball, soccer and football fields. This
project is partialy funded. The total
project cost of $260,000, includes an
unidentified amount of $25,000.

This project provides for development of
approximately three acres for buria sites.
The tota estimated project cost is
$2,010,000. Funding is unidentified.

City of San Diego
Annual Fiscal Year 2005 Budget



Unfunded NeedsList
Park & Recreation

Other Parks

Funding
Required in
FY2005-2006 FY2007-2015

Description

Funding
CIP Required in
Number Project Title
29-707.0 Mt. Hope Cemetery Southern $ 100,000 $
Storm Flood Channel
29-667.0 North Chollas Community $ 8,677,967 $
Park - Master Plan and
Development
29-826.0 North Park Community Park $ 543,265 $
- Phase Il and Future Phases
29-541.0 Ocean View Hills $ 2,750,000 $
Community Park -
Acquisition, Design, and
Construction
29-550.0 Otay Valley Athletic $ 21,800,000 $
Complex
City of San Diego

Annual Fiscal Year 2005 Budget

-510-

This project provides for a storm flood
channel to be dredged and cleared
allowing for proper water drainage. The
total estimated project cost is $100,000.
Funding is unidentified.

This project would provide for design
and development of North Chollas
Community Park. The proposed
development may include active and
passive recreational areas, irrigation,
landscaping, a community building,
children's play areas, hiking trails and
related facilities. The total estimated
project cost of $12,000,000 includes an
unfunded amount of $8,677,967.

Phase | provided for a play area, comfort
station and landscaping. Future phases of
this project will provide ball field
lighting, ball field renovations,
multi-purpose area renovations and
mai ntenance/recycling area
improvements. This project is partially
funded. The tota project cost of
$3,452,000, includes an unfunded
amount of $543,265.

This project will provide for the
acquisition, design and construction of a
15-useable-acre community park. Five
acres are to be jointly used by the
proposed 20-acre elementary/middie
(K-8) school in the northern portion of
Otay Mesa. The total project cost of
$13,750,000 includes an unfunded
amount of $2,750,000.

This project would provide for the design
of a skate park and other recreational
amenities. The total project cost of
$22,000,000, includes an unfunded
amount of $21,800,000.



Other Parks

Unfunded Needs L ist
Park & Recreation

CIP
Number Project Title

Funding Funding
Requiredin  Requiredin
FY2005-2006 FY2007-2015

Description

29-673.0 Otay Valley Regional Park

29-432.0 Paradise Hills Community
Park

29-709.0 Park System Master Plan

20-013.0 Park and Recreation Grant
Match Funding

$ 600,000 $ -

$ 423750 % -

$ 774,000 $ 3,178,000

$ 1,155,000 $ -

This project would provide for the
preparation of a Master Plan. This
Regional Park will provide for
active/passive recreational needs and
natural habitat protection through the
Otay Valley, which spans 11-miles and
encompasses three jurisdictions (City of
San Diego, City of Chula Vista, and the
County of San Diego). Funding for the
total project cost of $600,000 is
unidentified.

This project would provide for
improvements to the lower part of
Paradise Hills Community Park and
Recreation Center. The project includes
an above ground skateboard park, a
fitness course, bleachers and staff kiosk.
Additionally, the path of travel from the
parking lot and the existing comfort
station must be upgraded to
accommodate users of the skate park
facility. The total project cost of
$800,742, includes an unfunded amount
of $423,750.

This project would provide for a citywide
parks master plan which would define
and guide long-range planning and policy
for acquiring, preserving, developing and
managing parks and open space in San
Diego. The total project cost of
$4,092,000 includes an unfunded amount
of $3,952,000.

This project provides for assistance with
matching fund requirements and other
non-funded needs for projects funded
with alternative financing, which may
include grants and private donations. No
funding for the proposed Fiscal Year
2005 Park and Recreation Grant Match
request has been identified.

-511-

City of San Diego
Annual Fiscal Year 2005 Budget



Unfunded NeedsList
Park & Recreation

Other Parks

Funding Funding
CIP Requiredin  Requiredin
Number Project Title FY2005-2006 FY2007-2015

Description

29-684.0 Park delaCruz/38th Street  $ 337,058 $ -
Canyon

29-582.0 Penasquitos Creek $
Restoration

296,000 $ -

29-531.0 Pershing Middle School -
Joint-Use Turfing

$ 2,200,839 $ -

29-669.0 Playground Upgrade
Equipment

$ 2100125$% 6,300,375

City of San Diego
Annual Fiscal Year 2005 Budget
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This  project provides for an
approximately six-acre park as the result
of the State Route 15 freeway expansion.
Phase | improvements are complete and
included a children's play area, a play
field, paved walkways, landscaping and
site furnishings. Phase Il of the project
will include adding approximately two
acres of additional passive park land in
the 38th Street canyon area of the park.
Future phases will include a monument
sign, community identification theme
element, bollards and additional parking,
curb, gutter and sidewalk and various
park amenities. The total project cost of
$1,983,518, includes an unfunded
amount of $337,058.

This project provides for a drainage and
engineering study plus the removal of
sedimentation from Penasquitos Creek
and two drainage swales. It also includes
the reengineering and/or extension of the
drainage pipe just east of the Black
Mountain Road bridge. The total project
cost of $296,000 is unidentified.

This project provides for turfing
approximately ten acres of school
district-owned, multi-purpose fields to
accommodate athletic and recreational
activities pursuant to a joint-use
agreement. This project is partialy
funded. The tota project cost of
$3,257,473 includes an unfunded amount
of $2,200,839.

This project would provide for
replacement and upgrade of playground
equipment at various park sites Citywide
that have been affected by equipment
removals as a result of playground safety
audits. Tota project cost is estimated to
be $8,400,500, and is unfunded.



Other Parks

Unfunded Needs L ist
Park & Recreation

CIP
Number Project Title

Funding
Required in

Funding

Required in
FY2005-2006 FY2007-2015

Description

29-477.0 Presidio Park Master Plan $

29-516.0 Rancho Penasquitos Skate $

Park

29-666.0 San Diego River Park Master  $

Plan

29-871.0 Sunset Cliffs Natural Park - $

Drainage Study

29-834.0 Sunset Cliffs Natural Park - $

Signage

440,000 $

529,402 $

450,000 $

370,000 $

150,000 $

-513-

This project would provide for
preparation of a master plan to restore,
enhance and manage the archaeological
and historical resources at Presidio Park.
Phase | would provide for consultant
services to oversee a task force of
selected professional  archaeologists,
geologists and historians who will study
the park site and develop a program that
will become the basis for the master plan.
The tota estimated project cost is
$465,000 of which $440,000 is unfunded.

This  project will provide an
approximately 20,000 sguare-foot skate
park facility with supporting amenities:
restroom, supervisor's office, parking,
and landscaping on City-owned property
at Carmel Mountain Road and Freeport
Road. Of the total project cost of
$1,304,402, $529,402 is unidentified.

This project would provide for the hiring
of a consultant to develop a Master Plan
for approximately seventeen miles of the
San Diego River within the City of San
Diego. This project is partially funded.
The total project cost of $1,350,000
includes an wunfunded amount of
$450,000.

This project provides for a study to
identify and analyze drainage and erosion
issues, recommend solutions, and provide
environmental review of the
recommendations. The total project cost
of $500,000 includes an unfunded
amount of $370,000.

This project would provide for a
comprehensive signage program for the
Sunset Cliffs Natural Park. The signage
program  will include design and
locational criteria for traffic control,
pedestrian circulation, directions,
interpretation and identification,
including elements from al sign types.
The total project cost egtimate of
$150,000, is unfunded.

City of San Diego
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Unfunded NeedsList
Park & Recreation

Other Parks

Funding Funding
Requiredin  Requiredin
FY2005-2006 FY2007-2015

CIP
Number Project Title

Description

29-796.0 Tecolote Canyon Natural $
Park Resource Management
Plan

30,000 $ -

29-685.0 TerataNeighborhood Park -  $
Development

415,969 $ -

29-613.0 Tierrasanta Skate Park

$ 1,500,000 $ -

29-546.0 Torrey Highlands
Neighborhood Park North

$ 2,210,000 $ -

29-437.0 Torrey Pines Pocket Park -
Acquisition and Development

$ 1,500,000 $ -

City of San Diego
Annual Fiscal Year 2005 Budget
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This project would provide baseline
environmental and cultural resource data
upon which to base a natural resource
management plan, including Multiple
Species Conservation Program (MSCP)
management directives. This project is
partially funded. The total project cost of
$131,000 includes an unfunded amount
of $30,000.

Phase | improvements are complete and
include a children's play area, basketball
courts, paved walkways, landscaping, and
site furnishings. Phase Il of the project
will include the addition of a comfort
station to the park and the devel opment
of Central Avenue as a pedestrian and
bicycle corridor from the park to
University Avenue (History Lane).
Future phases of the park include the
development of Polk Avenue as a
pedestrian corridor from Central Avenue
to 41st Street (Children's Mall). Thetotal
project cost of $1,835,960, includes an
unfunded amount of $415,969.

This project provides for the design and
congtruction of a skateboard park on
public lands within the Tierrasanta
Community Planning area at alocation to
be determined later. Funding for the
total project cost estimate of $1,500,000
is unidentified.

This project will provide for the
acquisition, design and construction of a
five-useable-acre neighborhood park to
serve the northern area of the Torrey
Highlands community including
half-width street improvements and
comfort station. This project is partialy
funded. The tota project cost of
$5,550,000 includes an unfunded amount
of $2,210,000.

This project would provide for
acquisition, design and congtruction of a
pocket park in the Torrey Pines
Community Planning area. The total
estimated project cost is $1,662,000 of
which $1,500,000 is unfunded.



Unfunded Needs List

Other Parks Park & Recreation
Funding Funding

CIP Requiredin  Requiredin

Number Project Title FY 2005-2006 FY 2007-2015 Description

29-859.0 University VillagePlay Area $ 261,000 $ -
Upgrade and |mprovements

29-680.0 Windansea Improvements $ 175,000 $ -

Other Parks Subtotal $102,778,943 $ 21,338,175
Park & Recreation Total $162,177,741 $226,226,008

This project provides for the installation
of a new play aea and other
improvements. The total project cost of
$281,450 includes an unfunded amount
of $261,000.

This project provides for protection of
cliffs and beaches through storm drain
erosion control and beach access
improvements. An increase of $50,000
from Park & Recreation Community
Matching Funds is allocated to the
project through the Fiscal Year 2005
budget process. This project is partialy
funded. The tota project cost of
$575,000 includes an unfunded amount
of $175,000.

-515-
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Park & Recreation

Balboa Park

21-866.0 Balboa Drive Storm Drain
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Expenditure by Work Code
Project Life

Construction
$168,100

Council District: 3 Community Plan: Balboa Park

Description: This project provides for replacement of a collapsed storm drain on
Balboa Drive.

Justification: This project would maintain the storm drain in compliance with
regulatory requirements.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Balboa Park Master Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction is scheduled to
be completed in Fiscal Year 2005.

" Balboa Park
Baiboa park

Design
$36,900

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CMPR 65,000
OTHER IP 16,154 123,846
Total 16,154 123,846 65,000)
Work Codes D CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY2014 FY 2015 Total
CMPR 65,000
OTHER IF 140,000
Total 205,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
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Expenditure by Work Code \
Project Life

Construction
$400,000

Park & Recreation
Balboa Park
21-861.0 Balboa Park - Bird Park

Council District: 3 Community Plan: Balboa Park

Description: This project provides for approximately seven artistic upgrades to the
existing Bird Park of Balboa Park. The project islocated in the northeast corner of
Balboa Park, on the corner of 28th Street and Upas Street.

Justification: This project isfunded from the Park and Recreation Department's
donation matching funds program and will enhance Bird Park.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Balboa Park Master Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is complete. Construction will be scheduled when funding is
identified.

i
Greater North Park w

FLORIDA

g Balboa Park
| Balboa Park

Design
$30,000

i |
Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PIP 29,876 124
Unidentified Funding 400,000
Total 29,876 124 400,000
Work Codes D D C
Revenue Source/Tag FY2010 FY2011 FY2012 FY 2013 FY 2014 FY 2015 Total
P/P 30,000
Unidentified Funding 400,000
Total 430,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
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Park & Recreation

Balboa Park

21-859.0 Balboa Park - Parking, Circulation and Land Use Study

> )
T

S

Council District: 3
Description: This project provides for a parking and circulation study in Balboa Park.

Community Plan: Balboa Park

Justification: This project will evaluate parking alternatives and traffic circulation in
Balboa Park to improve traffic issues.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project will amend the Balboa
Park Master Plan and update the Central Mesa Precise Plan, and it isin conformance
with the City's Progress Guide and General Plan.

Scheduling: The study began in Fiscal Year 2004 and it is scheduled to be completed in
Fiscal Year 2005.
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Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE DF 833,244 141,756
Total 833,244 141,756
Work Codes D D
Revenue Source/Tag FY2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
STATE DF 975,000
Total 975,000
Work Codes

Contact: Mark Marney

E-Mail: mmarney@sandiego.gov Phone: 619-525-8242

City of San Diego
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Expenditure by Work Code

Construction
$321,000

Park & Recreation
Balboa Park
21-862.0 Balboa Park Aerospace M useum - Roof Replacement

Council District: 3 Community Plan: Balboa Park

Description: This project provides for roof replacement at the Balboa Park Aerospace
Museum.

Justification: This project provides for needed improvements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Balboa Park Master Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was completed in Fiscal Y ear 2004. Construction is scheduled to
beginin Fiscal Y ear 2005 due to seasonal requirements.

Project Life s pr——

Uptown
Park West

Design
$19,000 Centte City
Cortez

East Vilage /

Greater Golden Hill
Golden Hilt

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
OCITY RP 30,000
STATE 40 64,707 245,293
Total 64,707 275,293
Work Codes CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
OCITY RP 30,000
STATE 40 310,000
Total 340,000
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
-519- City of San Diego
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Park & Recreation

Balboa Park

21-855.0 Balboa Park Historical/Cultural Projects

Council District: 3 Community Plan: Balboa Park

Description: This project will provide for Balboa Park Historical/Cultural projects,
including reconstruction of the West Arcade, construction of the Veterans Memorial
Garden and improvements to the Museum of Art front facade, Casa del Prado east and
south facades and the California Tower.

Jugtification: The Historical and Cultural Resources Preservation Opportunity Grant
Program provides state funding to restore several Balboa Park facilities and allow for
the construction of a Veterans Memorial Garden in the park.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the
Balboa Park Master Plan and Central Mesa Precise Plan, and it isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design and construction are scheduled based on individual project
reguirements.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
OCITY RP 100,000
STATE DF 19,752 5,980,248
TOTAX BP 100,134
Total 119,886 5,980,248 100,000)
Work Codes D CD C
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY2014 FY 2015 Total
OCITY RP 100,000
STATE DF 6,000,000
TOTAX BFP 100,134
Total 6,200,134
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
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Expenditure by Work Code
Project Life

Construction
$731,250

Council District: 3

Park & Recreation

Balboa Park

21-844.9 Balboa Park Organ Pavilion - Electrical System Upgrade

Community Plan: Balboa Park

Description: This project provides for an electrical system upgrade within the Organ
Pavilion in Balboa Park.

Justification: This project will provide for replacement of the Organ Pavilion's
electrical service, distribution and lighting system.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the
Balboa Park Master Plan, and it isin conformance with the City's Progress Guide and

General Plan.

Scheduling: Design is complete. Construction is rescheduled to begin in Fiscal Y ear
2005 due to requirements of Balboa Park's summer schedule.

Design

$393,750
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 35,000
COP 06 86,348
STATE 36 82,777 917,223
TOTAX BP 2,428 1,224
Total 171,553 953,447
Work Codes D CD
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CITYGF 35,000
COP 06 86,348
STATE 36 1,000,000
TOTAX BF 3,652
Total 1,125,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov

-521-

Phone: 619-533-6526
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Park & Recreation

Balboa Park

21-865.0 Sewer Lateral Replacement for Balboa Park

Council District: 3 Community Plan: Balboa Park

Description: This project would provide for televising and then, as necessary, replacing
and repairing the sewer laterals that go to all Balboa Park facilities.

Justification: Existing sewer laterals are, in many cases, 65 years old and prone to
blockage, misalignment, and cracks. This has the potential to cause spillsinto the
canyons, streets, buildings and storm drains.

Operating Budget Effect: The operating budget effect is unknown at thistime.

Relationship to General and Community Plans: This project is consistent with the
Balboa Park Master Plan and it is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Phase | design began in Fiscal Year 2004 and it is scheduled to be
completed in Fiscal Year 2005. Phase | construction is scheduled to begin in Fiscal

Y ear 2006 due to seasonal requirements. Additional work will be scheduled contingent
upon identification of funding.

Expenditure by Work Code e RNRRHIIINEEES I
Project Life e AN
H R
Sark] \}% Lol \ \
/ p=] (IR R \
i@amscrslrs % o
Design i < B \
$600,000 ,‘
15
Construction ‘};
$1,570,574 i i i / 7( Gat
, Rt
- R 5]
H Greater Golden N
T u! [ [[—{reouens GESES
o [ o SHISHIES RS E f
o T e
Yl N iy S T o M S
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 170,574
OCITY RP 10,000
Unidentified Funding 190,000 200,000 200,000 200,000
Total 170,574 10,000 190,000 200,000 200,000 200,000
Work Codes CD D CD CD CcD CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CAPOUT 170,574
OCITY RP 10,000
Unidentified Funding 200,000 200,000 200,000 200,000 200,000 200,000 1,990,000
Total 200,000 200,000 200,000 200,000 200,000 200,000 2,170,574
Work Codes CD CD CD CD CD CD

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
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Construction
$3,000,000
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Park & Recreation
Golf Course
21-843.0 Balboa Park Golf Cour se - Clubhouse and Parking L ot

Council District: 3 Community Plan: Balboa Park

Description: This project provides for a master plan, design and construction of a new
clubhouse, and a parking lot at the Balboa Park Golf Course.

Justification: Currently the clubhouse is inadequate, and there isinsufficient parking
available to serve users of the golf courses.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the
Balboa Park Master Plan and the East Mesa Precise Plan, and it isin conformance with
the City's Progress Guide and General Plan.

Scheduling: The Master Plan was completed in Fiscal Year 2000. The environmental
review isin process. Design of the clubhouse is expected to continue in Fiscal Y ear
2005, using continuing appropriations. Construction will be scheduled when the
remaining funding is received.

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2005 FY 2006 FY 2007 FY 2008 FY 2009
GCEF BP 192,689 311,311 3,000,000
Total 192,689 311,311 3,000,000
Work Codes D D C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY2014 FY2015 Total
GCEF BP 3,504,000
Total 3,504,000
Work Codes

Contact: Mark Marney

E-Mail: mmarney@sandiego.gov

Phone: 619-525-8242
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Park & Recreation

Golf Course

21-847.0 Balboa Park Golf Course - Comfort Station Renovation

Expenditure by Work Code
Project Life

Construction
$658,000

Council District: 3 Community Plan: Balboa Park

Description: This project provides for the construction of a new concession building on
the Balboa Park Golf Course to include: kitchen facilities, restrooms, and storage. The
new concession stand will be fully compliant with current state safety regulations and
state and federal accessibility requirements.

Justification: The existing concession building and restrooms are approximately forty
years old and do not meet Americans with Disabilities Act standards. The roof has been
leaking, the concession area needs kitchen upgrades, and the restrooms are in need of
improvements. Asaresult of the evaluation of the existing facilities, it was determined
that it would be more cost effective to construct new facilities rather than upgrade the
existing facilities.

Operating Budget Effect: The operating budget effect will be determined upon
completion of construction.

Relationship to General and Community Plans: This project is consistent with the
Balboa Park Master Plan and the East Mesa Precise Plan, and it isin conformance with
the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Y ear 2003. Construction began in Fiscal
Y ear 2004 and it is scheduled to be completed in Fiscal Y ear 2005.
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Design
$100,000

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
GCEF BP 554,765 53,235 150,000
Total 554,765 53,235 150,000
Work Codes CD C C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
GCEF BP 758,000
Total 758,000
Work Codes

Contact: Mark Marney

E-Mail: mmarney@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget
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Park & Recreation
Golf Course
25-005.0 Torrey Pines Golf Cour se - Reconstruction of Eighteen Holes (North Cour se)

Council District: 1 Community Plan: University

Description: This project provides for course improvements at Torrey Pines Municipal
Golf Course (North Course).

Justification: The project provides needed reconstruction and improvements.
Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
University City Community Plan, and it isin conformance with the City's Progress
Guide and General Plan.

Scheduling: Planning and preliminary design began in Fiscal Y ear 2004.

Expenditure by Work Code .
Pr Oj ect Life University 4,

Construction

$3,259,259 Design

$740,741

PROJECT SITE

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
GCEF TP 950,000 3,050,000
Total 950,000 3,050,000
Work Codes CD C
Revenue Source/Tag FY 2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
GCEF TP 4,000,000
Total 4,000,000
Work Codes
Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
.55 City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation

Mission Bay

22-931.0 Dusty Rhodes - Picnic Shelter

> |
S

Expenditure by Work Code
Project Life

Construction
$123,719

Council District: 2 Community Plan: Mission Bay Park

Description: This project provides for a picnic shelter in Mission Bay Park.
Justification: This project was requested by the community to supplement other park
amenities.

Operating Budget Effect: The operating budget effect is unknown at this time.
Relationship to General and Community Plans: This project is consistent with the

Mission Bay Park Master Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Scheduling of this project was contingent upon community determination
of the location. Design was completed in Fiscal Year 2004. Construction is scheduled
to be completed in Fiscal Y ear 2005.

Design
$53,022

Ocean Beach
3

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
COP 06 14,193
SMF 42,548 43,259 76,741
Total 56,741 43,259 76,741
Work Codes CD C C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
COP 06 14,193
SMF 162,548
Total 176,741
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego

- 526 -

Annual Fiscal Year 2005 Budget




Park & Recreation
Mission Bay
22-960.0 Fiesta I land Infrastructur e Improvements
Council District: 2, 6 Community Plan: Mission Bay Park

Description: This project provides for implementation of infrastructure improvements
to support recreational uses within the area formerly occupied by sludge beds.
Improvements will be determined subsequent to general development plan refinement,
but could include roads, parking lots, and utilities.

Justification: This project is consistent with the Mission Bay Park Master Plan Update
and meets the Coastal Commission reguirements for implementing public recreation
projects within Fiesta Island.

Operating Budget Effect: The operating budget effect will be determined upon
completion of project.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Master Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and construction will be scheduled as improvements are identified.

Expenditure by Work Code i
Project Life ; ) -
DeSign / PROJECT SITE
$901,109
Construction
$2,102,588 W /| E 0
g
h r"/[’ ',i' \\\
| L '\
i Ll
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
SMF 3,003,697
Total 3,003,697,
Work Codes CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY 2013 FY2014 FY 2015 Total
SMF 3,003,697
Total 3,003,697
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
_527- City of San Diego
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Park & Recreation

Mission Bay

22-944.0 Hospitality Point - Dock Upgrade

Council District: 2, 6 Community Plan: Mission Bay Park

Description: This project provides for a new pump-out station and replacement of the
existing dock at Hospitality Point.

Justification: This project provides for needed improvements.
Operating Budget Effect: The operating budget effect is unknown at this time.

, N Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan, and it isin conformance with the City's Progress Guide

!* and General Plan.

Scheduling: Design is complete. Construction is scheduled to be completed in Fiscal

h‘- Y ear 2005.

Expenditure by Work Code ‘ / L
Pr Oj ect Life ‘ Mission Bay Pari\\/'

Mission Beach |

Design
$150,000

Construction
$317,186

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY2007 FY2008 FY2009
CITYGF 163,000
SMF 37,337 87,663
STATE DF 37,500
STATE HP 61,014 68,986
TOTAX BP 11,686
Total 110,037 357,149
Work Codes D CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY 2013 FY 2014 FY 2015 Total
CITYGF 163,000
SMF 125,000
STATE DF 37,500
STATE HP 130,000
TOTAX BP 11,686
Total 467,186
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
City of San Diego .528 -

Annual Fiscal Year 2005 Budget



Park & Recreation
Mission Bay
22-958.0 Mission Bay - Fiesta | dland Access Road
Council District: 6 Community Plan: Mission Bay Park

Description: This project provides for improvements to the existing access road across
the Fiestalsland causeway. Improvements may include road widening, utility stub outs,
and the addition of a small parking lot on the east side of the causeway.

Justification: This project is consistent with the Mission Bay Park Master Plan Update
and meets the Coastal Commission reguirements for implementing public recreation
projects within Fiesta Island.

Operating Budget Effect: The operating budget effect will be determined upon
completion of project.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Master Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is scheduled to begin in Fiscal Y ear 2005.

Expenditure by Work Code i
Project Life ‘ ) |
i f Jleroscrsite
$850,000
Construction
$1,983,423 W /| E
g
Y ,]/ / \
i el ettt .
Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
SMF 300,000
Unidentified Funding 1,000,000 1,000,000 533,423
Total 300,000 1,000,000 1,000,000 533,423
Work Codes D CD C C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY2014 FY 2015 Total
SMF 300,000
Unidentified Funding 2,533,423
Total 2,833,423
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Mission Bay
22-959.0 Mission Bay - Fiesta Island General Development Plan
Council District: 6 Community Plan: Mission Bay Park
Description: This project provides for the refinement and design development of the
J general development plan for Fiesta Island proposed in the Mission Bay Park Master
Plan Update.
Justification: This project will refine the design and provide design development for
the Fiesta Island portion of Mission Bay Park as described in the Mission Bay Park
Master Plan Update. General development plan refinement and design devel opment
,‘ will provide the next necessary step prior to preparation of construction documents for
'. any phase of Fiesta |dland development, which implements the recommendation of the
“ﬁ Mission Bay Park Master Plan Update.
Operating Budget Effect: The operating budget effect will be determined upon
+ > | completion of the design and future construction implementation.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan Update, approved by the California Coastal Commission,
and it isin conformance with the City's Progress Guide and General Plan.

Scheduling: Design is scheduled to begin in Fiscal Y ear 2005.

Expenditure by Work Code
Project Life

Design
$420,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
SMF 420,000
Total 420,000
Work Codes D
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
SMF 420,000
Total 420,000
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
City of San Diego -530-

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code

Park & Recreation
Mission Bay
22-953.0 Mission Bay Boat L aunching Facilities Upgrade
Council District: 2, 6 Community Plan: Mission Bay Park

Description: This project provides upgrades to the boat launching facilitiesin Mission
Bay at De Anza Cove, Ski Beach, Dana Basin, and Santa Clara Point. Project includes
improvements to items such as ramps, docks, restrooms, parking lots, parking lights, and

signage.
Justification: This project received grant funding for Fiscal Y ear 2002 and will
improve the facilities that provide access to Mission Bay.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Master Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction is scheduled to
begin in Fiscal Y ear 2005.

Project Life A\ > ‘
== 1
| '"I{.:..i%.‘{\}}
- i ]
s Ser
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 330,000
STATE A8 417,909 2,626,091
TOTAX BP 57,984
Total 417,909 2,956,091 57,984
Work Codes D CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
CITYGF 330,000
STATE A8 3,044,000
TOTAX BF 57,984
Total 3,431,984
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation
Mission Bay
22-962.0 Mission Bay Central Irrigation System
Council District: 2 Community Plan: Mission Bay Park

Description: This project provides for the upgrade of the existing Mission Bay Park
irrigation system with a computerized central system. This project will consist of
replacement of existing irrigation controllers and valves at thirty irrigation sitesin
Mission Bay Park.

Justification: This project is needed to improve water quality at Mission Bay Park by
reducing over-watering and run-off into the bay.

Operating Budget Effect: The operating budget effect will be determined upon
completion of the project.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Master Plan, and it is in conformance with the City's Progress Guide and
General Plan

Scheduling: Design and construction are scheduled to beginin Fiscal Y ear 2005.

Expenditure by Work Code
Project Life

Construction
$1,300,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2005 FY2006 FY2007 FY 2008 FY 2009
STATE DF 1,300,000
Total 1,300,000
Work Codes C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
STATE DF 1,300,000
Total 1,300,000
Work Codes
Contact: Daniel Lottermoser E-Mail: Dlottermoser@sandiego.gov Phone: 619-525-8625
City of San Diego .532.
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Expenditure by Work Code
Project Life

Design
$170,000

Park & Recreation
Mission Bay
22-945.0 Mission Bay M ar shes
Council District: 6 Community Plan: Mission Bay Park

Description: This project provides for designing and permitting filtration marshes at the
mouths of Tecolote and Cudahy Creeks.

Justification: In compliance with the Mission Bay Master Plan, this project will provide
asite at the mouth of Tecolote Creek for the purpose of improving wildlife habitat and
water quality.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design began in Fiscal Y ear 2001 and will proceed contingent upon
identification of funding. Phase Two, which includes construction, is unfunded and is
included in CIP 22-955.0.

Clairemont Mesa
Bay Park

Linda Vista
Morena &

ol i e "y s ; <
Point Loma-Heights 4Reny

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
SMF 160,000 10,000
Total 160,000 10,000
Work Codes D D
Revenue Source/Tag FY 2010 Fy2011 FY2012 FY2013 FY2014 FY 2015 Total
SMF 170,000
Total 170,000
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
.533- City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation

Mission Bay

22-105.0 Mission Bay Nature Center and Northern Wildlife I nter pretive Walk

Council District: 2, 6 Community Plan: Mission Bay Park

Description: This project provides for preliminary design and environmental review of
aNature Interpretive Center to educate the public on the Mission Bay environs.

Justification: Thisproject isidentified in the Mission Bay Park Master Plan for
implementation.

Operating Budget Effect: The operating budget effect will be determined upon
completion of project.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan, approved by the California Coastal Commission, and it
isin conformance with the City's Progress Guide and General Plan.

Scheduling: Design began in Fiscal Year 2001. Environmental review will be
scheduled when funding is identified.

Expenditure by Work Code
Project Life

Design
$100,909

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
COP 06 8,381
SMF 66,619 3,000
Unidentified Funding 22,909
Tota 75,000 3,000 22,909
Work Codes D D D
Revenue Source/Tag FY 2010 FY2011 FY2012 FY 2013 FY 2014 FY 2015 Total
COP 06 8,381
SMF 69,619
Unidentified Funding 22,909
Total 100,909
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
City of San Diego .534-

Annual Fiscal Year 2005 Budget



Expenditure by Work Code

Construction
$93,750

Park & Recreation
Mission Bay
22-950.0 North Crown Point Storm Drain
Council District: 2 Community Plan: Mission Bay Park

Description: This project provides for replacement of a collapsed storm drain on North
Crown Point.

Justification: This project would maintain the storm drain in compliance with
regulatory reguirements.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Master Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is scheduled to be completed and construction is scheduled to begin
in Fiscal Year 2005 due to seasonal requirements.

Project Life

Design
$31,250

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CMPR 110,000
TRANS 12,291 2,709
Total 12,291 2,709 110,000
Work Codes D D CD
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY2015 Total
CMPR 110,000
TRANS 15,000
Total 125,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Mission Bay

22-946.0 Robb Field - Comfort Station

> |
S

T

Expenditure by Work Code
Project Life

Construction
$425,000

Council District: 2

Community Plan: Mission Bay Park

Description: This project provides for a new comfort station at Robb Field in Mission

Bay Park to serve the skateboard park and athletic field.

Justification: The existing comfort stations are located at the southwest end of Robb
Field. Thisnew comfort station will support recreational activities at the northeast end
of Robb Field, near the skateboard park.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction is scheduled to beginin Fiscal Year

2005 due to seasonal construction requirementsin the coastal area.

Design
$75,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005| FY 2006 FY 2007 FY 2008 FY 2009
SMF 88,881 261,119 150,000,
Total 88,381 261,119 150,000
Work Codes CD C C
Revenue Source/Tag FY 2010 FYy2011 FY2012 FY2013 FY2014 FY2015 Total
SMF 500,000
Total 500,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$277,000

Park & Recreation
Mission Bay
22-947.0 Raobb Field - Walkway I mprovement
Council District: 2 Community Plan: Mission Bay Park

Description: This project provides for a concrete pathway connecting the Sunset Cliff
Bridge to West Point Loma Boulevard.

Justification: No walkway currently exists along the eastern edge of Robb Field.
Currently the pedestrian foot traffic that crosses over the Sunset Cliffs Bridge must be
diverted to an existing footpath along the San Diego River. The addition of this walkway
would provide a more direct route from Mission Beach into Ocean Beach.

Operating Budget Effect: The operating budget effect will be determined upon
completion of construction.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction is scheduled to
be completed in Fiscal Y ear 2005.

Design
$50,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
SMF 54,759 272,241
Total 54,759 272,241
Work Codes CD C
Revenue Source/ Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
SMF 327,000
Total 327,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego

- 537 - i
Annual Fiscal Year 2005 Budget



Park & Recreation

Mission Bay

22-948.0 Santa Clara Recreation Center - Replacement Study

Expenditure by Work Code

Construction
$4,273,948

Council District: 2 Community Plan: Mission Bay Park

Description: Phase 1 of this project provides for an independent study to identify areas
within the general footprint of the entire facility, including the parking lot, for upgrading
and/or replacing this facility to meet current City standards. Phase 2 provides for
construction of the upgraded facility.

Justification: This recreation center was converted in the early 1950s with
improvements added over the years. Its limited facilities do not adequately serve the
needs of the community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: The study began in Fiscal Year 2002 and was complete in Fiscal Y ear
2003. Phase Il will be scheduled as funding is identified.

Project Life

PROJECT SITE

Design
$2,301,356

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 85,286
DIF 10 6,000 10,000
STATE SC 117,774 177,726
Unidentified Funding 6,178,518
Total 123,774 273,012 6,178,518
Work Codes D D CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY 2013 FY 2014 FY 2015 Total
CAPOUT 85,286
DIF 10 16,000
STATE SC 295,500
Unidentified Funding 6,178,518
Total 6,575,304
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego

-538-
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Expenditure by Work Code
Project Life

Design
$330,000

Park & Recreation
Mission Bay
22-104.0 South ShoresPhase 1V - General Development Plan
Council District: 6 Community Plan: Mission Bay Park

Description: This project provides for the refinement and design development of the
general development plan for the remaining undevel oped portion of South Shores,
proposed in the Mission Bay Park Master Plan Update. A phasing plan and cost
estimates for all phases will aso be provided.

Justification: This project will refine the design development for the South Shores
portion of Mission Bay Park, as described in the Mission Bay Park Master Plan Update.
General development plan refinement and design devel opment will provide the next
necessary step prior to preparation of construction documents for any phase of South
Shores devel opment, which implements the recommendations of the Mission Bay Park
Master Plan Update.

Operating Budget Effect: The operating budget effect will be determined upon
completion of the design and future construction implementation.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan Update, approved by the California Coastal Commission,
and it isin conformance with the City's Progress Guide and General Plan.

Scheduling: Design will be scheduled contingent upon availability of funding.

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
COP 06 345
SMF 74,655
Unidentified Funding 255,000
Total 345 74,655 255,000
Work Codes D D D
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY2014 FY 2015 Total
COP 06 345
SME 74,655
Unidentified Funding 255,000
Total 330,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Mission Bay

22-936.0 Tecolote Shores - Picnic Shelter

MEXICO

Construction
$108,242

Expenditure by Work Code

Council District: 2 Community Plan: Mission Bay Park
Description: This project provides for a picnic shelter at Tecolote Shores.

Justification: This project was requested by the community to supplement other park
amenities.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mission Bay Park Master Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction is scheduled to

| be completed in Fiscal Year 2005.

Project Life

Design
$46,390

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
COP 06 14,632
SMF 26,256 59,112 54,632
Total 40,888 59,112 54,632
Work Codes D CD C
Revenue Source/ Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
COP 06 14,632
SMF 140,000
Total 154,632
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego

- 540 -

Annual Fiscal Year 2005 Budget




Expenditure by Work Code

Construction
$1,569,500

Park & Recreation
Other Parks
29-458.0 252 Corridor Park - North

Council District: 8 Community Plan: Southeastern San Diego

Description: This project provides for a 2.72 acre neighborhood park in the former
State Route 252 corridor, including amenities such as a playground, turf and
landscaping, picnic shelter, security lighting and a parking lot.

Justification: The project provides a neighborhood park in a community deficient in
park land per the City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined prior to
construction.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Year 2004. Construction is
scheduled to beginin Fiscal Year 2005.

H
1
. . Southeastern San Diego LOGAN Mountain View
Project Life F4
L

Barrio Logan
Barrio Logan

Military Facilities

Design
$175,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005| FY 2006 FY 2007 FY 2008 FY 2009
SEDC 184,307 315,693
STATE DF 276,550
Unidentified Funding 967,950
Total 184,307 592,243 967,950
Work Codes CD C C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
SEDC 500,000
STATE DF 276,550
Unidentified Funding 967,950
Total 1,744,500
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
_541 - City of San Diego
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Park & Recreation

Other Parks

29-702.0 39th Street Park - Community Center and Future Phases

Expenditure by Work Code \
Project Life

Construction
$2,998,607

Council District: 3

Description: Phase 1 of this project included an approximately five-acre park. Park
amenities included open turf play area, tot lot, picnic and seating facilities, and a
basketball court. Phase 2 provides for acommunity service center with a central plaza.
Phase 3 will include the devel opment of approximately two acres of City owned

property.

Justification: These proposed park amenities will supplement the basic park
improvements.

Community Plan: Mid-City

Operating Budget Effect: The operating budget effect is unknown at this time.

Relationship to General and Community Plans: This project is consistent with the
Mid-City Community Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Phase | construction was completed in Fiscal Y ear 2003. Subsequent
phases will be scheduled when funding is identified.

Mid-City

Normal Helghts

ATy T

Vigy

Design
$1,284,689

ADAMS

MADISON

MMMMMMM

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKDIF MC 56,757 55,908
STATE HM 526,539 58,461
Unidentified Funding 3,685,631
Total 583,296 114,369 3,585,631
Work Codes CD Cc CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
PRKDIF MC 112,665
STATE HM 585,000
Unidentified Funding 3,585,631
Total 4,283,296
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget
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_ mexico

Park & Recreation
Other Parks
20-010.0 Annual Allocation - Resour ce-Based Open Space Parks
Council District: Citywide ~ Community Plan: Citywide
Description: This annual allocation provides for developing public facilities within the
City's resource-based open space parks including L os Penasguitos Canyon Preserve,
Mission Trails Regional Park, Marian Bear Memorial Park, Tecolote Canyon Natural
Park and other open space parks such as Black Mountain. Other open space systems
may be included as additional acquisitions are completed.

Justification: The City's open space acquisitions have resulted in increased interest by
citizens, elected representatives and state/federal agenciesto commence devel opment of
open space public facilities, which are consistent with open space concepts such as
trails, signs, historic site improvements, picnic facilities, and entry points.

Operating Budget Effect: The operating budget effect will be determined based upon

| theindividual project.

Relationship to General and Community Plans: All projects will be consistent with
community plan requirements for open space parks and the concepts relative to specific
open space systems, and they will be in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design and construction will be phased in accordance with the scope of
various proj ects.

Expenditure by Work Code
Project Life
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005, FY 2006 FY 2007 FY 2008 FY 2009
EGF 200,030, 200,000 200,000 200,000 200,000
Total 200,030 200,000 200,000 200,000 200,000
Work Codes
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
EGF 200,000 200,000 200,000 200,000 200,000 200,000 200,030
Total 200,000 200,000 200,000 200,000 200,000 200,000 200,030
Work Codes
Contact: David Monroe E-Mail: dmonroe@sandiego.gov Phone: 619-525-8286
_543- City of San Diego
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Park & Recreation

Other Parks

29-585.0 Azalea Neighborhood Park - Play Area Upgrade

> )
T

T

Expenditure by Work Code
Project Life

Construction
$296,000

Council District: 3
Description: This project provides for the upgrade of the play area.

Community Plan: Mid-City

Justification: This project will provide a play areawhich is fully compliant with current
state safety regulations and state and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mid-City Community Plan, and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is complete. Construction is scheduled to be complete in Fiscal
Y ear 2005.

Design
$95,000

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKDIF MC 42,649 37,351
STATE 83 120,000
STATE DF 191,000
Total 42,649 348,351
Work Codes D CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
PRKDIF MC 80,000
STATE 83 120,000
STATE DF 191,000
Total 391,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget

Phone: 619-235-5242




Expenditure by Work Code S {
Project Life

Construction
$1,120,000

Park & Recreation
Other Parks
29-581.0 Barnard Elementary School Joint Use Park | mprovements

Council District: 2 Community Plan: Peninsula

Description: This project provides for the design and construction of recreational
facilities on four and one-half acres of surplus school district-owned property contiguous
with Barnard Elementary School pursuant to alease agreement. Recreational facilities
could include turf and irrigation, playground, walkways, and landscaping.

Justification: This project will provide needed recreational facilitiesin an area deficient
in park acreage per the City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Peninsula Community Plan, and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Project scoping and joint use negotiations are ongoing. Design and
construction will be scheduled contingent upon the identification of funding.
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DIF 19 955 29,045 555,000
Unidentified Funding 1,015,000
Total 955 29,045 555,000 1,015,000
Work Codes D D CD C
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
DIF 19 585,000
Unidentified Funding 1,015,000
Total 1,600,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-665.0 Bay Terraces Community Center and Joint Use | mprovements

Expenditure by Work Code

Construction
$1,596,551

Council District: 4 Community Plan: Skyline/Paradise Hills

Description: This project provides for the turfing of approximately two acres of existing
school district owned property to meet the school and community's athletic and
recreational needs. An adjacent community/senior center and related parking is
proposed for the community park site.

Justification: This project will contribute to satisfying the population-based park
acreage requirements set forth in the City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills Plan, and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design began in Fiscal Y ear 2002 and is scheduled to be completed in
Fiscal Year 2005. Phase | construction, which includes turfing and a community/senior
center, is scheduled to begin in Fiscal Y ear 2005. Subsequent phases will be scheduled
as funding isidentified.

Skyline-Paradise Hills

Project Life e

Design
$368,436

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE 04 147,750
STATE BS5 261,458 231,042
STATE DF 473,000
Unidentified Funding 851,737
Total 261,458 851,792 851,737
Work Codes D CD C
Revenue Source/ Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY2015 Total
STATE 04 147,750
STATE B5 492,500
STATE DF 473,000
Unidentified Funding 851,737
Total 1,964,987
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego

- 546 -
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Expenditure by Work Code
Project Life

Construction
$1,164,000

Park & Recreation
Other Parks
29-836.0 Bayview Terrace Elementary School - Joint-Use Facility

Council District: 2 Community Plan: Pecific Beach

Description: Phase 1 of this project provides for grading, irrigation and turfing of
approximately five acres of school property to accommodate athletic and recreational
activities pursuant to ajoint-use agreement. Phase Il provides ballfield fencing,
backstops and bleachers. Phase Il provides for lighting the little league field.

Justification: This project provides for additional recreational facilitiesin an area
deficient in parkland per the City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of the project.

Relationship to General and Community Plans: This project is consistent with the
Pacific Beach Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was completed in Fiscal Year 1999. Phase | construction and a
portion of Phase |1 construction began in Fiscal Y ear 2002 and was completed in Fiscal
Y ear 2004. Subseguent phases will be scheduled when funding isidentified.

Clairembnt Mesa!
: Bay Ho
]

Pacific Beach o
CHn

Pacific Beach ——

Design
$291,000

Mission Bay Park
Mission Beach

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 740,882 119,118
Unidentified Funding 595,000
Total 740,882 119,118 595,000
Work Codes CD C C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY2013 FY2014 FY2015 Total
CDBG 860,000
Unidentified Funding 595,000
Total 1,455,000
Work Codes

Contact: Mark Marney

E-Mail: mmarney@sandiego.gov Phone: 619-525-8242

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-852.0 Beyer Neighborhood Park - Expansion

Expenditure by Work Code
Project Life

Design
$1,654,600

Construction
$3,857,400

Council District: 8 Community Plan: Otay Mesa/Nestor, San Ysidro

Description: This project provides for the expansion of the four-acre Beyer
Neighborhood Park through acquisition of 16 acres of adjacent property to serve the
athletic and recreation needs of the southwest portion of the Otay Mesa Community and
the San Ysidro Community.

Justification: The additional property will reduce the community deficiency in park
acreage per the City's Progress Guide and Genera Plan and will allow for future
development of the park.

Operating Budget Effect: The operating budget effect will be determined subsequent
to design.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa/Nestor Community Plan and it isin conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Acquisition was completed in Fiscal Year 2002. Preliminary designis
scheduled to begin in Fiscal Year 2005. Designis scheduled in Fiscal Year 2019 and
Fiscal Year 2020. Construction will begin in Fiscal Year 2021.

T
hiood

San Ysidro
San Ysidro

Otay Mesa
Otay Mesa

BEYER

Land
$1,750,000

Pre-Design
$212,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 14 212,000
STATE DF 1,750,000
Total 1,750,000 212,000
Work Codes L P
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY2014 FY 2015 Total
FBA 14 212,000
STATE DF 1,750,000
Total 1,962,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego

- 548 -
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Expenditure by Work Code N
Project Life

Construction
$50,000

Park & Recreation
Other Parks
29-623.0 Black M ountain Open Space Park - Interpretive Program
Community Plan: Rancho Penasquitos, Black Mountain
Ranch
Description: This project provides for an interpretive program at Black Mountain Open
Space Park to include signs, field guides and other materials.

Council District: 1

Justification: This project will enhance usage and increase knowledge of the Black
Mountain Open Space Park. It isgrant funded from the Habitat Conservation Fund
under the California Wildlife Protection Act of 1990.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan and it isin conformance with the City's Progress
Guide and Genera Plan.

Scheduling: This project is scheduled to be implemented during Fiscal Y ears 2004 and
2005.

3 7

Black Mountain Ranch
&

B il
\ iy

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 25,000
STATE DF 25,000
Total 50,000
Work Codes C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
CITYGF 25,000
STATE DF 25,000
Total 50,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation
Other Parks

29-427.0 Black M ountain Ranch Community Park - Acquisition and Development
Community Plan: Black Mountain Ranch

Council District: 1

completion of design.

Description: This project will provide for the acquisition, design and construction of a
30 useable-acre community park serving the Black Mountain Ranch and Torrey
Highlands communities. The project costs are based on all developments within these
areas providing their fair share toward the costs of the facility.

Justification: The City's Progress Guide and General Plan standards recommend a
community park to serve a population of 18,000 to 25,000. The Black Mountain Ranch
and Torrey Highlands communities will generate the required population.

Operating Budget Effect: The operating budget effect will be determined upon

Relationship to General and Community Plans: This project is consistent with the
North City West Future Urbanizing Area Plans for Subareal and IV Plan, and itisin

conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Y ear 2004. Construction began in Fiscal
Y ear 2004. The schedule of construction is dependent on the actual rate of devel opment

within the community.

Expenditure by Work Code
Project Life

Design
$3,557,000

Land
$1,644,200

Construction
$8,298,800

o

PROJECT SITE

/L

Rancho
Pensaquitos
Rancho Penasquitos

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 10 1,644,200 555,800 551,441 9,489,775
PDIF 11 1,000,000 258,784
Total 1,644,200 1,555,800 810,225 9,489,775
Work Codes L D D CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY2014 FY 2015 Total
FBA 10 12,241,216
PDIF 11 1,258,784
Total 13,500,000
Work Codes

Contact: Kevin Oliver

City of San Diego
Annual Fiscal Year 2005 Budget
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E-Mail: koliver@sandiego.gov
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B!
s
T

Expenditure by Work Code
Project Life

Construction
$3,088,999

Park & Recreation
Other Parks
29-739.0 Breen Park Site - Development

Council District: 5 Community Plan: MiraMesa
Description: This project provides for developing an approximately 10 acre
neighborhood park for recreational purposes.

Justification: The City's Progress Guide and General Plan standards indicate the need
for aneighborhood park in this area to serve future residents.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction is scheduled to beginin Fiscal Year
2004 using continuing appropriations.
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Design
$351,001

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 01 383,746 3,056,254
Total 383,746 3,056,254
Work Codes CD C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY2014 FY 2015 Total
FBA 01 3,440,000
Total 3,440,000
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov

- 551 -

Phone: 619-533-3041
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Park & Recreation

Other Parks

29-589.0 Cabrillo Heights Neighbor hood Park - Comfort Station

;)
S
T

Expenditure by Work Code
Project Life

Construction
$210,000

Council District: 6 Community Plan: SerraMesa

Description: This project provides for design and construction of a second comfort
station at Cabrillo Heights Neighborhood Park.

Justification: This project will provide an accessible comfort station in conformance
with State and federal regulations.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Serra Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction is rescheduled
from Fiscal Year 2004 to Fiscal Y ear 2005 due to design modifications.

Design
$70,000

g Serra Mes: ‘
- 1

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 200,000
STATE DF 80,000
Total 280,000
Work Codes CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
CDBG 200,000
STATE DF 80,000
Total 280,000
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
City of San Diego _550-
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Council District: 5

Park & Recreation

Other Parks

29-756.0 Camino Ruiz Neighbor hood Park - Development

Community Plan: MiraMesa

Description: This project provides for developing an approximately 10 acre
neighborhood park located south of Penasguitos Canyon at the north end of the Camino
Ruiz Extension. This project includes a comfort station, parking lot and other park

amenities.
Jugtification: This project accommodates facilities benefit planning for ultimate
- build-out of the Mira Mesa Community. The City's Progress Guide and General Plan
. standards indi cate the need for a neighborhood park in this area to serve future residents.
‘* Operating Budget Effect: The operating budget effect will be determined upon

completion of construction.

‘ Relationship to General and Community Plans: This project is consistent with the

and General Plan.

Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide

Scheduling: Design is scheduled to be complete in Fiscal Y ear 2004. Construction is
scheduled to begin in Fiscal Y ear 2005.

Expenditure by Work Code
Project Life

Construction
$6,182,706

Design
$2,649,730

Land
$325,000

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 01 1,992,768 6,664,668
Total 1,992,768 6,664,668
Work Codes DL CD
Revenue Source/ Tag FY 2010 FY2011 FY2012 FY 2013 FY 2014 FY 2015 Total
FBA 01 500,000 9,157,436
Total 500,000 9,157,436
Work Codes C

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov

Phone: 619-533-3041

-553-
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Park & Recreation

Other Parks

29-573.0 Canyonside Drainage

Expenditure by Work Code
Project Life

Construction
$422,000

Council District: 1 Community Plan: Rancho Penasquitos
Description: This project will provide for construction of drainage improvements at
Canyonside Neighborhood Park.

Justification: This project will correct drainage that is negatively impacting recreational
amenities and reducing the usability of two ballfields.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan, and it is in conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Design was completed in Fiscal Y ear 2004. Construction began in Fiscal
Y ear 2004 and it is scheduled to be completed in Fiscal Y ear 2005.
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Design
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Expenditures by Revenue Source

Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 100,000
DEV PE 100,000 -100,000
FBA 04 500,000
Total 200,000 400,000
Work Codes CD CR
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CAPOUT 100,000
DEV PE
FBA 04 500,000
Total 600,000
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
City of San Diego _554-
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Construction
$1,836,000

Expenditure by Work Code [ s
Project Life

Park & Recreation
Other Parks
29-532.0 Capehart Open Space Park - Improvements

Council District: 2 Community Plan: Pecific Beach

Description: This project provides for developing approximately six acres of open
space to accommodate leash-free dogs. A portion of the funding is for right-of-way
improvements adjacent to Capehart Park. These improvements are funded by TransNet
in the amount of $35,000, and are budgeted in sublet CIP 52-715.9, Capehart Open
Space Park - Sidewalk.

Justification: Development of this site would provide dog owners an opportunity to
exercise their dogs off-leash.

Operating Budget Effect: The operating budget effect will be determined upon
completion of the project.

Relationship to General and Community Plans: This project is consistent with the
Pacific Beach Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was completed in Fiscal Y ear 2002. Phase | was completed in
Fiscal Year 2004. Subsequent phases will be scheduled as funding is identified.

Pacific Beach~—

Design
$144,000

Mission Bay Park
Pacific Beach

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 11,000
CDBG 24,000 254,000
DIF 17 123,000
STATE 70 173,334 11,666
Unidentified Funding 1,383,000
Total 331,334 265,666 1,383,000
Work Codes CD C C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CAPOUT 11,000
CDBG 278,000
DIF 17 123,000
STATE 70 185,000
Unidentified Funding 1,383,000
Total 1,980,000
Work Codes
Contact: Deborah Sharpe E-Mail: dsharpe @sandiego.gov Phone: 619-525-8261
_555- City of San Diego
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Park & Recreation
Other Parks

29-689.0 Carmel Grove Mini-Park - Play Area Upgrade
Community Plan: Carmel Valley

Council District: 1

completion of design.

and General Plan.

Expenditure by Work Code
Project Life

Design
$34,610

Construction
$80,755

Description: This project would provide for the upgrade and replacement of playground
equipment to meet State and federal safety and accessibility requirements.

Justification: This project will provide a play areawhich is fully compliant with federal
and State safety and accessibility regulations.

Operating Budget Effect: The operating budget effect will be determined upon the

Relationship to General and Community Plans: This project is consistent with the
Carmel Valley Community Plan, and it isin conformance with the City's Progress Guide

Scheduling: Design is scheduled to beginin Fiscal Y ear 2005.

/

| &

Carmel Valley /
Carmel valley /-

3 /

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 02 75,288
Unidentified Funding 40,077
Total 75,288 40,077
Work Codes CD C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
FBA 02 75,288
Unidentified Funding 40,077
Total 115,365
Work Codes
Contact: Kevin Oliver E-Mail: koliver@sandiego.gov Phone: 619-533-3015
City of San Diego 556 -
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Expenditure by Work Code

Construction
$5,478,161

Park & Recreation
Other Parks
29-764.0 Carmel Valley Community Park South - Neighbor hood #8A
Council District: 1 Community Plan: Torrey Hills

Description: This project provides for acquiring and developing a 15 acre community
park in the southern area of Carmel Valley.

Justification: This project provides for a second community park in the Carmel Valley
area south of State Route 56. The City's Progress Guide and General Plan standards
indicate that a community park should serve aresident population of approximately
25,000. Thisfacility will satisfy the City's Progress Guide and General Plan standards.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Carmel Valley Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design began in Fiscal Y ear 2003 and is scheduled to continue through
Fiscal Year 2005. Construction is scheduled to begin in Fiscal Y ear 2006.

Project Life

Carmel Valley
Carmel Valley

Design
$2,347,783

[ProgECT SITE
Z

Land
$809,021
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DEV TR 2,006,596
FBA 08 1,806,223 4,811,146
PDIF 12 11,000
Total 1,806,223 6,828,742
Work Codes DL CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
DEV TR 2,006,596
FBA 08 6,617,369
PDIF 12 11,000
Total 8,634,965
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation
Other Parks
29-407.0 Carmel Valley Community Park South - Recr eation Building

Council District: 1 Community Plan: Carmel Valley

Description: This project provides for a 16,000 sgquare foot recreation building to serve
the Torrey Hills and the Carmel Valley South communities.

Justification: This project provides for arecreation building in Carmel Valley
Community Park South. Thisfacility will satisfy the City's Progress Guide and General
Plan standards.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Carmel Valley Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is scheduled to be complete in Fiscal Y ear 2005. Construction is
scheduled to begin in Fiscal Year 2006. This schedule is contingent upon the rate of
development and fees collected in the community.

Expenditure by Work Code
Project Life

Carmel Valley
Carmel Valley

[ProgECT SITE

%
Construction
$4,840,000

Design
$960,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DEV TR 153,000
FBA 08 3,345,000 1,125,000
PDIF 12 627,000
Unidentified Funding 550,000
Total 780,000 3,895,000 1,125,000
Work Codes D CD C
Revenue Source/Tag FY2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
DEV TR 153,000
FBA 08 4,470,000
PDIF 12 627,000
Unidentified Funding 550,000
Total 5,800,000
Work Codes
Contact: Kevin Oliver E-Mail: koliver@sandiego.gov Phone: 619-533-3015
City of San Diego _558 -
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Construction
$4,273,000

Park & Recreation
Other Parks
29-757.0 Carroll Neighborhood Park - Development

Council District: 5 Community Plan: MiraMesa

Description: This project provides for developing approximately 11 acres of the Carroll
School parksite.

Justification: Thisareais deficient in park acreage as described in the City's Progress
Guide and General Plan standards.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Park designis scheduled in Fiscal Year 2004. Construction is scheduled to
beginin Fiscal Year 2006.

Design
$1,424,000
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 01 193,303 396,697 567,000 4,540,000
Total 193,303 396,697 567,000 4,540,000
Work Codes D D D CD
Revenue Source/ Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
FBA 01 5,697,000
Total 5,697,000
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov

- 559 -

Phone: 619-533-3041

City of San Diego
Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-514.0 Carson Elementary School - Joint Use | mprovements

Expenditure by Work Code
Project Life

Construction
$444,030

Council District: 6 Community Plan: LindaVista

Description: This project provides for the improvement of approximately 1.6 acres of
existing fields at Carson Elementary School for joint use purposes. The improvements
may include turfing for multi-use ball fields and back stops.

Justification: This project will provide for the athletic and recreation needs of the
community of Linda Vista, acommunity deficient in park land per the City's Progress
Guide and General Plan Standards.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Linda Vista Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Phase | of the project, to prepare a General Devel opment Plan, was
completed in Fiscal Year 2003. Phase II, completion of the construction documents and
construction of the project, will be completed when funds are identified.

Linda Vista

Linda Vista

SerraMesa
Birdland

Design

$225,632 Mission Valley

\  Mission Valley East

ooooo

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DIF 07 9,569 25,431
STATE DF 634,662,
Total 9,569 25,431 634,662
Work Codes D D CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
DIF 07 35,000
STATE DF 634,662
Total 669,662
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041

City of San Diego
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Park & Recreation

Other Parks

29-617.0 Del Mar M esa M ultiple Species Conservation Program Land Acquisition
Council District: 1 Community Plan: Del Mar Mesa

Description: This project provides for land acquisition in the Del Mar Mesa community
planning area for the Multiple Species Conservation Program.

Justification: The Multiple Species Conservation Program Implementing Agreement,
Section 10(a), Take Authorization of the Endangered Species Act mandates a statutory
responsibility on the part of the City to assemble the MSCP preserve. This responsibility
includes public land acquisition to be used for wildlife habitat.

Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa Community Plan and isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Property acquisition began in Fiscal Y ear 2002 and will continue until
approximately Fiscal Year 2008, using continuing appropriations.

Expenditure by Work Code
Project Life

_Country Club- J

MM

Pl

Land
$2,124,000

North City

O\l

|
| \Garme Valley

Carmel Valle,

v

.

PROJECT SITE

Sorrento Hills
Sorrento Valley

Torrey

"~ k_Pacifie

ighlands
Ranch

_Canyo! eserve

Penagquitos

iy

Highlands

Rancho Penasquitos

i Heos

._Rancho
Pena’éﬁuitos b
o

Mira Mesa ]

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 491,456 182,544
STATE N1 250,000
STATE N2 950,000
STATE NI 173,994 76,006
Total 1,865,450 258,550
Work Codes L L
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CITYGF 674,000
STATE N1 250,000
STATE N2 950,000
STATE NI 250,000
Total 2,124,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-3015

- 561 -
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Park & Recreation
Other Parks
29-533.0 Del Mar M esa Neighborhood Park

Council District: 1

four useable-acre park to serve the population.

Progress Guide and General Plan.

completion of design.

and General Plan.

Community Plan: Del Mar Mesa
Description: This project will provide for the acquisition, design, and construction of a

Justification: This project contributes towards satisfying the population-based park
reguirements in a community that is currently deficient in parkland per the City's

Operating Budget Effect: The operating budget effect will be determined upon

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa Community Plan, and it is in conformance with the City's Progress Guide

Scheduling: Land acquisition was scheduled to begin in Fiscal Y ear 2004 and continue

through Fiscal Year 2005. Design began in Fiscal Year 2004 and construction is

scheduled to begin in Fiscal Y ear 2007.

Expenditure by Work Code
Project Life

Pacific Highlands Ranch

Design
$500,000

Carmel Valley e

Construction
$1,400,000

= |

Del Mar Mesa

Carmel Valley

e

Rancho —|
Pensaquites |
k Rapetts Penasquitos

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 09 161,870 1,238,130 1,000,000
Unidentified Funding 1,000,000
Total 161,870 1,238,130 1,000,000 1,000,000
Work Codes L L CDL C
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
FBA 09 2,400,000
Unidentified Funding 1,000,000
Total 3,400,000
Work Codes

Contact: Kevin Oliver E-Mail: koliver@sandiego.gov

City of San Diego
Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$700,000

Park & Recreation
Other Parks
29-615.0 DePortola Fields- Comfort Station and Storage Facility

Council District: 7 Community Plan: Tierrasanta

Description: This project provides for design and construction of a comfort station and
storage facility to serve the sports field users of the DePortola Middle School Joint-Use
Area.

Justification: This project provides restrooms for sports field users.

Operating Budget Effect: The operating budget effect will be determined upon
completion of construction.

Relationship to General and Community Plans: This project is consistent with the
Tierrasanta Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design will continue in Fiscal Y ear 2005, using continuing appropriations.
Construction is scheduled to begin in Fiscal Y ear 2005.

7T
Military Facilities
Scripps Ranch

Tierrasanta /[ |
Tierrasanta [
Design

$300,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DEV GT 67,821
DEV LC 44,174
FBA 07 70,000
STATE 59 31,543 268,457
STATE DF 518,005
Total 31,543 268,457 700,000)
Work Codes D D C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
DEV GT 67,821
DEV LC 44,174
FBA 07 70,000
STATE 59 300,000
STATE DF 518,005
Total 1,000,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-621.0 Doyle Community Park - Miscellaneous | mprovements

Expenditure by Work Code I

Construction
$271,178

Council District: 1

Description: This project provides for upgrades to Doyle Community Park to include a
new comfort station facility, additional sidewalks, an expanded picnic shelter area and
revegetation of heavily used landscape areas.

Community Plan: University

Justification: This project provides for needed improvements in a heavily used park
that is located in a growing community.

Operating Budget Effect: The operating budget effect is unknown at thistime.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was completed in Fiscal Y ear 2004. Construction is scheduled to
be completed in Fiscal Y ear 2005.
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 6,178
FBA 03 57,202 242,798
Total 57,202 248,976
Work Codes CD C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY2014 FY 2015 Total
CDBG 6,178
FBA 03 300,000
Total 306,178
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego

-564 -

Annual Fiscal Year 2005 Budget




Expenditure by Work Code

Construction
$3,193,845

Park & Recreation
Other Parks
29-489.0 Encanto Community Park - General Development

Council District: 4 Community Plan: Southeastern San Diego

Description: This project provides for the general development of Encanto Community
Park. Phase | provided for updating the existing General Development Plan by
including 0.77 acres of undevel oped park property and a community swimming pool
complex. Phasell providesfor construction of the proposed improvements.

Justification: Thisareais currently deficient in park and recreational facilities per the
City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined prior to
construction.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: The General Development Plan was completed in Fiscal Y ear 2003.
Design and construction of the pool complex will be scheduled when funding is
identified.
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Design
$1,545,944
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DIF 24 60,000
STATE EG 68,465 5,410
Unidentified Funding 4,605,914
Total 68,465 5,410 60,000 4,605,914
Work Codes D D D CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
DIF 24 60,000
STATE EG 73,875
Unidentified Funding 4,605,914
Total 4,739,789
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
565 - City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation
Other Parks
29-717.0 Fairbrook Neighborhood Park - Acquisition

Council District: 5

of Pomerado Road in the Scripps Miramar Ranch area.
Miramar Ranch area.

completion of design.

B!
s
T

Progress Guide and General Plan.

deferred by the San Diego Unified School District.

Community Plan: Scripps Miramar Ranch
Description: This project provides for land acquisition for a neighborhood park south

Justification: This project provides for additional recreational facilitiesin the Scripps
Operating Budget Effect: The operating budget effect will be determined upon

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch Community Plan, and it isin conformance with the City's

Scheduling: Scheduling is contingent upon acquisition of the site, which has been

Expenditure by Work Code e Ra&m s I
Pr OJ mt L |fe T T, Reserve
\7
Design
$73,759 T &
L L - MIRAMAR RESERVOIR
=7 {erosecse]  /paserve
ScrippsMi anch
;vi Sdripps:Ranch; = oo
X Land 4/7 = v
Construction $225,000 L CAMTO MAGNIFICA /4
$711,241 f //
| A N
Military Facilities
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKFEE SM 16,079 592,380
Unidentified Funding 401,541
Total 16,079 592,380 401,541
Work Codes D CDL C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
PRKFEE SM 608,459
Unidentified Funding 401,541
Total 1,010,000
Work Codes

Contact: Deborah Sharpe

E-Mail: dsharpe@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget
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Phone: 619-525-8261
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Park & Recreation
Other Parks
29-761.0 Fairbrook Neighborhood Park - Development

Council District: 5 Community Plan: Scripps Miramar Ranch

Description: This project provides for development of a neighborhood park south of
Pomerado Road in the Scripps Miramar Ranch area.

Justification: This project will provide additional recreational facilities in the Scripps
Miramar Ranch areain accordance with the Scripps Miramar Ranch Public Facilities
Financing Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch Community Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Scheduling is contingent upon acquisition of the site, which has been
deferred by the San Diego Unified School District.

Expenditure by Work Code vy Ra&m s
Project Life . . Reserve
L < MA/MMR!S!RVOY/R =
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Hhe Ly TR 4
Construction T . = 7]
$1,329,000 % . // i
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Military Facilities
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKFEE SM 76 749,924
Unidentified Funding 1,071,000
Total 76 749,924 1,071,000
Work Codes D CD C
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
PRKFEE SM 750,000
Unidentified Funding 1,071,000
Total 1,821,000
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-620.0 Famosa Slough Culvert Extension

Council District: 2 Community Plan: Peninsula

Description: This project provides for engineering designs, permits, an environmental
review document and construction for the Famosa Slough Culvert Extension. The
project isto replace a culvert under Point Loma Boulevard to increase the tidal flow into
Famosa Slough, thereby improving water quality for associated marine life.

Justification: This project isincluded in the approved Famosa Slough Enhancement

’ Plan.
‘ Operating Budget Effect: The operating budget effect will be determined upon the
‘* completion of design.

Relationship to General and Community Plans: This project is consistent with the
h Famosa Slough Enhancement Plan and it isin conformance with the City's Progress
: Guide and General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction will be
scheduled as funding is identified.

Expenditure by Work Code |
Pr Oj ect Life / / i \ Mission Bay Park

Mission Bay Park

Design
$90,000

Construction
$200,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE 92 89,913 87
Unidentified Funding 200,000
Total 89,913 87 200,000
Work Codes D D C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
STATE 92 90,000
Unidentified Funding 200,000
Total 290,000
Work Codes
Contact: Kevin Oliver E-Mail: koliver@sandiego.gov Phone: 619-533-3015
City of San Diego -568 -

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$98,000

Park & Recreation
Other Parks
29-586.0 Forestview Mini Park - Play Area Upgrade

Council District: 5 Community Plan: Scripps Miramar Ranch
Description: This project provides for replacement of playground equipment.

Justification: This project will provide a play area, which is fully compliant with
current State safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch Community Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Y ear
2005.

Design
$42,000

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE FV 140,000
Total 140,000
Work Codes CD
Revenue Source/Tag FY 2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
STATE KV 140,000
Total 140,000
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
-569 - City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-596.0 Fox Canyon Park - Acquisition and Development
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Expenditure by Work Code

Council District: 7

Description: This project provides for the acquisition and development of park land in
the Mid-City neighborhood of Fox Canyon.

Community Plan: Mid-City

Justification: This project provides for recreational facilitiesin a community deficient
of parks per the City's Progress Guide and General Plan standards.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mid-City Community Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Land acquisition activities are scheduled in Fiscal Y ear 2004 and Fiscal
Year 2005. Design and construction will be scheduled contingent upon identification of
funding.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 30,000
PRKDIF MC 900,000
Unidentified Funding 2,570,000
Total 930,000 2,570,000
Work Codes L CDL
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
CDBG 30,000
PRKDIF MC 900,000
Unidentified Funding 2,570,000
Total 3,500,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego

-570-
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Expenditure by Work Code
Project Life

Construction
$455,000

Park & Recreation
Other Parks
29-422.0 Garfield Elementary School Joint Use Facility
Council District: 3 Community Plan: Greater North Park

Description: This project provides for a 0.75-acre recreational facility at the Garfield
Elementary School for joint use purposes. Phase | recreational amenitiesinclude aturfed
multi-purpose field and sidewalk. Phase Il amenities include decorative gateway,
landscaping, and other miscellaneous park-like elements.

Justification: This project contributes towards satisfying the population-based park
reguirements in a community that is currently deficient in parkland per the City's
Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect is unknown at this time.

Relationship to General and Community Plans: This project is consistent with the
Greater North Park Community Plan, and it is in conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Phase | construction is complete. Phase Il design and construction will be
scheduled when funds are identified.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKDIF PN 219,763 20,237
Unidentified Funding 410,000
Total 219,763 20,237 410,000
Work Codes CD C CD
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY 2013 FY2014 FY 2015 Total
PRKDIF PN 240,000
Unidentified Funding 410,000
Total 650,000
Work Codes

Contact: Deborah Sharpe

E-Mail: dsharpe @sandiego.gov Phone: 619-525-8261

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-584.0 Golden Hill Recreation Center - Play Area Upgrade
Council District: 3

> )
T

S

Description: This project provides for the upgrade of the play area.

Community Plan: Greater Golden Hill

Justification: This project will provide a play area, which is fully compliant with
current State safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Greater Golden Hill Community Plan and the Balboa Park East Mesa Precise plan, and

it isin conformance with the City's Progress Guide and General Plan.

Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Y ear

2005.

Expenditure by Work Code
Project Life

Construction
$220,665

Design
$66,835
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Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKFEE GH 37,500
STATE 84 44,444 205,556
Total 44,444 243,056
Work Codes D CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
PRKFEE GH 37,500
STATE 84 250,000
Total 287,500
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego

-572-

Annual Fiscal Year 2005 Budget




Park & Recreation
Other Parks
29-562.0 Grant Hill Neighborhood Park - Play Area Upgrade

Council District: 8

Community Plan: Southeastern San Diego
Description: This project provides for the upgrade of the play area.

Justification: This project will provide a play areawhich is fully compliant with current
State safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is complete. Construction is scheduled to be completed in Fiscal

Y ear 2005.

Expenditure by Work Code
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Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 122,808
FDGRNT GH 50,563 72,245
PRKFEE DD 15,000
STATE DF 25,000
Total 50,563 220,053 15,000
Work Codes C CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CITYGF 122,808
FDGRNT GH 122,808
PRKFEE DD 15,000
STATE DF 25,000
Total 285,616
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

-573-

Phone: 619-235-5242

City of San Diego
Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-555.0 Grantville Neighborhood Park - Play Area Upgrade

£
S

Council District: 7
Description: This project provides for the upgrade of the play area.

Community Plan: Navajo

Justification: This project will provide a play area, which is fully compliant with
current State safety regulations and State and federal accessibility requirements.

Operating Budget Effect: The operating budget effect is unknown at this time.

Relationship to General and Community Plans: This project is consistent with the
Navajo Community Plan, and is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Y ear

b 2005.
Expenditure by Work Code V’i"l g / i A
PrOjeCtLife \‘- / Tieraanta‘ | ‘[
w } }Vavaj& L

Construction
$316,072
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Expenditures by Revenue Sour ce

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DIF 12 128,536
PP 19,375 625
PRKFEE AG 25,000
STATE 77 19,347 125,653
STATE DF 128,536
Total 38,722 408,350
Work Codes CD CD
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
DIF 12 128,536
P/IP 20,000
PRKFEE AG 25,000
STATE 77 145,000
STATE DF 128,536
Total 447,072
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego

-574 -
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Park & Recreation
Other Parks
29-858.0 Highland Ranch Neighborhood Park - Comfort Station

Council District: 5 Community Plan: Carmel Mountain Ranch

Description: This project will provide for acomfort station at the Highland Ranch
Neighborhood Park.

Justification: This project was requested by the community.
Operating Budget Effect: The operating budget effect is unknown at this time.

, N Relationship to General and Community Plans: This project is consistent with the
Carmel Mountain Ranch Community Plan, and it is in conformance with the City's

!ﬁ Progress Guide and General Plan.
Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Y ear

Expenditure by Work Code
Project Life

_ 2005.
) i;énchp
asquitos

Rancho Penasquitos

X% Poway

Design
$55,000

Construction
$140,252

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
P/P 16,914 131,338
STATE FV 47,000
Total 16,914 131,338 47,000
Work Codes C CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
P/P 148,252
STATE FV 47,000
Total 195,252
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041

Annual Fiscal Year 2005 Budget



Park & Recreation
Other Parks
52-709.0 Hiking/Equestrian Trail - Central

Council District: 1

Canyon.

completion of design.

General Plan.

Community Plan: Del Mar Mesa

Description: This project provides for the construction of an eight-foot wide
hiking/equestrian trail one mile long extending easterly from the northerly section of
Carmel Mountain Road through the Lorenz Parcel, then southerly into Penasquitos

Justification: This project isrequired to accommodate development in Del Mar Mesa.

Operating Budget Effect: The operating budget effect will be determined upon

Relationship to General and Community Plans: This project is consistent with the
Del Mar Specific Plan and it isin conformance with the City's Progress Guide and

Scheduling: Design is scheduled to begin in Fiscal Year 2005. Thisscheduleis

contingent on the rate of development and fees collected in the community.

Expenditure by Work Code
Project Life

Design
$43,920

Construction
$102,480 Land

$14,600
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 09 20,000 141,000
Total 20,000 141,000
Work Codes DL CD
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY2015 Total
FBA 09 161,000
Total 161,000
Work Codes

Contact: Ali Darvishi

City of San Diego
Annual Fiscal Year 2005 Budget
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E-Mail: adarvishi@sandiego.gov

Phone: 619-533-6526




Council District: 1

Penasquitos Canyon.

Park & Recreation

Other Parks

52-710.0 Hiking/Equestrian Trail - Eastern
Community Plan: Del Mar Mesa
Description: This project provides for the construction of an unimproved multi-use trail

8,000 feet long extending easterly from the end of Street "Z" to the San Diego Gas and
Electric (SDG&E) easement. It will continue southerly within the easement into

Justification: This project isrequired to accommodate development in Del Mar Mesa.
See Project Number 43-7 in the Del Mar Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect will be determined upon

completion of design.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa Specific Plan and it isin conformance with the City's Progress Guide and

General Plan.

Scheduling: This project isin planning phase. A revised schedule will be determined
contingent on the rate of development and fees collected in the community.

Expenditure by Work Code

Construction
$140,900

Project Life

Design
$67,600

Land
$20,800

el Falfbanks
_Country Club-

North City

==
v

Sorrento Hills
Soffento Valley

PROJECT SITE

Pacifie-Highlands

Ranch

Pena S

Canyon Preserve

Torrey
Highlands

Rancho Penasquitos

Fl\i/lira Mesa ]

L _ MiraMésa

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 09 20,000 209,300,
Total 20,000 209,300)
Work Codes L CDL
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
FBA 09 229,300
Total 229,300
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

52-660.0 Hiking/Equestrian Trail - Neighborhood 10

~ MEXIcoO

Expenditure by Work Code

Construction
$340,000

Council District: 1 Community Plan: Carmel Valley

Description: This project provides for a hiking/eguestrian trail connection from Del
Mar Mesato Neighborhood 10. See Project Number 21A-20 in the Carmel Valley
Public Facilities Financing Plan.

Justification: This project isrequired to accommodate development in Carmel Valley.
Operating Budget Effect: The operating budget effect is estimated to be minimal.

Relationship to General and Community Plans: This project is consistent with the
Carmel Valley Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction will be scheduled contingent upon
acquisition of aright-of-way.

Project Life

Design
$40,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 08 92,717 287,283
Total 92,717 287,283
Work Codes CD C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY 2013 FY 2014 FY 2015 Total
FBA 08 380,000
Total 380,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego

-578-

Annual Fiscal Year 2005 Budget




Expenditure by Work Code

Construction
$281,000

Park & Recreation
Other Parks
52-711.0 Hiking/Equestrian Trail - Northern

Council District: 1 Community Plan: Del Mar Mesa

Description: This project provides a surfaced eight-foot wide hiking/equestrian trail
8,000 feet long extending northerly from the Carmel Mountain Road/Del Mar Mesa
Road intersection area, then westerly in the devel opable area along open space. It will
continue to the westerly end of Del Mar Mesa Road. The project also includes
improvements to a 1,000-foot long existing trail that extends northerly into Carmel
Valley Neighborhood 8.

Justification: This project isrequired to accommodate development in Del Mar Mesa.
See Project Number 43-10 in the Del Mar Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa Specific Plan and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Land acquisition and design began in Fiscal Y ear 2004. Design continues
in Fiscal Year 2005. Construction is scheduled to beginin Fiscal Y ear 2005.

’*’ sl Fairbanks i, TSN

Country Club 1| eyt

Project Life

North City

Torrey
Highlands

Rancho Penasquitos

“|_Pacifi ighlands

Ranch

Design U] Vil
$70,000 | g !
. Carmel Valley’

Carmel Valley

hY|

~ Rancho
Penasquitos .-

Land
$35,000

PROJECT SITE

Fl\i/lira Mesa ]

Sormtotils L Coryonsimsas |||
Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 09 23,067 20,000 342,933
Total 23,067 20,000 342,933
Work Codes L DL CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
FBA 09 386,000
Total 386,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

52-708.0 Hiking/Equestrian Trail - Southern

Expenditure by Work Code Iy AW A, L
. H r _Country Club J v E
Project Life 4 = ,
Desi North City Torre
gn Y
$15,000 f Highlands
8 s J Rancho Penasquitos

i 'ghlands 5 i
B Ranch J

Construction
$70,300

Council District: 1 Community Plan: Del Mar Mesa

Description: This project provides for a surfaced eight-foot wide hiking/equestrian trail
2,000 feet long extending southerly from the end of Shaw Ridge, crossing the
"Bougainvillea' entry road. It will then branch westerly to connect to the wildlife
crossing under Carmel Country Road. It will also branch easterly to connect to the
Shaw Valley and Neighborhood 10 trailsin Carmel Valley.

Justification: This project isrequired to accommodate development in Del Mar Mesa.
See Project Number 43-9 in the Del Mar Mesa Public Facilities Financing Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Del Mar Mesa Specific Plan and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: This project isin planning phase. A revised schedule will be determined
contingent upon the rate of development and fees collected in the community.

T

. Ranch
Penasquitos .-

Land

| i
$25,000 h s J

PROJECT SITE

= | lira Mesa il
Pena uitos Miratesa

Canyon Preserve
L e, e I

Sorrento Hills ‘ 1
Il

Soffento Valley

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 09 20,000 90,300
Total 20,000 90,300
Work Codes L CDL
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
FBA 09 110,300
Total 110,300
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego

- 580 -

Annual Fiscal Year 2005 Budget




Expenditure by Work Code

Construction
$4,795,169

Park & Recreation
Other Parks
29-282.1 Hilltop Community Park - Development

Council District: 1 Community Plan: Rancho Penasquitos

Description: This project provides for the completion of Hilltop Community Park by
developing approximately two acres of graded pad with recreational uses that meet the
needs of the surrounding community.

Justification: This project will satisfy General Plan Guidelines for the northerly portion
of this community.

Operating Budget Effect: The operating budget effect will be determined upon
completion of the project.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan, and it is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Phase | construction of Hilltop Community Park is complete. Design of
additional amenities began in Fiscal Y ear 2004 and continuesin Fiscal Y ear 2005.
Construction is scheduled to begin in Fiscal Y ear 2006.

Project Life

Rancho Penasquitos
Rancho Penasquitos

Design
$533,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 10,184
FBA 04 3,965,259 756,741
PRKDIF PE 344,500
PRKFEE DA 44,414
PRKFEE PN 207,071
Total 4,571,428 756,741
Work Codes CD CD
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CAPOUT 10,184
FBA 04 4,722,000
PRKDIF PE 344,500
PRKFEE DA 44,414
PRKFEE PN 207,071
Total 5,328,169
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-865.0 Home Avenue Park

> |
i

T

Expenditure by Work Code T AN 1 A7
Project Life 3 tﬁ:cwzng,lg L\ , /]
s , \

Construction
$2,100,000

Council District: 4

Description: This project provides for the construction of a new passive park,
enhancements to Chollas Creek, and traffic calming on Home Avenue.

Community Plan: Mid-City

Justification: This project provides additional park acreage in an areathat is short on
park acreage based on General Plan Standards.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Peninsula Community Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is scheduled to beginin Fiscal Y ear 2005. Construction scheduleis
contingent upon funding availability.

City .‘—‘Ieighrs East ‘

ar IJIT

Design
$900,000

< Mid|-City:Eastefn Ar

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKDIF MC 600,000
Unidentified Funding 2,400,000
Total 600,000 2,400,000
Work Codes D CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
PRKDIF MC 600,000
Unidentified Funding 2,400,000
Total 3,000,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego

-582 -

Annual Fiscal Year 2005 Budget




Expenditure by Work Code E=N |

Construction
$300,000

Park & Recreation
Other Parks
29-521.0 John F. Kennedy Neighborhood Park - Play Area Upgrade

Council District: 4 Community Plan: Southeastern San Diego

Description: This project provides for the upgrade of the play area and existing comfort
station.

Justification: This project will provide a play areawhich is fully compliant with current
State safety regulations and both the play area and comfort station will comply with
State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design and construction will be scheduled when funding is identified.

Project Life

> ) ,FRAN»‘Q[W @
X 1 = ’ | L=

‘, [T W] L

\NOMET

Design \;4 Mou/r%i/v‘v‘f/fv% ‘ [ -
|

T

[

$50,000
;ﬁgaﬁhmte% /
,}Fsian |

ﬂs//lov}n
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKFEE SO 1,162 34,220
Unidentified Funding 314,618
Tota 1,162 34,220 314,618
Work Codes D D CD
Revenue Source/Tag FY 2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
PRKFEE SO 35,382
Unidentified Funding 314,618
Total 350,000
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
.583- City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-592.0 Keiller Neighborhood Park - Comfort Station

> |
i

T

Expenditure by Work Code
Project Life

Construction
$131,425

Council District: 4 Community Plan: Skyline/Paradise Hills
Description: This project provides for design and construction of a comfort station at
Keiller Neighborhood Park.

Justification: This project provides restrooms for neighborhood park users.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills Community Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Year 2005. Construction is
scheduled in Fiscal Y ear 2005 contingent upon availability of funding.

NS

2chi 'Neighborhqdds, \
Itheastefn San Diego .

Design
$56,325

" Valencia— *'»
" Park -
AR
(L] K

‘ R A/!ra/%s[a’ 3 ﬁ

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE C5 572 147,178
Unidentified Funding 40,000
Total 572 147,178 40,000
Work Codes D CD C
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
STATE C5 147,750
Unidentified Funding 40,000
Total 187,750
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego

- 584 -

Annual Fiscal Year 2005 Budget




Expenditure by Work Code

Construction
$623,000

Park & Recreation
Other Parks
29-471.0 Kellogg Park South - Restroom

Council District: 1 Community Plan: LaJolla

Description: This project provides for demolishing the existing restroom, shower, and
changing room facility. A replacement facility will be constructed in the same location.

Justification: This restroom was constructed in 1958, and the masonry structureis
cracked such that it is beyond either repair or remodel. Thisis aheavily used beach
facility, with annual beach attendance at La Jolla Shores estimated at 1,700,000 users.

Operating Budget Effect: The operating budget effect will be determined upon
completion of the project.

Relationship to General and Community Plans: This project is consistent with the La
Jolla/La Jolla Shores Community Plan, and it is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Design is complete. Construction will be scheduled contingent upon
receipt of grant funding.

Project Life

Design
$200,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005| FY 2006 FY 2007 FY 2008 FY 2009
STATE DF 280,000
TOTAX CI 226,053 316,947
Total 226,053 596,947
Work Codes CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
STATE DF 280,000
TOTAX CI 543,000
Total 823,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-655.0 Kumeyaay Elementary School - Joint Use | mprovements

5 -
S
ST

Expenditure by Work Code
Project Life

Construction
$453,169

Council District: 7

Description: This project provides for the design and construction of a running track
and multi-use ballfields on approximately three acres of property to be leased from the
San Diego Unified School District for joint use purposes.

Community Plan: Tierrasanta

Justification: This project will meet the school's and the community's athletic and
recreational needs.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the
Tierrasanta Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction is scheduled to be completed in Fiscal
Y ear 2005.

Military Facilities

Design
$201,532

Tierrasanta
Tierrasanta
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i PROJECT SITE

Expenditures by Revenue Source

Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 07 497,086 25,114
PP 18,576 18,925
PRIV DN 45,000
STATE DF 50,000
Total 610,662 25114 18,925
Work Codes CD C C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
FBA 07 522,200
P/IP 37,501
PRIV DN 45,000
STATE DF 50,000
Total 654,701
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

City of San Diego
Annual Fiscal Year 2005 Budget

- 586 -

Phone: 619-235-5242




Expenditure by Work Code
Project Life

Construction
$544,800

Park & Recreation
Other Parks
29-671.0 Kumeyaay L ake Berm Replacement

Council District: 7 Community Plan: Mission Trails Regional Park

Description: This project provides for the design and reconstruction of a berm on the
Kumeyaay Lake at the Mission Trails Regional Park. The lake provides habitat for a
variety of resident and migratory waterfowl as well as other riparian birds.

Justification: The berm was breached during the 1995-1996 rainy season. Since that
time, the San Diego River has been flowing through the Kumeyaay L ake accumulating
sediment in the lakes and lowering the water table of the adjacent Cal Trans State Route
52 wetlands mitigation to detrimental levels. This has caused an increase in invasive
water hyacinth within the lakes. The hyacinths are washed down the river from
upstream areas. Thisplant isforeign to this area and spreads quickly in the slow moving
flows. Water hyacinth can choke alake with its prodigious rhizomatous reproduction if
unchecked. It can consume the available waterborne oxygen, which can lead to fish
kills.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mission Trails Regional Park Master Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Planning began in Fiscal Y ear 2003. Design and construction will be
scheduled contingent upon identification of funding.

Tierrasanta

Design
$213,000

Navajo

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
EGF 25,000
MISTR 85,000
Unidentified Funding 103,000 544,800
Tota 110,000 103,000 544,800
Work Codes D D C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
EGF 25,000
MISTR 85,000
Unidentified Funding 647,800
Total 757,800
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-495.0 La Jolla Cove - Comfort Station | mprovements

Expenditure by Work Code

Construction
$115,500

Council District: 1

Description: This project provides for upgrades to the existing restrooms for
compliance with accessibility requirements.

Community Plan: LaJolla

Justification: The existing shower facilities do not meet current accessibility standards.
This project will provide for upgrades to the existing restrooms for compliance with
accessibility requirements.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the La
Jolla/La Jolla Shores Community Plan, and it is in conformance with the City's Progress

Guide and General Plan.

Scheduling: Design was completed in Fiscal Y ear 2004. Construction is scheduled to
beginin Fiscal Year 2005, due to seasonal construction requirementsin the coastal area.

Project Life

Design
$49,500

La Jolla
La Jolla

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005| FY 2006 FY 2007 FY 2008 FY 2009
TOTAX Cl 45,250 69,750 23,000
Unidentified Funding 27,000
Total 45,250 69,750 23,000 27,000
Work Codes D CcD [ C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
TOTAX Cl 138,000
Unidentified Funding 27,000
Total 165,000
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041

City of San Diego

- 588 -

Annual Fiscal Year 2005 Budget




Expenditure by Work Code

Construction
$753,352

Park & Recreation
Other Parks
29-657.0 La Mirada Elementary School - Joint Use I mprovements

Council District: 8 Community Plan: San Ysidro

Description: This project provides for the turfing of approximately two acresin Phase
I, and 1.7 acresin Phase |1, of undeveloped fields. Improvements include installation of
arunning track, installation of a softball field, and relocation of the existing school
garden, for joint use purposes.

Justification: This project will meet the athletic and recreational needs of the
community and provide development of the school site to supplement park acreage.

Operating Budget Effect: The operating budget effect is unknown at this time.

Relationship to General and Community Plans: This project is consistent with the
San Ysidro Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction, for Phase I, which includes a multi-use
field and running track began in Fiscal Y ear 2004 and it is scheduled to be completed in
Fiscal Year 2005. Construction of Phase |1, which includes a softball field, will be
scheduled when funding is identified.

il

Otay Mesa-NeLor

Otay Mesa West MARZO Otay Mesa

Ocean Crest

Project Life

\pmscr se]

Design
$251,118

San Ysidro
San Ysidro

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005| FY 2006 FY 2007 FY 2008 FY 2009
P/P 182,830
STATE 66 293,369 84,631
Unidentified Funding 443,640
Total 476,199 84,631 443,640
Work Codes CD C C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
P/P 182,830
STATE 66 378,000
Unidentified Funding 443,640
Total 1,004,470
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-856.0 L adera Street Stairs Restoration

Expenditure by Work Code
Project Life

Construction
$202,880

Council District: 2

Community Plan: Peninsula

Description: This project provides for repair of an existing beach access staircase at
Ladera Street in Sunset Cliffs area of Point Loma.

Justification: This project will rehabilitate the beach access staircase at Ladera Street.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Peninsula Community Plan, and it isin conformance with the City's Progress Guide and

General Plan.

Scheduling: Design is complete. Construction began in Fiscal Year 2004 and it is
scheduled to be completed in Fiscal Y ear 2005.

Design
$103,620
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Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 81,500
STATE 20 125,000
STATE DF 100,000
Total 125,000 181,500
Work Codes CD CD
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CITYGF 81,500
STATE 20 125,000
STATE DF 100,000
Total 306,500
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget
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Phone: 619-533-3015
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Expenditure by Work Code
Project Life

Construction
$175,000

Park & Recreation
Other Parks
29-403.0 L akeview Neighborhood Park - Comfort Station

Council District: 5 Community Plan: Scripps Miramar Ranch

Description: This project provides for a comfort station at this existing neighborhood
park to replace portable restrooms.

Justification: This project will satisfy community desires for a permanent comfort
station.

Operating Budget Effect: The operating budget effect will be determined upon
completion of construction.

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction is scheduled to be completed in Fiscal
Y ear 2005.

Design
$75,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKFEE SM 43,116 206,884
Total 43,116 206,884
Work Codes D CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
PRKFEE SM 250,000
Total 250,000
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
_591 - City of San Diego
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Park & Recreation

Other Parks

29-597.0 LewisMiddle School - Joint Use mprovements

5 -
S
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Expenditure by Work Code
Project Life

Construction
$518,500

Council District: 7 Community Plan: Navajo

Description: This project will provide for a 1.8 acre joint use sports field at Lewis
Middle School.

Justification: This project will provide needed recreation improvementsin a
community which is deficient in parkland per City Progress Guide and General Plan
Standards.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the
Navajo Community Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is complete. Construction is scheduled to be completed in Fiscal
Y ear 2005.

Design
$63,000

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2005 FY 2006 FY 2007 FY 2008 FY 2009
DEV DF 350,000
DIF 12 150,000
OCITY IN 59,000
PP 3,000
PRIV DN 19,500
Total 562,000 19,500
Work Codes CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
DEV DF 350,000
DIF 12 150,000
OCITY IN 59,000
P/P 3,000
PRIV DN 19,500
Total 581,500
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
City of San Diego _592-

Annual Fiscal Year 2005 Budget




Expenditure by Work Code
Project Life

Construction
$3,783,808

Park & Recreation
Other Parks
29-479.0 Martin Luther King, Jr. Community Park - George L. Stevens Senior Center

Council District: 4 Community Plan: Southeastern San Diego

Description: This project provides for an 11,300-square-foot senior resource center,
named after George L. Stevens, at Martin Luther King, Jr. Community Park. The senior
resource center will disseminate information on nutrition and various services and will
provide recreational, educational, and intergenerational activities.

Justification: This project will provide educational and recreational resources to the
community.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design continuesin Fiscal Y ear 2005 using continuing appropriations.
Construction is scheduled to begin in Fiscal Y ear 2005.

Design
$1,621,700

o
—
National City

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOTH 40,542 11,829
CDBG 1,062,000 164,000
CITYGF 80,000
DIF 24 27,000
HUD108 ML 3,000,000
OTHER ED 85,000
PRKFEE DD 15,000
PRKFEE VP 6,969
STATE 43 440,000
STATE 74 119,618
STATE ML 205,800
STATE TB 13,047 134,703

Total 259,389 4,982,119 164,000

Work Codes D CD C
-593- City of San Diego

Annual Fiscal Year 2005 Budget



Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CAPOTH 52,371
CDBG 1,226,000
CITYGF 80,000
DIF 24 27,000
HUD108 ML 3,000,000
OTHER ED 85,000
PRKFEE DD 15,000
PRKFEE VP 6,969
STATE 43 440,000
STATE 74 119,618
STATE ML 205,800
STATE TB 147,750

Total 5,405,508

Work Codes

Contact: Kelly Rodgers

City of San Diego
Annual Fiscal Year 2005 Budget

E-Mail: krodgers@sandiego.gov
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Expenditure by Work Code

Design
$396,529

Park & Recreation
Other Parks
29-727.0 M cAuliffe Community Park - Development

Council District: 5 Community Plan: MiraMesa

Description: This project provides for design of improvements at McAuliffe
Community Park, located at the west end of Winterwood Lane, in the MiraMesa
Community. Improvements will include recreational amenities for the available useable
acres,

Justification: The community plan indicates the need for additional community parks to
serve the MiraMesa area. This project will provide for the completion of general park
improvements.

Operating Budget Effect: The operating budget effect will be determined upon
completion of the project.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is scheduled to be completed in Fiscal Y ear 2005 contingent upon
the environmental and planning review process. Construction will be scheduled when
funding isidentified.

X
xx, S

Project Life - \/\% » g;m_}

| | ”
| N \

~

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 01 146,529 250,000
Total 146,529 250,000
Work Codes D D
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
FBA 01 396,529
Total 396,529
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov

Phone: 619-533-3041

- 595 -
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Park & Recreation
Other Parks
29-587.0 M cAuliffe Neighborhood Park - Tot Lot Upgrade

Council District: 5 Community Plan: MiraMesa

Operating Budget Effect: None.

and General Plan.

Y ear 2005.

Description: This project provides for the upgrade of the play area. New playground
equipment will comply with State and federal safety and accessibility guidelines.

Justification: This project will provide a play areathat is fully compliant with current
state safety regulations and State and federal accessibility requirements.

. Relationship to General and Community Plans: This project is consistent with the
“* Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide

l Scheduling: Design is complete. Construction is scheduled to be completed in Fiscal

Expenditure by Work Code
Project Life

Design
$126,000

Construction
$234,000

| Mira Mesa._. 77771
Mira Mesa "\ ./

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 01 110,000
OTHER MM 36,000
P/P 36,000
STATE 86 58,854 119,146
Total 58,854 301,146
Work Codes D CD
Revenue Source/Tag FY2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
FBA 01 110,000
OTHER MM 36,000
P/P 36,000
STATE 86 178,000
Total 360,000
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
City of San Diego -596-

Annual Fiscal Year 2005 Budget




Council District: 5

Park & Recreation
Other Parks

29-633.0 M esa Viking Neighbor hood Park - Play Area Upgrade

Operating Budget Effect: None.

Community Plan: MiraMesa
Description: This project provides for the upgrade of the play area.

Justification: This project will provide a play area, which is fully compliant with
current State safety regulations and State and federal accessibility requirements.

, N Relationship to General and Community Plans: This project is consistent with the

Expenditure by Work Code
Project Life

Construction
$364,000

Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide

!* and General Plan.

Scheduling: Design is complete. Construction is scheduled to be complete in Fiscal

_ Y ear 2005.

. 7/ MiraMesa
Design Mira Mesa
$196,000 A Y

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 01 72,544 369,456
OTHER MM 59,000
P/P 59,000
Total 72,544 487,456
Work Codes D CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY 2013 FY 2014 FY 2015 Total
FBA 01 442,000
OTHER MM 59,000
P/P 59,000
Total 560,000
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov

Phone: 619-533-3041

-597 -

City of San Diego
Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-846.0 Mid-City Parkland Acquisition and Development
Council District: 3

> )
T

S

Expenditure by Work Code
Project Life

Land
$1,385,000

Community Plan: Mid-City

Description: This project provides for the acquisition of parkland within the Mid-City

area

Justification: This project will contribute to satisfying the park acreage requirements,
per the City's Progress Guide and General Plan, in this densely populated community.

Operating Budget Effect: The operating budget effect will be determined upon
completion of acquisition.

Relationship to General and Community Plans: This project is consistent with the
Mid-City Community Plan, and it is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Land acquisition will be scheduled upon determination of land to be

purchased.

B i

%

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE 37 1,232,000
STATE 38 153,000
Total 1,385,000
Work Codes L
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY2014 FY2015 Total
STATE 37 1,232,000
STATE 38 153,000
Total 1,385,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget

- 598 -

Phone: 619-235-5242




B!
s
T

Expenditure by Work Code e A IS 1N GRS
Project Life oS - é\g e

Construction
$3,303,000

Park & Recreation
Other Parks
29-738.0 Mira M esa Community Park #3 (Hourglass Field) - Dev. Phase |l - Field House

Council District: 5 Community Plan: MiraMesa

Description: This project provides for a 20,000 square foot field house on five acres of
college district land. The improvement will be ajoint use facility.

Justification: This project accommodates facilities benefit planning for ultimate
community build-out.

Operating Budget Effect: The operating budget will be determined upon completion of
the design.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is scheduled to be completein Fiscal Year 2005. Constructionis
scheduled to beginin Fiscal Y ear 2005.

I S( ri 7ps Iﬂlra‘ = .’ o) /

a“ Scripps,Ranst, ||
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Design
$367,000
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 01 223,180 1,629,860
Unidentified Funding 1,816,960
Total 223,180 1,629,860 1,816,960
Work Codes D CD C
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
FBA 01 1,853,040
Unidentified Funding 1,816,960
Total 3,670,000
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov

- 599 -

Phone: 619-533-3041

City of San Diego
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Park & Recreation

Other Parks

29-425.0 Mira M esa Community Park Sr. Citizens Center Parking Lot Expansion

> )
Sa

T

Expenditure by Work Code
Project Life

Construction
$426,136

Council District: 5

Description: This project provides for additional parking spaces (36) in the existing
parking lot (125 spaces) and related modifications at the community park.

Community Plan: MiraMesa

Justification: This project will provide additional parking spaces for the convenience of
senior citizens and other park users.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction is scheduled to be completed in Fiscal
Y ear 2005.

ﬁ

Mira Mesa

Design
$180,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 135,000
OCITY IN 50,000
OTHER MM 88,845 164,155 86,136
PP 82,000
Total 88,845 431,155 86,136
Work Codes D CD C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
CDBG 135,000
OCITY IN 50,000
OTHER MM 339,136
PP 82,000
Total 606,136
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041

City of San Diego

- 600 -

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$56,000

Park & Recreation
Other Parks
29-690.0 Mira M esa Parks - Tree Replacement

Council District: 5 Community Plan: MiraMesa

Description: This project provides for replacement of treesin parksin the MiraMesa
Community.

Justification: It was necessary to remove a number of diseased red gum eucalyptus
trees. This project provides for replacement of treesin the parksin MiraMesa.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mira Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Scheduling will be determined as needed.
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Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DONATN MS 56,000
Total 56,000
Work Codes C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
DONATN MS 56,000
Total 56,000
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
- 601 - City of San Diego
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Park & Recreation
Other Parks
52-533.0 Mission Beach - Boardwalk Widening

Council District: 2 Community Plan: Mission Beach, Pacific Beach

Description: This project provides for the widening of 1.34 miles of boardwalk along
Oceanfront Walk and Ocean Boulevard from Santa Barbara Place to Thomas Avenue.
The project includes widening the existing concrete boardwalk by nine feet, and
providing alandscape buffer zone in the twelve-foot wide strip of property immediately
to the east of, and adjacent to, the boardwalk; and acquisition of right-of-way whereit is
not owned.

Justification: This project will enhance public access to this section of beach.

Operating Budget Effect: The operating budget effect for this project may include
costs for sweeping and landscape maintenance.

Relationship to General and Community Plans: This project is consistent with the
Mission Beach and Pacific Beach Community Plans, and it isin conformance with the
City's Progress Guide and General Plan.

Scheduling: Widening from Santa Barbara Place to Santa Rita Place was completed in
Fiscal Year 2004. Right-of-way acquisition, widening from Santa Rita Place to Thomas
Avenue, and seawall preservation are pending identification of funds.

Expenditure by Work Code
Project Life

Construction
$3,518,513

Design
$371,968

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CMPR 144,825
FDGRNT 02 1,118,868 67,438
GASTAX 01 140,000
STP MB 80,000
TOTAX CI 291,968 173,207
TRANS 165,175
Unidentified Funding 1,709,000

Total 1,796,011 240,645 144,825 1,709,000

Work Codes CD C C C

City of San Diego - 602 -

Annual Fiscal Year 2005 Budget



Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CMPR 144,825
FDGRNT 02 1,186,306
GASTAX 01 140,000
STP MB 80,000
TOTAX CI 465,175
TRANS 165,175
Unidentified Funding 1,709,000

Total 3,890,481

Work Codes

Contact: Danny Schrotberger

E-Mail: dschrotberger@sandiego.gov

Phone: 619-533-3778

- 603 -

City of San Diego
Annual Fiscal Year 2005 Budget



Park & Recreation
Other Parks
52-719.0 Mission Beach Bulkhead Preservation

Council District: 2 Community Plan: Mission Beach, Pacific Beach

Description: This project provides for preserving the life of the bulkhead from Balboa
Court to Pacific Beach Drive. This project includes replacing the concrete deck,
restoring the wall backfill and replacing the parapet.

Justification: This project will preserve the life of the 1925 and 1928 bulkheads.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Mission Beach Community Plan, and it isin conformance with the City's Progress Guide
and Genera Plan.

Scheduling: Design began in Fiscal Year 2002. Construction will be scheduled upon

identification of funding.

Expenditure by Work Code “&&(

Project Life

Construction
$3,400,000

Design
$340,000

W
(’

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
TOTAX CI 50,000
TRANS 127,000 220,000
Unidentified Funding 3,343,000
Total 177,000 220,000 3,343,000
Work Codes D CD C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
TOTAX CI 50,000
TRANS 347,000
Unidentified Funding 3,343,000
Total 3,740,000
Work Codes
Contact: Danny Schrotberger E-Mail: dschrotberger@sandiego.gov Phone: 619-533-3778
City of San Diego - 604 -

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$685,000

Park & Recreation

Other Parks
20-100.3 Mission Dam Dredging and Mitigation
Council District: 7 Community Plan: Mission Trails Regional Park

Description: This project will provide for dredging behind the Old Mission Dam for the
purpose of removing buildup of silt. This project also provides for mitigation and
monitoring.

Justification: This project will reduce the degradation of the lake and increase the water
quality and recreational opportunitiesin the lake.

Operating Budget Effect: The operating budget effect is unknown at thistime.

Relationship to General and Community Plans: This project is consistent with the
Mission Trails Regional Park Master Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Construction will continue as funding is identified.

rrrrrrrr

PROJECT SITE.
X

N

Design
$136,000

Navajo

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
EGF 153,500
MISTR 15,617 383
Unidentified Funding 651,500
Total 169,117 383 651,500
Work Codes CD C C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
EGF 153,500
MISTR 16,000
Unidentified Funding 651,500
Total 821,000
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
- 605 - City of San Diego
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Park & Recreation

Other Parks

20-101.3 Mission Trails Regional Park - East Fortuna Equestrian Staging Area

Expenditure by Work Code
Project Life

Construction
$1,925,000

Council District: 7 Community Plan: Mission Trails Regional Park

Description: This project provides for a multi-use staging area to improve access to the
existing park trail system at Mission Trails Regional Park. The proposed improvements
include a 15-space parking lot for horse trailers, 49-space parking lot for other vehicles,
horse corrals, two multi-purpose rings, picnic areas, barbeques, horse manure storage
bins, minimal security lighting and an internal |oop access road.

Justification: This project will provide improved access to the existing park trail
system.

Operating Budget Effect: The operating budget effect is unknown at this time.

Relationship to General and Community Plans: This project is consistent with the
Mission Trails Regional Park Master Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is complete. Construction began in Fiscal Year 2004 and it is
scheduled to be completed in Fiscal Y ear 2005.

East Elliott

' sprinGcanYON

Tierrasanta
Tierrasanta

Design
$675,000

Navajo

' SYCAMORE LANDFILL

&
Lake Murray /

Tierrasanta

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
EGF 448,235 76,765
MISTR 725,000
OCITY RP 100,000
STATE 91 1,156,975 93,025
Total 2,430,210 169,790
Work Codes CD C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
EGF 525,000
MISTR 725,000
OCITY RP 100,000
STATE 91 1,250,000
Total 2,600,000
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget
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Park & Recreation
Other Parks
29-866.0 M ontgomery-Waller Community Park Sports Field Lighting

Council District: 8 Community Plan: Otay Mesa/Nestor

Description: This project provides for the addition of lighting to the existing
multi-purpose softball, soccer and football fields.

Justification: This project will meet the lighting needs of the existing multi-purpose
ball fields in the community.

Operating Budget Effect: The operating budget effect will be determined after design
iscomplete.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa/Nestor Community Plan, and it isin conformance with the City's Progress
Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2004. Construction will be scheduled when
funding isidentified.

T

Expenditure by Work Code

um___1 L
Project Life i |
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Otay Mesa-Nestor / /— ||

“ | Paii city T 7

Design
$63,000

Construction
$197,000

Nestor /

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 10,000
DIF 16 225,000
Unidentified Funding 25,000
Total 10,000 225,000 25,000
Work Codes D CD C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
CDBG 10,000
DIF 16 225,000
Unidentified Funding 25,000
Total 260,000
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
-607 - City of San Diego
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Park & Recreation

Other Parks

29-833.0 Mountain View Community Park - Recreation Center

> |
i

T

Expenditure by Work Code
Project Life

Construction
$4,989,125

Council District: 4 Community Plan: Southeastern San Diego

Description: This project provides for a 17,500-square-foot, multi-purpose recreation
center and associated landscaping and site improvements on a 3.2-acre site adjacent to
Mountain View Community Park.

Justification: This project provides for recreational facilities in an area deficient in park
land per the City's Progress Guide and General Plan standards.

Operating Budget Effect: The operating budget effect is unknown at thistime.

Relationship to General and Community Plans: This project is consistent with the
Southeastern San Diego Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design and construction are complete. This project isin closing stages.

=
T L \ San Diego County r f

Southeastern San Diego
Mountain View

OCEAN VIEW.

Design NATIONAL
$792,125

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 1,000,000
CITYGF 150,000
DIF 24 393,773 46,227
HUD108 SE 3,431,250
STATE 31 760,000
Total 1,153,773 4,477,477 150,000
Work Codes CD C C
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CDBG 1,000,000
CITYGF 150,000
DIF 24 440,000
HUD108 SE 3,431,250
STATE 31 760,000
Total 5,781,250
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego

- 608 -
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Construction
$11,282,920

Expenditure by Work Code

Park & Recreation
Other Parks
29-718.0 Nobel Athletic Area - Development

Council District: 1 Community Plan: University

Description: This project provides for devel oping approximately 24 additional acres of
this community park located in the vicinity of the easterly extension of Nobel Drive and
Interstate 805. Improvements will include sports fields, comfort station, 10,300 square
foot recreation center, play area, off-leash dog area, parking and passive areas.

Justification: This project will provide a sports field complex for the University City
area.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Park design began in Fiscal Year 1999. A pilot program Focus Group
developed a General Development Plan (GDP) in Fiscal Year 2002. Design was
completed in Fiscal Year 2004. Construction of the park, recreation center and library
is scheduled to begin in Fiscal Y ear 2005.

Project Life

University
University City

Design
$1,553,327

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 03 1,071,932 9,753,068 2,011,247
Total 1,071,932 9,753,068 2,011,247,
Work Codes D CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
FBA 03 12,836,247
Total 12,836,247
Work Codes
Contact: Darren Greenhalgh E-Mail: dgreenhalgh@sandiego.gov Phone: 619-533-3104
- 609 - Clty of San Dlego
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Park & Recreation

Other Parks
29-667.0 North Chollas Community Park - Master Plan and Development
Council District: 4 Community Plan: Mid-City
Description: This project provides for design and development of North Chollas
J Community Park, located on College Grove Drive midway between 54th Street and
College Avenue. The proposed devel opment may include active and passive recreational
areas, irrigation, landscaping, a community building, children's play areas, hiking trails
and related facilities. Phase | improvements, which were completed in Fiscal Year 2002,
consist of asportsfield, parking area, and access road.
, Justification: This project will provide for development of a community/regional
‘* park/athletic facility. The surrounding areais not currently served by a community park.
e region is deficient in sports facilities and open park areas per City standards.
<D Th ionisdeficient i faciliti d k Ci dard
J Operating Budget Effect: The operating budget effect is unknown at this time.
Relationship to General and Community Plans: This project is consistent with the

Mid-City Community Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Design for Phase | A was completed in Fiscal Year 1999. Phase A
construction began in Fiscal Year 2001 and was completed in Fiscal Year 2002. Design
for Phase 1B was completed and construction began in Fiscal Y ear 2003 and was
completed in Fiscal Year 2004. Additional construction will be scheduled as funding is
identified.

Expenditure by Work Code
Project Life

Design
$3,600,000

Construction
$8,400,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 422,483
CITYGF 194,479 5,521
DIF 24 106,000
PIP 20,000
PRKDIF MC 381,550
STATE 08 1,666,468 225,532
STATE 44 300,000
Unidentified Funding 8,677,967
Total 2,648,497 673,536 8,677,967
Work Codes D CD CD
City of San Diego -610-
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Revenue Source/ Tag FY 2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
CDBG 422,483
CITYGF 200,000
DIF 24 106,000
P/P 20,000
PRKDIF MC 381,550
STATE 08 1,892,000
STATE 44 300,000
Unidentified Funding 8,677,967

Total 12,000,000

Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

-611-

Phone: 619-235-5242

City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks
29-826.0 North Park Community Park - Phase Il and Future Phases
Council District: 3 Community Plan: Greater North Park
Description: Phase | provided for a play area, comfort station and landscaping. Future
2 phases of this project will provide ball field lighting, ball field renovations,
multi-purpose area renovations and maintenance/recycling area improvements.
Justification: This project provides for additional recreational facilitiesin an area
deficient in parkland per the City's Progress Guide and General Plan.
, Operating Budget Effect: The operating budget effect of the future phasesis unknown
‘ at thistime.
S b Relationship to General and Community Plans: This project is consistent with the
Greater North Park Community Plan, and it is in conformance with the City's Progress
b Guide and General Plan.

Scheduling: Design and construction of the next phase will be scheduled when the
project scope of work is finalized.

Expenditure by Work Code ol |
Project Life Tkl T 10T

[~ PROJECT SITE
7

Design
$1,030,000

Construction
$2,422,000
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Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKDIF PN 1,593,719 1,315,016
Unidentified Funding 543,265
Total 1,593,719 1,315,016 543,265
Work Codes CD CD C
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
PRKDIF PN 2,908,735
Unidentified Funding 543,265
Total 3,452,000
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
City of San Diego _612-
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Park & Recreation
Other Parks
29-646.0 North Park Community Park - Security Lighting

Council District: 3 Community Plan: Greater North Park

Description: This project provides for security lighting at the North Park Community
Park.

Justification: This project provides for security lighting at the existing North Park
Community Park to increase evening safety and visibility along park walkways.

Operating Budget Effect: The operating budget effect is unknown at this time.

Relationship to General and Community Plans: This project is consistent with the
Greater North Park Community Plan, and it is in conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Preliminary lighting studies and design began in Fiscal Y ear 2004 and
continue in Fiscal Y ear 2005.

Expenditure by Work Code
Project Life
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE NP 150,000
Total 150,000
Work Codes CD
Revenue Source/Tag FY 2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
STATE NP 150,000
Total 150,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-675.0 Ocean Beach Fishing Pier Structural Survey

Expenditure by Work Code
Project Life

Design
$205,000

Council District: 2

Description: This project provides for a structural integrity survey analysis and report
for the Ocean Beach Fishing Pier in the Ocean Beach community.

Community Plan: Ocean Beach

Justification: The structural survey will inspect the pier above and below the waterline
to determine its stability and provide engineering recommendations for pier
improvements. Structural repairs and improvements were made in 1989 using
recommendations from a 1988 survey, the last survey of this type to be performed on the
pier.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Ocean Beach Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: The survey is scheduled to be completed in Fiscal Y ear 2005.

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
OTHER OB 873 79,127
TOTAX UG 125,000
Total 873 204,127
Work Codes D D
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
OTHER OB 80,000
TOTAX UG 125,000
Total 205,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego
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Expenditure by Work Code

Construction
$8,040,000

Park & Recreation
Other Parks
29-541.0 Ocean View Hills Community Park - Acquisition, Design, and Construction

Council District: 8 Community Plan: Otay Mesa

Description: This project will provide for the acquisition, design and construction of a
15-useable-acre community park. Five acresareto be jointly used by the proposed
20-acre elementary/middle (K-8) school in the northern portion of Otay Mesa.

Jugtification: The City's Progress Guide and General Plan requires a 20-useable-acre
community park to serve 18,000 to 25,000 residents within a one and a half mile radius.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design began in Fiscal Y ear 2003 and it is scheduled to be completed in
Fiscal Year 2005. Land acquisition is scheduled to begin in Fiscal Y ear 2005.
Construction is scheduled in Fiscal Y ear 2007. This schedule is dependent upon the
actual rate of development within the residential community.

Project Life
Design

$1,710,000 Otay Mesa-

Nestor Otay Mesa

Otay Mesa West Ocean Crest

Land
$4,000,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 14 84,031 6,915,969 4,000,000
Unidentified Funding 2,750,000
Total 84,031 6,915,969 4,000,000 2,750,000
Work Codes D CDL C C
Revenue Source/ Tag FY 2010 FY 2011 FY2012 FY2013 FY2014 FY2015 Total
FBA 14 11,000,000
Unidentified Funding 2,750,000
Total 13,750,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-583.0 Old Trolley Barn Neighborhood Park - Play Area Upgrade

> )
T

T

Expenditure by Work Code
Project Life

Construction
$320,000

Council District: 3
Description: This project provides for the upgrade of the play area.

Community Plan: Uptown

Justification: This project will provide a play area, which is fully compliant with
current State safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Uptown Community Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Design is scheduled to be complete in Fiscal Y ear 2005. Construction is
scheduled to beginin Fiscal Year 2005.

A A e *4 _— g
1 Mission Valley \ ,‘;«f’{

\“Wission Valley East w®

Design

$80,000 Greater North’ Park

North Park |
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PROJECT SITE|
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| "\ Uptown
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[ — \ | }@/‘ \‘ L
Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 25,325 24,675
STATE 85 250,000
STATE DF 100,000
Total 25,325 374,675
Work Codes D CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
CITYGF 50,000
STATE 85 250,000
STATE DF 100,000
Total 400,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego
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Expenditure by Work Code

Construction
$15,700,000

Park & Recreation
Other Parks
29-550.0 Otay Valley Athletic Complex

Council District: 8 Community Plan: Otay Mesa/Nestor

Description: This project will provide for the design of a skate park and other
recreational amenitiesto meet community needs.

Justification: This project will construct community identified recreational facilitiesin
an area deficient in popul ation-based parks.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Otay Mesa/Nestor Community Plan, and it isin conformance with the City's Progress
Guide and General Plan.

Scheduling: Design is scheduled in Fiscal Y ear 2005, using continuing appropriations
and will continue pending identification of funding. Construction will be scheduled
when funding isidentified.

Project Life

&
l
Otay Mesa-Nestor F
Egger Highlands

Chula\Vista

Design
$6,300,000

-

L 4
E Imperial Beach & ‘ [

— RN
Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005] FY 2006 FY 2007 FY 2008 FY 2009
DIF 16 50,000
OCITY RP 46,023 53,977
PRIV DN 50,000
Unidentified Funding 21,800,000
Total 146,023 53,977 21,800,000
Work Codes D D CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY2014 FY 2015 Total
DIF 16 50,000
OCITY RP 100,000
PRIV DN 50,000
Unidentified Funding 21,800,000
Total 22,000,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
Annual Fiscal Year 2005 Budget

-617 -



Park & Recreation

Other Parks

29-765.0 Pacific Beach Community Park - Requirements

Council District: 2 Community Plan: Pacific Beach

Description: This project provides for additional improvements at the Pacific Beach
Recreation Center. Phase | improvements, now complete, included upgrades to the
restrooms, drinking fountains, doors, and hardware. Phase || improvements may include
several entrance ramps and an exterior door.

Justification: This project will provide upgradesin compliance with current State safety
regulations and State and federal accessibility requirements.

completion of design.

| and General Plan.

Operating Budget Effect: The operating budget effect will be determined upon

Relationship to General and Community Plans: This project is consistent with the
Pacific Beach Community Plan, and it isin conformance with the City's Progress Guide

Scheduling: Phase | iscomplete. Design for Phase | is scheduled to begin in Fisca

Y ear 2005.

Expenditure by Work Code
Project Life

Design
$186,552

Construction
$435,288

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DIF 17 432,870 100,000]
PRKFEE DF 14,564
PRKFEE MB 18,518
PRKFEE PB 55,888
Total 521,840 100,000)
Work Codes CD CD
Revenue Source/Tag FY2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
DIF 17 532,870
PRKFEE DF 14,564
PRKFEE MB 18,518
PRKFEE PB 55,888
Total 621,840
Work Codes
Contact: Kevin Oliver E-Mail: koliver@sandiego.gov Phone: 619-533-3015
City of San Diego -618 -

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$422,000

Park & Recreation
Other Parks
29-658.0 Pacific Beach Elementary School - Joint Use I mprovements

Council District: 2 Community Plan: Pacific Beach

Description: This project provides for the turfing of approximately two acres of existing
decomposed granite fields to meet the school and community's athletic and recreational
needs.

Justification: This project will provide for the school's and community's athletic and
recreational needs and contribute towards meeting population-based park land
reguirements within this park-deficient community.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Pacific Beach Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Design was completed in Fiscal Y ear 2004. Construction began in Fiscal
Y ear 2004.

La Jolta

Design
$148,200

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 11,307 13,693
DIF 17 50,000
P/P 8,193 12,007
STATE 34 22,038 452,962
Total 41,538 528,662
Work Codes D CD
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY2013 FY2014 FY 2015 Total
CAPOUT 25,000
DIF 17 50,000
P/P 20,200
STATE 34 475,000
Total 570,200
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-432.0 Par adise Hills Community Park

Expenditure by Work Code
Project Life

Construction
$560,742

Council District: 4 Community Plan: Skyline/Paradise Hills

Description: This project provides for improvements to the lower part of Paradise Hills
Community Park and Recreation Center. The project includes an above ground
skateboard park, a fitness course, bleachers and staff kiosk. Additionally, the path of
travel from the parking lot and the existing comfort station must be upgraded to
accommodate users of the skate park facility.

Justification: Thisareais park deficient per the City's Progress Guide and General
Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills Community Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Y ear
2005 and continue as funding becomes available.

o Valencia Pal

]
Skyline-Paradise Hills
Bay Teraces

Design
$240,000

Expenditures by Revenue Source

Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 14,775
DEV PH 52,392
PRKFEE DD 16,800
STATE PH 14,775
STATE TB 278,250
Unidentified Funding 423,750

Total 98,742 278,250 423,750

Work Codes D CD C

Clty of San Dlego - 620 -
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Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CITYGF 14,775
DEV PH 52,392
PRKFEE DD 16,800
STATE PH 14,775
STATE TB 278,250
Unidentified Funding 423,750

Total 800,742

Work Codes

Contact: Kelly Rodgers

-621-

E-Mail: krodgers@sandiego.gov

Phone: 619-235-5242

City of San Diego
Annual Fiscal Year 2005 Budget



Park & Recreation
Other Parks
29-684.0 Park dela Cruz/38th Street Canyon

Council District: 3

Relationship to General and Community Plans: This project is consistent with the

Community Plan: Mid-City

Description: This project provides for an approximately six-acre park as the result of

2 the State Route 15 freeway expansion. Phase | improvements are complete and included
achildren's play area, aplay field, paved walkways, landscaping and site furnishings.
Phase |1 of the project will include adding approximately two acres of additional passive
park land in the 38th Street canyon area of the park. Future phaseswill include a
monument sign, community identification theme element, bollards and additional
parking, curb, gutter and sidewalk and various park amenities.

Justification: The park amenities will supplement the basic park improvementsto be
provided by Cal Trans as mitigation for the State Route 15 freeway expansion and
contribute towards satisfying the population based on park acreage requirements per the
City's Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined upon
completion of construction.

Mid-City Community Plan, and it isin conformance with the City's Progress Guide and

General Plan.

Scheduling: Phase | iscomplete. Phase Il design is scheduled to beginin Fiscal Year
2005. Schedule is contingent upon funding availability.

T
City |Heigh
City Height

Expenditure by Work Code
Project Life

Design
$600,000

pl
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 9,960
FDGRNT DF 685,250,
PRKDIF MC 210,698 221,342
STATE DF 272,960,
STATE DL 246,250
Unidentified Funding 337,058
Total 456,948 231,302 958,210 337,058
Work Codes D CD C CD
City of San Diego _622-

Annual Fiscal Year 2005 Budget




Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CITYGF 9,960
FDGRNT DF 685,250
PRKDIF MC 432,040
STATE DF 272,960
STATE DL 246,250
Unidentified Funding 337,058

Total 1,983,518

Work Codes

Contact: Kelly Rodgers

- 623 -

E-Mail: krodgers@sandiego.gov

Phone: 619-235-5242
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Park & Recreation
Other Parks
29-709.0 Park System Master Plan

Council District: Citywide

General Plan.

Expenditure by Work Code
Project Life

Community Plan: Citywide

Scheduling: Scheduling is contingent upon identification of funding.

Description: This project provides for a citywide parks master plan which would define
and guide long-range planning and policy for acquiring, preserving, developing and
managing parks and open space in San Diego.
Justification: This project would provide along-range planning and policy tool to
acquire, preserve, develop and manage parks and open space in San Diego.

Operating Budget Effect: The operating budget effect will be determined.

Relationship to General and Community Plans: This project is consistent with the
applicable community plans and it is in conformance with the City's Progress Guide and

Design
$4,092,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 140,000
Unidentified Funding 774,000 914,000 2,264,000
Total 140,000 774,000 914,000 2,264,000
Work Codes D D D D
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CITYGF 140,000
Unidentified Funding 3,952,000
Total 4,092,000
Work Codes

Contact: Deborah Sharpe

E-Mail: dsharpe @sandiego.gov

City of San Diego
Annual Fiscal Year 2005 Budget
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Council District: 4

Expenditure by Work Code
Project Life

Construction
$257,000

Park & Recreation
Other Parks

29-520.0 Parkside Neighbor hood Park - Play Area Upgrade

Operating Budget Effect: None.

Community Plan: Skyline/Paradise Hills
Description: This project provides for the upgrade of the play area.

Justification: This project will provide a play area, which will be fully compliant with
current State safety regulations and State and federal accessibility requirements.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is complete. Construction is scheduled in Fiscal Y ear 2004.

Design
$36,000

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKFEE PH 2,924
STATE 73 39,169 250,907
Total 42,093 250,907
Work Codes CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
PRKFEE PH 2,924
STATE 73 290,076
Total 293,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

-625-

Phone: 619-235-5242

City of San Diego
Annual Fiscal Year 2005 Budget



Park & Recreation
Other Parks
29-531.0 Pershing Middle School - Joint-Use Turfing

Council District: 7 Community Plan: Navajo

Description: This project provides for artificial turfing approximately ten acres of
school district-owned, multi-purpose fields to accommodate athletic and recreational
activities pursuant to ajoint-use agreement, plus a comfort station, two shade structures,
and entry monumentation. The work will be completed in phases asfunding is

available.
, S Justification: The community desires development of this school site to supplement
‘ park acreage for recreational use.
‘* Operating Budget Effect: The operating budget effect will be determined upon

completion of design.

b Relationship to General and Community Plans: This project is consistent with the
Navajo Community Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Design was completed in Fiscal Y ear 2004. The first phase of
construction, which includes five areas of artificial turf, was completed in Fiscal Y ear
2004. Further construction will continue as funding is identified.

Expenditure by Work Code
Project Life

Navajo

Design
$977,242

Construction
$2,280,231

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 61,711 18,289
DIF 12 71,037 273,963
PP 116,634
PRIV DN 180,000
STATE 60 335,000
Unidentified Funding 2,200,839
Total 132,748 923,886 2,200,839
Work Codes CD CD CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CAPOUT 80,000
DIF 12 345,000
P/P 116,634
PRIV DN 180,000
STATE 60 335,000
Unidentified Funding 2,200,839
Total 3,257,473
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
Clty of San Dlego - 626 -
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Expenditure by Work Code
Project Life

Design
$465,000

Park & Recreation
Other Parks
29-477.0 Presidio Park M aster Plan

Council District: 2 Community Plan: Old San Diego

Description: This project provides for preparation of a master plan to restore, enhance
and manage the archaeological and historical resources at Presidio Park. Phase |
provides for consultant services to oversee atask force of selected professional
archaeologists, geologists and historians who will study the park site and develop a
program that will become the basis for the master plan.

Justification: Presidio Park is an archaeological treasure in danger of being lost due to
lack of preservation and to vandalism. This master plan will guide the restoration,
enhancement and management of the archaeological and historical resources over a
20-year period.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Old San Diego Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: A condition assessment report was completed in Fiscal Y ear 2000.
Additional planning will be scheduled as funding is identified.
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 4,445 5,555
FDGRNT CH 15,000
Unidentified Funding 440,000
Total 19,445 5,555 440,000
Work Codes D D D
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
CITYGF 10,000
FDGRNT CH 15,000
Unidentified Funding 440,000
Total 465,000
Work Codes
Contact: Kevin Oliver E-Mail: koliver@sandiego.gov Phone: 619-533-3015
-627 - City of San Diego
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Park & Recreation

Other Parks

29-845.0 Presidio Park Restroom/Picnic Area/Parking L ot

> |
S

T

Expenditure by Work Code
Project Life

Construction
$448,625

Council District: 2 Community Plan: Old San Diego

Description: This project provides for design and construction of a comfort station,
parking lot adjustment and a picnic area within Presidio Park. Each of these new
amenities will be designed to meet federal and State safety and accessibility guidelines.

Justification: This project will develop new amenities that meet federal and State safety
and accessibility guidelines.

Operating Budget Effect: The operating budget effect is unknown at thistime.
Relationship to General and Community Plans: This project is consistent with the

Old San Diego Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Y ear
2005.

Design
$170,000
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 200,000
STATE 04 129,564 289,061
Total 129,564 289,061 200,000
Work Codes D CD C
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
CITYGF 200,000
STATE 04 418,625
Total 618,625
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego
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Expenditure by Work Code
Project Life

Construction

$63,570

Park & Recreation
Other Parks
29-867.0 Proposition 12 Tree Planting Grant - Various Parks
Council District: Citywide ~ Community Plan: Citywide
Description: This project will provide funding for trees at various community and
neighborhood park sites.

Justification: It isthe goa of the Park Forestry program to increase species and age
diversity, increase canopy coverage and provide shade to park user groups. This project
will help to broaden age diversity in the urban forest and reforest areas that have
experienced significant tree loss due to disease, drought, and age.

Operating Budget Effect: The operating budget effect is expected to be minimal.

Relationship to General and Community Plans: This project is consistent with
community plan requirements and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Scheduling will be determined as needed.

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CDBG 21,320
STATE DF 42,250
Total 63,570
Work Codes C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CDBG 21,320
STATE DF 42,250
Total 63,570
Work Codes

Contact: Carol Wood

E-Mail: cwood@sandiego.gov Phone: 619-525-8217

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-598.0 Rancho Bernardo Community Park - Acquisition and Off-Leash Area

Expenditure by Work Code
Project Life

Construction
$525,000

Council District: 5 Community Plan: Rancho Bernardo

Description: This project provides for acquisition of a 2.5-acre expansion to the Rancha
Bernardo Community Park and for design and construction of afenced off-leash area for
dogs. Construction will include additional parking and three enclosed pens with turf and
irrigation.

Justification: This project will alow for an off-leash dog areain the Rancho Bernardo
community planning area, in accordance with Council Resolutions R-296435 and
R-296662.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Rancho Bernardo Community Plan, and it is in conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Y ear
2005.

Rancho Bernardo
. Rancho Bernardo
Design
$188,000

[PROVECT siTE]

Land

MitighkigrP00
$32,000

Expenditures by Revenue Source

Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
OCITY IN 1,500
STATE DF 473,500
STATE DP 92,704 192,296
Total 94,204 665,796
Work Codes DM CDL
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
OCITY IN 1,500
STATE DF 473,500
STATE DP 285,000
Total 760,000
Work Codes

Contact: Hossein Motamani

E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041

City of San Diego
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Expenditure by Work Code
Project Life

Construction
$900,000

Park & Recreation
Other Parks
29-611.0 Rancho Encantada Bicycle, Pedestrian, and Equestrian Trail System

Council District: 7 Community Plan: Rancho Encantada

Description: This project provides for design and construction of approximately 35,000
lineal feet (6.5 miles) of hiking and riding trails to be located throughout the community
in accordance with the precise plan. Thetrail system will consist of a network of paved
(8,000 LF), improved multi-purpose (13,000 LF) and unpaved (14,000 LF) trails, and
will provide access into the MSCP preserve area of Sycamore Canyon.

Justification: The system of trails has been incorporated as an integral component of
the precise plan for Rancho Encantada.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Funding for this project has been phased to coincide with the acquisition
and or development of the right-of-way and open space parcels in which the trails will
be located. The system of trails will be completed prior to buildout of the community.

| wira ;’arr%énch W
North,

Design
$100,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 16 350,000 200,000 200,000 150,000 100,000
Total 350,000 200,000 200,000 150,000 100,000
Work Codes CcD C C C C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
FBA 16 1,000,000
Total 1,000,000
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
-631- City of San Diego
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Park & Recreation
Other Parks

29-610.0 Rancho Encantada Park - Neighborhood Number One
Community Plan: Rancho Encantada

Council District: 7

completion of design.

and General Plan.

Description: This project provides for acquisition and development of a4.0-acre
neighborhood park adjacent to a proposed elementary school site.

Justification: This park site satisfies the acreage requirements for both neighborhood
and community parks for this community as set forth in the General Plan.

Operating Budget Effect: The operating budget effect will be determined upon the

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan, and it isin conformance with the City's Progress Guide

Scheduling: Land acquisition, design, and construction by a developer are scheduled to
beginin Fiscal Year 2005, with developer reimbursement scheduled to begin in Fiscal

Y ear 2006. This schedule is dependent upon the actual rate of development within the
Rancho Encantada community.

Expenditure by Work Code
Project Life

Design
$160,000

Land
$1,000,000

Construction
$1,440,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DEV DF 2,600,000 -1,000,000 -1,600,000
FBA 16 1,000,000 1,600,000
Total 2,600,000

Work Codes CDL R R
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
DEV DF
FBA 16 2,600,000

Total 2,600,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

City of San Diego
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Park & Recreation
Other Parks
29-612.0 Rancho Encantada Park - Neighborhood Number Two

Council District: 7 Community Plan: Rancho Encantada

Description: This project provides for acquisition and development of approximately
6.0 acres for a neighborhood park to be located in the Rancho Encantada community.

Justification: Construction of this park will help fulfill the combined park requirements
for al of the neighboring communities: Scripps Ranch, Miramar Ranch North and
Rancho Encantada.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Rancho Encantada Precise Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: The developer of Rancho Encantada will contribute the land for this site

and will construct the park improvements with reimbursement from Facilities Benefit
Assessment funding in Fiscal Y ear 2007.

Expenditure by Work Code
Project Life

Design
$780,000

o

Construction
$1,820,000

Land

2,400,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DEV DF 450,000 2,400,000 2,150,000 -1,800,000
FBA 16 1,800,000
Total 450,000 2,400,000 2,150,000
Work Codes D L CD R
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
DEV DF 3,200,000
FBA 16 1,800,000
Total 5,000,000
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov

Phone: 619-235-5242

-633 -
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Park & Recreation

Other Parks

29-864.0 Rancho Penasquitos Parks - Playground Upgrades

Expenditure by Work Code

Construction
$770,000

Council District: 1 Community Plan: Rancho Penasquitos

Description: This project provides for upgrades of play area and replacement of
playground equipment. New playground eguipment will comply with State and federal
safety and accessibility guidelines.

Justification: This project will provide for play area upgrades and replacement of
playground equipment to meet current State and federal safety and accessibility
reguirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan, and it is in conformance with the City's Progress
Guide and Genera Plan.

Scheduling: This project is scheduled to begin in Fiscal Y ear 2005.

Project Life

Design
$330,000

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005] FY 2006 FY 2007 FY 2008 FY 2009
FBA 04 674 299,326 300,000 250,000 250,000
Total 674 299,326 300,000 250,000 250,000
Work Codes D D CD C C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
FBA 04 1,100,000
Total 1,100,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov Phone: 619-533-3015

City of San Diego

-634 -
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Expenditure by Work Code

Construction
$1,208,402

Park & Recreation
Other Parks
29-516.0 Rancho Penasguitos Skate Park

Council District: 1 Community Plan: Rancho Penasquitos
Description: This project will provide an approximately 20,000 square-foot skate park
facility with supporting amenities: restroom, supervisor's office, parking, and
landscaping on City-owned property at Carmel Mountain Road and Freeport Road.

Justification: This project will provide additional recreational opportunitiesto the
community.

Operating Budget Effect: The operating budget effect is unknown at thistime.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan, and it is in conformance with the City's Progress
Guide and General Plan.

Scheduling: Design was completed in Fiscal Y ear 2004 and construction will begin in
Fiscal Year 2005.

Project Life

Rahcho Penasquitos
Rancho Penasquitos

i
g

%
S
2
s PROJECT SITE
g /,
/ »
/ o
i

Design
$96,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 200,000
FBA 04 21,681 478,319
PRKDIF PE 75,000
Unidentified Funding 529,402
Total 296,681 478,319 529,402
Work Codes CD Cc C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CAPOUT 200,000
FBA 04 500,000
PRKDIF PE 75,000
Unidentified Funding 529,402
Total 1,304,402
Work Codes
Contact: Kevin Oliver E-Mail: koliver@sandiego.gov Phone: 619-533-3015
-635- City of San Diego
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Park & Recreation

Other Parks

29-666.0 San Diego River Park Master Plan

:
Sy
T

Design

$1,350,000

Council District: 2,6, 7

Community Plan: Mission Bay Park, Navajo, Tierrasanta,

East Elliott

Description: This project provides for the hiring of a consultant to develop a Master
Plan for approximately 17 miles of the San Diego River within the City of San Diego.

Justification: This project will provide a policy document to guide development,
preservation, enhancement and recreation along the river over the next 20 years.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mission Valley Community Plan, and it isin conformance with the City's Progress

Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2004.

Expenditure by Work Code
Project Life

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
EGF 100,000 100,000
OCITY RP 111,418 38,582
Unidentified Funding 450,000
WATER-R 339,655 210,345
Total 451,073 348,927 100,000| 450,000
Work Codes D D D D
Revenue Source/ Tag FY2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
EGF 200,000
OCITY RP 150,000
Unidentified Funding 450,000
WATER-R 550,000
Total 1,350,000
Work Codes

Contact: Mark Marney

E-Mail: mmarney@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$98,000

Park & Recreation
Other Parks
29-588.0 Semillon Mini Park - Play Area Upgrade

Council District: 5 Community Plan: Scripps Miramar Ranch
Description: This project provides for the upgrade of the play area.

Justification: This project will provide a play area, which is fully compliant with
current State safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Scripps Miramar Ranch Community Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is complete. Construction is scheduled to begin in Fiscal Y ear
2005.

Rancho
Encantada

Military.
Facilities

Design
$42,000

Scripps Miramar Ranch
| S5pr§'Rang/;:~ [

N —

Reserve

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE SE 173 139,827
Total 173 139,827
Work Codes D CD
Revenue Source/Tag FY 2010 FYy2011 FY2012 FY2013 FY2014 FY 2015 Total
STATE SE 140,000
Total 140,000
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
-637- City of San Diego
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Park & Recreation

Other Parks

29-850.0 Serra M esa Community Park - Play Area Upgrade

:
Sy
T

Expenditure by Work Code ——onson — *‘”‘"ﬁ
Project Life /’J‘

Construction
$437,900

Council District: 6 Community Plan: SerraMesa

Description: This project provides for the upgrade and replacement of playground
equipment in two play areas.

Justification: This project will provide play areas that comply fully with new State
safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
SerraMesa Plan, and it isin conformance with the City's Progress Guide and General
Plan.

Scheduling: Design was completed in Fiscal Y ear 2004. Construction is scheduled to
begin in Fiscal Y ear 2005.

‘j‘—

jch
|

ierrasanta

Design
$50,000

Serra Mesa

Expenditures by Revenue Source

Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE 55 70,494 417,406
Total 70,494 417,406
Work Codes CD C
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
STATE 55 487,900
Total 487,900
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
Clty of San Dlego - 638 -

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$68,500

Park & Recreation
Other Parks
29-660.0 Serra M esa Community Park Recreation Center - Game Room Remodel

Council District: 6 Community Plan: SerraMesa
Description: This project provides for miscellaneous improvements of the game room
at the recreation center.

Justification: This project will allow the existing structure to utilize the full potential of
its designated use.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Serra Mesa Community Plan, and it is in conformance with the City's Progress Guide
and General Plan.

Scheduling: Design is complete. Construction is scheduled to be complete in Fiscal
Y ear 2005.

Design
$30,000

Serra Mesa
Serra Mesa

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE 06 23,443 75,057
Total 23,443 75,057
Work Codes D CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
STATE 06 98,500
Total 98,500
Work Codes
Contact: Hossein Motamani E-Mail: hmotamani@sandiego.gov Phone: 619-533-3041
-639- Clty of San Dlego

Annual Fiscal Year 2005 Budget



Park & Recreation
Other Parks
29-522.0 Skyview Neighborhood Park - Play Area Upgrade

Council District: 4 Community Plan: Skyline/Paradise Hills
Description: This project provides for the upgrade of the play area.

Justification: This project will provide a play area, which is fully compliant with
current state Safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Skyline/Paradise Hills Community Plan, and it is in conformance with the City's
Progress Guide and General Plan.

Scheduling: Design is complete. Construction is scheduled to be completed in Fiscal
Y ear 2005.

Expenditure by Work Code
Project Life

1 "—" P /
SN T VT e T

|\ CShytine

Construction
$187,000 .

Design

$40,000

Bay Terraces [~

2NN -

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PRKFEE SH 1,039
STATE 75 45,771 180,190
Total 46,810 180,190
Work Codes CD C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
PRKFEE SH 1,039
STATE 75 225,961
Total 227,000
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
City of San Diego - 640 -

Annual Fiscal Year 2005 Budget
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Council District: 2

Description: This project provides for design of erosion control measures along the
Sunset Cliffs coastal bluff area.

Park & Recreation

Other Parks

52-688.0 Sunset Cliffs- Erosion Protection
Community Plan: Peninsula

Justification: Ocean wave action continues to erode the coastal bluffs, leading to
encroachment into public facilities.

Operating Budget Effect: The operating budget effect is unknown at this time.

Relationship to General and Community Plans: This project is consistent with the
Peninsula Community Plan and it is in conformance with the City's Progress Guide and

General Plan.

Scheduling: This project isin closing stages.

Expenditure by Work Code
Project Life

Construction
$157,150

Design
$60,000

PROJECT SITE

Expenditures by Revenue Sour ce
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CMPR 17,150
OTHER SC 100,000
TOTAX CI 93,899 6,101
Total 193,899 6,101 17,150]
Work Codes CD C C
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CMPR 17,150
OTHER SC 100,000
TOTAX ClI 100,000
Total 217,150
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov

-641 -

Phone: 619-533-6526

City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation
Other Parks
29-871.0 Sunset Cliffs Natural Park - Drainage Study

Council District: 2 Community Plan: Peninsula
Description: This project provides for a study to identify and analyze drainage and

erosion issues, recommend solutions, and provide environmental review of the
recommendations. The total project cost is $500,000.

Justification: This project provides for a study to identify and analyze drainage and
erosion issues in Sunset Cliffs Natural Park, recommend solutions, and provide
environmental review of the recommendations. Drainage and erosion improvements to
the park will implement recommendations of the Peninsula Community Plan and the
draft Sunset Cliffs Natural Park Master Plan.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the

— | Peninsula Community Plan, and it is in conformance with the City's Progress Guide and

General Plan.

Scheduling: The project schedule is contingent upon identification of funding.

Expenditure by Work Code
Project Life

Peninsula

Sunset\Cliffs

Design
$500,000

2\
proiEcTsie]

La Playa

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CMPR 30,000
OTHER SC 100,000
Unidentified Funding 370,000
Total 130,000 370,000
Work Codes D D
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CMPR 30,000
OTHER SC 100,000
Unidentified Funding 370,000
Total 500,000
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
City of San Diego _642 -

Annual Fiscal Year 2005 Budget



Park & Recreation
Other Parks
28-005.0 Sunset Cliffs Natural Park - M aster Plan

Council District: 2 Community Plan: Peninsula
Description: This project provides a master plan for Sunset Cliffs Natural Park.

Justification: This project outlines a master plan for needed improvements to Sunset
Cliffs Natural Park.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Peninsula Community Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: The current phase of this project, development of the master plan, is
scheduled to be completed in Fiscal Y ear 2005.

Expenditure by Work Code
Project Life

Peninsula

Sunset Cliffs

Design
$739,487

PROJECT SITE

La Playa

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY2005 FY 2006 FY2007 FY2008 FY2009
DIF 19 65,000
EGF 18,500
OTHER SC 527,487 100,000]
OTHER SR 20,000
PRKFEE OB 8,500
Total 639,487 100,000
Work Codes D D
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
DIF 19 65,000
EGF 18,500
OTHER SC 627,487
OTHER SR 20,000
PRKFEE OB 8,500
Total 739,487
Work Codes
Contact: Mark Marney E-Mail: mmarney@sandiego.gov Phone: 619-525-8242
-643- City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-796.0 Tecolote Canyon Natural Park Resource M anagement Plan
Council District: 6 Community Plan: LindaVista, Clairemont Mesa
Description: This project would provide baseline environmental and cultural resource

data upon which to base a natural resource management plan, including Multiple
Species Conservation Program (M SCP) management directives.

;|
Sy

Expenditure by Work Code Lo udi v =
Project Life ) =

Design
$131,000

Justification: This project will provide a baseline environmental study to manage and

maintain the M SCP land.
Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Clairemont Mesa Community Plan, and it is in conformance with the City's Progress

Guide and Genera Plan.
Scheduling: Design continuesin Fiscal Y ear 2005.

Jolla

lairemont Mesa-

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 41,000
STATE 52 60,000
Unidentified Funding 30,000
Total 101,000 30,000
Work Codes D D
Revenue Source/ Tag FY 2010 FY2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
CITYGF 41,000
STATE 52 60,000
Unidentified Funding 30,000
Total 131,000
Work Codes

Contact: Robin Stribley

E-Mail: rstribley@sandiego.gov

City of San Diego

Annual Fiscal Year 2005 Budget

Phone: 619-525-8230




Expenditure by Work Code
Project Life

Construction
$677,952

Park & Recreation
Other Parks
29-488.0 Tecolote Nature Center - Expansion

Council District: 6 Community Plan: LindaVista

Description: This project provides for a 600 square-foot addition to the existing
building, an enhanced patio, a restroom, and an 800 to 900 square-foot separate
classroom building.

Justification: The existing visitor center is undersized and does not provide facilities
for the number of school children and adults who visit the site. The enlargement of the
existing facility will provide for additional museum space, alibrary and a conference
room.

Operating Budget Effect: The operating budget effect is currently unknown.

Relationship to General and Community Plans: This project is consistent with the
Linda Vista Community Plan and the Tecolote Park Master Plan, and it isin
conformance with the City's Progress Guide and General Plan.

Scheduling: Design is complete. Construction began in Fiscal Year 2004 and it is
scheduled to be completed in Fiscal Y ear 2005.
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Design
$107,048

Mission Valley
Mission Valley West

QUE
Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 53,000
DIF 07 48,227 51,773
EGF 50,000
OCITY IN 50,000
STATE 52 295,000
STATE B7 197,000
STATE DF 40,000

Total 540,227 244,773

Work Codes CD Cc
Revenue Source/Tag FY2010 FY2011 FY 2012 FY 2013 FY 2014 FY2015 Total
CITYGF 53,000
DIF 07 100,000
EGF 50,000
OCITY IN 50,000
STATE 52 295,000
STATE B7 197,000
STATE DF 40,000
Total 785,000
Work Codes

Contact: Ali Darvishi

E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526

City of San Diego
Annual Fiscal Year 2005 Budget
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Park & Recreation

Other Parks

29-685.0 Teralta Neighborhood Park - Development

Expenditure by Work Code H I\ { ok ;
Project Life il I ofmal Hefghts
L c Jn \\ | ‘ ’ A | 2
T ol J& E
! I N\
Design EEE
$550,000 NCO) \\\ PROJECT slTE/ 4 ‘

Construction
$1,285,960

Council District: 3 Community Plan: Mid-City

Description: Phase | improvements are complete and include a children's play area,
basketball courts, paved walkways, landscaping and site furnishings. Phase Il of the
project will include the addition of a comfort station to the park and the development of
Central Avenue as a pedestrian and bicycle corridor from the park to University Avenue
(History Lane). Future phases of the park include the development of Polk Avenue asa
pedestrian corridor from Central Avenueto 41st Street (Children's Mall).

Justification: The approved General Development Plan for Teralta Park includes a
comfort station to serve park users. History Lane will contribute to the north/south bike
route through the Mid-City community. Children's Mall will contribute toward the
community goal of establishing Polk Avenue as a pedestrian corridor.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design and construction.

Relationship to General and Community Plans: This project is consistent with the
Mid-City Community Plan, and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Phase Il design is scheduled to beginin Fiscal Year 2005. Scheduleis
contingent upon funding availability.

[T

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
CAPOUT 7,762 256,738
CDBG 52,000 133,500
FDGRNT DF 464,750
PRKDIF MC 72,003 33,238
STATE HM 155,307 244,693
Unidentified Funding 415,969

Total 287,072 668,169 464,750 415,969

Work Codes D CD C CD

City of San Diego - 646 -
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Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
CAPOUT 264,500
CDBG 185,500
FDGRNT DF 464,750
PRKDIF MC 105,241
STATE HM 400,000
Unidentified Funding 415,969

Total 1,835,960

Work Codes

Contact: Kelly Rodgers

- 647 -

E-Mail: krodgers@sandiego.gov

Phone: 619-235-5242

City of San Diego
Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-484.0 Tierrasanta Community Park - Play Area Upgrade

5 -
S
ST

Expenditure by Work Code
Project Life

Construction
$282,548

Council District: 7 Community Plan: Tierrasanta

Description: This project provides for renovating and expanding the existing
multi-level play areato provide meet new State and federal safety and accessibility
guidelines.

Justification: This project will bring the play area into conformance with new State
safety mandates and federal Americans with Disabilities Act (ADA) requirements.
Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Tierrasanta Community Plan and the Americans with Disabilities Act, and it isin
conformance with the City's Progress Guide and General Plan.

Scheduling: Design was completed in Fiscal Y ear 2001. Construction was completed in
Fiscal Year 2004. This project isin closing stages.

Design
$78,452

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY2005 FY 2006 FY 2007 FY 2008 FY 2009
CITYGF 30,000
DEV SC 67,000
DEV S 77,591 22,409
PRKFEE TS 81,200 4,000
STATE TS 78,800
Total 334,591 22,409 4,000
Work Codes CD C C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY 2015 Total
CITYGF 30,000
DEV SC 67,000
DEV S 100,000
PRKFEE TS 85,200
STATE TS 78,800
Total 361,000
Work Codes
Contact: Kevin Oliver E-Mail: koliver@sandiego.gov Phone: 619-533-3015
City of San Diego - 648 -

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$86,552

Park & Recreation
Other Parks
29-868.0 Tierrasanta Recreation Center - Acoustical | mprovements

Council District: 7 Community Plan: Tierrasanta

Description: This project provides for acoustical panelsto beinstalled inside the
gymnasium and in the entrance corridor to remedy the high noise levels.

Justification: This project will provide acoustical panels to reduce the excess noise
inside the gymnasium and entrance corridor.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Tierrasanta Community Plan and it isin conformance with the City's Progress Guide and
General Plan.

Scheduling: Construction is scheduled to begin in Fiscal Y ear 2005.
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Design PROJECT SITE]
$16,000

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DEV GT 5,580
DEV SC 811
DEV S 96,161
Total 102,552
Work Codes CD
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
DEV GT 5,580
DEV SC 811
DEV S 96,161
Total 102,552
Work Codes
Contact: Kelly Rodgers E-Mail: krodgers@sandiego.gov Phone: 619-235-5242
- 649 - City of San Diego
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Park & Recreation
Other Parks
29-546.0 Torrey Highlands Neighbor hood Park North

Council District: 1 Community Plan: Torrey Highlands
Description: This project will provide for the acquisition, design and construction of a

five-useabl e-acre neighborhood park to serve the northern area of the Torrey Highlands
community including half-width street improvements and comfort station.

Justification: Per the City's Progress Guide and General Plan standards, a
ten-useable-acre neighborhood park is required for every 3,500 to 5,000 residents within
one-half mileradius. This five-acre park will provide for the needs of the projected
population in this portion of the Torrey Highlands community.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Torrey Highlands Community Plan, and it isin conformance with the City's Progress
Guide and General Plan.

Scheduling: Design began in Fiscal Y ear 2004 and construction is scheduled to begin in
Fiscal Y ear 2005 contingent upon identification of funding.

Expenditure by Work Code
Project Life

O s
Black Mountain Ranch
Rancho Penasquitos |

Design
$975,000
Land
2,300,000

Highlanfls
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Construction
$2,275,000

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 17 989,860
PDIF 11 1,722,639 577,361 50,140
Unidentified Funding 2,210,000
Total 1,722,639 577,361 1,040,000 2,210,000
Work Codes DL D CDL C
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY2014 FY2015 Total
FBA 17 989,860
PDIF 11 2,350,140
Unidentified Funding 2,210,000
Total 5,550,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

City of San Diego

- 650 -

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code

Construction|
$2,855,179

Design
$1,223,610

Park & Recreation
Other Parks
29-547.0 Torrey Highlands Neighborhood Park South

Council District: 1 Community Plan: Torrey Highlands

Description: This project will provide for the acquisition, design and construction of a
five-useabl e-acre neighborhood park adjacent to a proposed elementary school.

Justification: Per the City's Progress Guide and General Plan standards, a
neighborhood park is required to serve every 3,500 and 5,000 residents within a
one-half mile radius. The projected population in this community requires afive-acre
neighborhood park.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Torrey Highlands Community Plan, and it isin conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Design is scheduled to begin in Fiscal Year 2006. Thisscheduleis
dependent upon the actual rate of development within the community.

Torrey Highlands &
Rancho Pénasquitos v,}\u“v
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Project Life
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Land
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 17 1,925,000 75,000 2,920,089 1,040,000
Tota 1,925,000 75,000 2,920,089 1,040,000
Work Codes DL D CD C
Revenue Source/ Tag FY2010 FY2011 FY 2012 FY 2013 FY2014 FY2015 Total
FBA 17 5,960,089
Total 5,960,089
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 619-533-3015

-651-
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Park & Recreation

Other Parks

29-548.0 Torrey Highlands Trail System

Expenditure by Work Code

Construction
$900,000

Council District: 1 Community Plan: Pecific Highlands Ranch, Torrey
Highlands

Description: This project will provide for the design and construction of over 6.5 miles

of bicycle, pedestrian, and equestrian trails throughout the Pacific Highlands Ranch

Subdivision. Thetrail system, which will meet State standards, will consist of paved,

improved multi-purpose and unpaved trails providing access from Black Mountain Park

to Penasguitos Canyon and Torrey Pines Lagoon.

Justification: Thetrail system has been incorporated as a critical component of the
Torrey Highlands Community Plan.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Torrey Highlands Community Plan, and it isin conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Funding has been scheduled to be phased with the acquisition and
development of the right-of-way and open space parcelsin which the trails will be
located.

San Diego County

Project Life
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Design N\
[PROJECT SITE]

$100,000

y || Carmel Valley
-] Carmel Valley

Pacific Highlands Ranch

Expenditures by Revenue Source

Revenue Source/Tag Exp/Enc Con Appn FY2005 FY 2006 FY 2007 FY 2008 FY 2009
FBA 17 600,000 200,000 200,000
Total 600,000 200,000 200,000
Work Codes CD CD CD
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY2015 Total
FBA 17 1,000,000
Total 1,000,000
Work Codes
Contact: Ali Darvishi E-Mail: adarvishi@sandiego.gov Phone: 619-533-6526
City of San Diego -652-
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Expenditure by Work Code

Design

. 2
Construction
$161,700 R N
$300,300 \\ Ny orrénto
N rorengines 4 its

Park & Recreation
Other Parks
29-437.0 Torrey Pines Pocket Park - Acquisition and Development

Council District: 1 Community Plan: Torrey Pines
Description: This project provides for acquisition, design and construction of a pocket
park in the Torrey Pines Community Plan area. The specific site is yet to be determined.

Justification: This project will provide for additional park land in the Del Mar Terrace
area of the Torrey Pines community, an area deficient in park land per the City's
Progress Guide and General Plan.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of the design.

Relationship to General and Community Plans: This project is consistent with the
Torrey Pines Community Plan, and it isin conformance with the City's Progress Guide
and General Plan.

Scheduling: Land acquisition, design and construction will occur when the siteis
identified, approved by the Park and Recreation Department and community, and as

funding becomes available.
Project Life Lal mp vlley/
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Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
DIF 27 162,000
Unidentified Funding 1,500,000
Total 162,000 1,500,000
Work Codes L CDL
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
DIF 27 162,000
Unidentified Funding 1,500,000
Total 1,662,000
Work Codes
Contact: Deborah Sharpe E-Mail: dsharpe @sandiego.gov Phone: 619-525-8261
-653- City of San Diego

Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-842.0 University Gardens Neighborhood Park - Comfort Station
Council District: 1 Community Plan: University

Expenditure by Work Code

Construction
$180,700

Description: This project provides for the design and construction of a new comfort

station.

Justification: This project isapriority of the community.

Operating Budget Effect: The operating budget effect is unknown at this time.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan, and it isin conformance with the City's Progress Guide and

General Plan.

Scheduling: Design began in Fiscal Y ear 2004. Construction is scheduled to beginin

Fiscal Y ear 2006.

University

Project Life

Design
$40,300

Military Facilities
Miramar

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE 33 221,000
Total 221,000
Work Codes CD
Revenue Source/Tag FY 2010 FY2011 FY 2012 FY2013 FY 2014 FY 2015 Total
STATE 33 221,000
Total 221,000
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

City of San Diego

- 654 -

Annual Fiscal Year 2005 Budget

Phone: 619-533-3015




Park & Recreation
Other Parks

29-513.0 Univer sity Gardens Neighbor hood Park - Play Area Upgrade
Council District: 1 Community Plan: University

Description: This project provides for the upgrade of the play area and replacement of

playground equipment.

Justification: This project will provide a play area, which is fully compliant with
current State safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan, and it is in conformance with the City's Progress Guide and

General Plan.

Scheduling: Design was completed in Fiscal Year 2004. Construction is scheduled in

Fiscal Year 2005.
Expenditure by Work Code B
Project Life r

Construction
$240,700

University
University City

Design
$16,400

\  Military Facilities =
0 Miramar

e

Clail ont Mesa
i) NormHialremom liiis

Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE 69 356 246,744
STATE DF 10,000
Total 356 246,744 10,000
Work Codes D CD C
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY2015 Total
STATE 69 247,100
STATE DF 10,000
Total 257,100
Work Codes

Contact: Kevin Oliver

E-Mail: koliver@sandiego.gov

Phone: 629-533-3015

- 655-

City of San Diego
Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-859.0 University Village Play Area Upgrade and | mprovements

Expenditure by Work Code

Construction
$243,450

Council District: 1 Community Plan: University

Description: This project provides for the installation of anew play area and other
improvements.

Justification: This project will provide a play area, which will be fully compliant with
current State safety regulations and State and federal accessibility requirements.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
University Community Plan, and it is in conformance with the City's Progress Guide and
General Plan.

Scheduling: Scheduling is contingent upon identification of funding.

Military Facilities
Miramar I

Project Life

Design
$38,000

airemont Mes
. NorthGlairemont

VN Kearny Mesa

Expenditures by Revenue Sour ce
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
STATE DF 20,450
Unidentified Funding 261,000
Total 20,450 261,000
Work Codes D CD
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY 2015 Total
STATE DF 20,450
Unidentified Funding 261,000
Total 281,450
Work Codes
Contact: Kevin Oliver E-Mail: koliver@sandiego.gov Phone: 619-533-3015
City of San Diego - 656 -

Annual Fiscal Year 2005 Budget
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Expenditure by Work Code
Project Life

Construction
$752,786

Park & Recreation
Other Parks
29-656.0 Vista Grande Elementary School - Joint Use | mprovements

Council District: 7 Community Plan: Tierrasanta

Description: This project provides for the design and construction of joint-use facilities

on approximately four acres. Joint-use improvements include turfing existing
decomposed granite playfields.

Justification: This project will meet the athletic and recreational needs of the school
and community.

Operating Budget Effect: The operating budget effect will be determined upon the
completion of design.

Relationship to General and Community Plans: This project is consistent with the
Tierrasanta Community Plan, and it isin conformance with the City's Progress Guide
and Generd Plan.

Scheduling: Design is complete. Construction is scheduled to beginin Fiscal Year
2005.

Military Facilities |
Scripps Ranch:

Design
$450,000

earny Mesa
oy Mesa — """

Tierrasanta
\ Tigrmasanta /

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005| FY 2006 FY 2007 FY 2008 FY 2009
DEV GT 156,000
FBA 07 91,921 810,168 119,697
PRKFEE TS 25,000
Total 91,921 810,168 300,697
Work Codes D CD C
Revenue Source/Tag FY 2010 FY2011 FY2012 FY2013 FY 2014 FY 2015 Total
DEV GT 156,000
FBA 07 1,021,786
PRKFEE TS 25,000
Total 1,202,786
Work Codes

Contact: Kelly Rodgers

E-Mail: krodgers@sandiego.gov Phone: 619-235-5242

City of San Diego

- 657 - i
Annual Fiscal Year 2005 Budget



Park & Recreation

Other Parks

29-680.0 Windansea | mpr ovements

~ MEXICO

Expenditure by Work Code

Construction
$497,000

Council District: 1

Description: This project provides for protection of cliffs and beaches through storm
drain erosion control and beach access improvements.

Community Plan: LaJolla

Justification: This project will provide coastal bluff stability, improve storm water
protection through upgrades to the existing storm drain systems and provide stairsto the
beach.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the La
Jolla Community Plan, and it isin conformance with the Progress Guide and General
Plan.

Scheduling: Design began in Fiscal Y ear 2001 and continued in Fiscal Y ear 2002 using
continuing appropriations. Phase | construction, which includes three sets of stairs was
completed in Fiscal Year 2004. Scheduling of additional phases is contingent upon
identification of funding.

Project Life

LaJolla
La Jolla

SoNA®

Design
$78,000

PROJECT SITE

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
PP 50,000
PRIV DN 100,000
STATE 01 150,000
TOTAX CI 59,840 40,160
Unidentified Funding 175,000
Total 209,840 140,160 50,000 175,000
Work Codes CD C C C
Revenue Source/ Tag FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 Total
P/P 50,000
PRIV DN 100,000
STATE 01 150,000
TOTAX CI 100,000
Unidentified Funding 175,000
Total 575,000
Work Codes

Contact: Mark Marney

E-Mail: mmarney@sandiego.gov Phone: 619-525-8242

City of San Diego

- 658 -
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Park & Recreation
Storm Draing/Flood Control

12-157.0 San Diego River Dredging, Qualcomm Way to State Route 163
Council District: 6 Community Plan: Mission Valley

Description: This project would provide as-needed dredging within the San Diego
River between Qualcomm Way and State Route 163.

Justification: This project will protect adjacent property from potential flooding during

rain events.
J Operating Budget Effect: Soundings of the river and other ancillary costs related to
, dredging are part of the maintenance obligations of the First San Diego River
' Improvement Project Maintenance Assessment District.
l b Relationship to General and Community Plans: This project is consistent with the

Mission Valley Master Plan, and it is in conformance with the City's Progress Guide and

‘ Genera Plan.

Scheduling: The dredging project will be completed whenever dredging is determined

to be necessary.

Expenditure by Work Code
Project Life

X _ Mission Val}ey"

@ “Mission Valley East

Serra Mesa

PROJECT SITE
==

Construction
$425,000

Mission
Valley
West

Uptown
—\University Heights

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005| FY 2006 FY 2007 FY 2008 FY 2009
OTHER RI 425,000
Total 425,000
Work Codes C
Revenue Source/Tag FY 2010 FYy2011 FY2012 FY2013 FY2014 FY2015 Total
OTHER RI 425,000
Total 425,000
Work Codes
Contact: Andrew Field E-Mail: afield@sandiego.gov Phone: 619-685-1350
- 659 - City of San Diego
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Park & Recreation

Streetsand Bridges

52-736.0 Black M ountain Road from Canyonside Community Park North to Park Village Road

Expenditure by Work Code

Construction
$252,000

Council District: 1 Community Plan: Rancho Penasquitos

Description: This project would provide for the upgrade of the existing concrete
median to alandscaped median along Black Mountain Road from Canyonside
Community Park north to Park Village Road.

Justification: To beautify the primary arterial into the Park Village Neighborhood and
Rancho Penasquitos Community Planning Area.

Operating Budget Effect: The Park Village Maintenance Assessment District will
maintain this median after the required developer maintenance period is completed.
Maintenance of this median isidentified as an improvement in the Park Village MAD
Assessment Engineer's Report.

Relationship to General and Community Plans: This project is consistent with the
Rancho Penasquitos Community Plan, and it is in conformance with the City's Progress
Guide and Genera Plan.

Scheduling: Design is currently being completed by the devel oper, and construction is
expected to occur in summer 2004.
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Design
$108,000
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Expenditures by Revenue Source
Revenue Source/ Tag Exp/Enc Con Appn FY 2005 FY 2006 FY 2007 FY 2008 FY 2009
ASSESS PV 90,000
DEV DF 270,000
Total 360,000
Work Codes CD
Revenue Source/Tag FY2010 FY2011 FY2012 FY2013 FY2014 FY2015 Total
ASSESS PV 90,000
DEV DF 270,000
Total 360,000
Work Codes

Contact: Andrew Field

E-Mail: afield@sandiego.gov Phone: 619-685-1350

City of San Diego

- 660 -
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Park & Recreation
Streetsand Bridges
53-060.0 Mission Trails Regional Park- Bridge

Council District: 7 Community Plan: Mission Trails Regional Park

Description: The Mission Trails Regional Park Bridge is located at the terminus of
Clairemont Mesa Blvd. connecting the community of Tierrasantawith Mission Trails
Regional Park. The Cedar Fire of October 2003 damaged the structural integrity of the
bridge so it was no longer safe for passage and it has remained closed since the fires.
The construction will replace damaged structural elements of the bridge. The replaced
materials and design of the strucutre will be the same as the original construction.

Justification; The Cedar Fire of October 2003 damaged the structural integrity of the
bridge so it was no longer safe for passage and it has remained closed since the fires.
This contruction will return the bridge to safe useable condition.

Operating Budget Effect: None.

Relationship to General and Community Plans: This project is consistent with the
Mission Trails Regional Park Master Plan, and it isin conformance with the City's
Progress Guide and General Plan.

Scheduling: Construction is scheduled to be completein Fiscal Y ear 2005.

Expenditure by Work Code
Project Life

Construction
$50,000

Grantville

Expenditures by Revenue Source
Revenue Source/Tag Exp/Enc Con Appn FY 2005| FY 2006 FY 2007 FY 2008 FY 2009
DEV GT 20,000
DEV SC 30,000
Total 50,000
Work Codes C
Revenue Source/Tag FY 2010 FY 2011 FY 2012 FY2013 FY 2014 FY 2015 Total
DEV GT 20,000
DEV SC 30,000
Total 50,000
Work Codes

Contact: David Monroe

- 661 -

E-Mail: dmonroe@sandiego.gov

Phone: 619-525-8286
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